



OFFICER REPORT TO LOCAL COMMITTEE (MOLE VALLEY)

HIGHWAYS SCHEMES PROGRESS REPORT

08 JUNE 2011

KEY ISSUE

To update the Local Committee on the progress of Integrated Transport and maintenance schemes on the highways in Mole Valley district.

SUMMARY

At the 3 March 2011 Local Committee agreed a programme of work for highways in Mole Valley. The majority of the maintenance schemes are now programmed and works have commenced. Work has commenced on the investigation and design of the Integrated Transport schemes, with priority being given to the three speed management schemes that have previous Committee approval. This report sets out recent progress.

OFFICER RECOMMENDATIONS

The Local Committee is asked to note the report for information.

LEAD OFFICER:	John Lawlor. Area Team Manager South East
TELEPHONE NUMBER:	03456 009 009
E-MAIL:	highways@surreycc.gov.uk
CONTACT OFFICER:	Paul Manwaring, Area Maintenance Engineer (Mole Valley)
TELEPHONE NUMBER:	03456 009 009
E-MAIL:	highways@surreycc.gov.uk
BACKGROUND PAPERS:	None

www.surreycc.gov.uk/molevalley

MOLE VALLEY HIGHWAYS SCHEMES PROGRESS REPORT

INTEGRATED TRANSPORT SCHEMES		
Project	Allocated Funding 2011/2012	Detail/Progress
A29 Staine Street, Ockley	£5,000	Speed Management - Stage 3 Safety Audit remedial measures
A25 Wotton to Abinger Hammer, Dorking	£10,000	Implementation of speed limit reduction to 50mph
B2127 Ockley Road, Forest Green	£10,000	Implementation of speed limit reduction to 40mph
B2450 Dorking Road [Downs Lane to South of Downside Farm]	£10,000	Implementation of speed limit reduction to 50mph
D301 Blackbrook Road, North Holmwood.	£10,000	Investigation of speed limit reduction to 30mph
A24 Swanworth Lane to Denbies roundabout, Dorking	£10,000	Investigation of speed limit reduction to 50mph
A24 Deepdene to Beare Green	£10,000	Investigation of speed limit reduction
A24 Knoll Roundabout to The Warren, Ashted	£10,000	Investigation of speed limit reduction
A29 Henhurst Cross Lane to Beare Green	£10,000	Investigation of speed limit reduction
A24 Beare Green (southbound) near Weald School	£17,500	Safety improvements (Trief kerbs, pedestrian guard railing signs, VAS)
A24 Old Horsham Road, Holmwood	£17,500	Measures to address right turn/vehicle overhang on A24 central reservation
Cobham Road, Fetcham	£10,000	Feasibility - pedestrian crossing near Fetcham Village Infants School, School Lane
Rectory Lane, Bookham	£20,000	Feasibility – widening/extension of footway over whole length

www.surreycc.gov.uk/molevalley

MOLE VALLEY HIGHWAYS SCHEMES PROGRESS REPORT

A24 Gimcrack Hill, Leatherhead to Denbies Rbt, Dorking	£30,030	CRWG funded - Implementation of speed limit reduction to 50mph
A245 Woodlands Road j/w Oaklawn	£9,100	CRWG funded - Safety improvement. Provision of chevrons and anti-skid

MAJOR MAINTENANCE ROAD SCHEMES

Project	Location	Progress
Ottways Lane/ Grange Road	Ashtead	A24 to A24 (full length) 1450M Programmed
Horsham Road Northbound & Southbound	South Holmwood	Programmed

ROAD SURFACE TREATMENT SCHEMES

Project / Road Name	Location	Progress / Programme 2011/2012
Horsham Road S/B	North Holmwood	Programmed
Leatherhead Bypass Road	Leatherhead	Programmed
Station Road	Betchworth	Programmed
Reigate Road	Hookwood	Programmed
Dean Oak Lane	Leigh	Programmed
Oaklawn Road	Leatherhead	Programmed
Church Road	Bookham	Programmed
Kennel Lane	Fetcham	Programmed
Lower Road	Bookham	Programmed
Eastwick Park Avenue	Fetcham	Programmed

www.surreycc.gov.uk/molevalley

MOLE VALLEY HIGHWAYS SCHEMES PROGRESS REPORT

ROAD SURFACE TREATMENT SCHEMES		
Chart Lane South	Dorking	Programmed
Lake Road	Ockley	Programmed
Farm Lane	Ashtead	Programmed
Ifield Road	Charlwood	Programmed
Holmbury Lane	Abinger	Programmed
Horley Road / Charlwood Road	Charlwood	Programmed
Cobham Road	Fetcham	Programmed
The Glebe / Harrington Close	Leigh	Programmed
Wellhouse Lane	Brockham	Programmed
Wathen Road	Dorking	Programmed
Overdale	Dorking	Programmed
Stane Street	Ockley	Programmed
Reigate Road	Buckland	Programmed
The Lorne / Hawkwood Rise	Bookham	Programmed
Blackbrook Road	North Holmwood	Programmed
Shellwood Road	Leigh	Programmed
Oak Ridge	Dorking	Programmed
Farm Lane	Ashtead	Programmed
Partridge Lane	Newdigate	Programmed
Parkgate Road	Newdigate	Programmed
Lowershott	Bookham	Programmed
Barnett Wood Lane	Ashtead	Programmed
Bramley Way	Ashtead	Programmed
Old Horsham Road	Holmwood	Programmed
Zig Zag Road	Mickleham	Programmed

www.surreycc.gov.uk/molevalley

P5 (Tabled – this supersedes the published document)

MOLE VALLEY HIGHWAYS SCHEMES PROGRESS REPORT

ROAD SURFACE TREATMENT SCHEMES		
Keswick Road	Fetcham	Programmed
Horsham Road	Wallis Wood	Programmed
Warrenne Road	Fetcham	Programmed
Gilmais	Bookham	Programmed
Standon Lane	Ockley	Programmed
Gatesden Road	Fetcham	Programmed

www.surreycc.gov.uk/molevalley

MOLE VALLEY HIGHWAYS SCHEMES PROGRESS REPORT

FLOODING AND DRAINAGE SCHEMES		
Project	Division	Progress
Dorking Road/ Broderick Grove	Bookham	Programmed
Deepdene	North Holmwood, Dorking	Programmed

MEMBER ALLOCATION SCHEMES REVENUE		
Project	Allocation	Progress
Drainage / ditching works	£20,000	Works to be identified by the Area Maintenance Engineer in consultation with the Chairman, Vice-Chairman and relevant local Member.
Tree works	£30,000	Works to be identified by the Area Maintenance Engineer in consultation with the Chairman, Vice-Chairman and relevant local Member.
Carriageway or footway patching works	£20,000	Works to be identified by the Area Maintenance Engineer in consultation with the Chairman, Vice-Chairman and relevant local Member.
Signs and Road makings	£5,000	Works to be identified by the Area Maintenance Engineer in consultation with the Chairman, Vice-Chairman and relevant local Member.
Parking (CPZ and annual review)	£20,000	Allowance for annual review and feasibility design
Low cost measures	£5,000	Works to be identified by the Area Maintenance Engineer in consultation with the Chairman, Vice-Chairman and relevant local Member.
Total	£100,000	

www.surreycc.gov.uk/molevalley

MOLE VALLEY HIGHWAYS SCHEMES PROGRESS REPORT

WINTER DAMAGE 2011-2012		
Project / Road Name	Location	Programme 2011/2012
Guildford Road	West Of Westcott	Programmed
Lake Road	Ockley	Programmed
Forest Road	Ockley	Programmed
Ockley Road	Ockley	Programmed
Northbound	Mickleham	Programmed

www.surreycc.gov.uk/molevalley