

IMT Monthly Status Report 08/01/13

Stage	Planning	Transition to BAU	Scoping	Procurement	Closeout - Post Project Review	Mobilisation
	Implementation	Contract Negotiation	Design / Build	Upgrade	Analysis & Design	

Score: 61 old scoring = 90% new scoring system

Directorate	Priority	Projects/SWPs	Jan-12	Feb-12	Mar-12	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13	Mar-13	Apr-13	May-13	Jun-13	Jul-13	Aug-13	Sep-13	DoT	IMT Delivery	Service Readiness				
Adult Social Care	90%	AIS - Phase 3	Phase 2 Implementation										Phase 3 Implementation				Business Process Review					↔	On Schedule	On Schedule						
Adult Social Care	90%	SWIFT AIS V27 Upgrade						Planning			Upgrade					Implementation					↔	On Schedule	On Schedule							
Adult Social Care	75%	Reablement Scheduling & Monitoring	Procurement			Pilot Team Implementation																		↓	Behind Schedule	On Schedule				
Change & Efficiency	90%	Implementation of Primary Data Centre	Design / Build					Implementation					Project Review	Onboarding Partners					↑	Closed	Closed									
Change & Efficiency	90%	Admin Offices Rationalization - Phase 2	Implementation										Close-Project Review							↑	Closed	Closed								
Change & Efficiency	90%	UNICORN (Telephony and data network)	Procurement								Planning & Implementation - SWAN ESIP replacement					ongoing programme untill end 2					↔	On Schedule	On Schedule							
Change & Efficiency	90%	Schools HR Interface (Winshuttle)	Procurement	Implementation										Closeout					↔	On Schedule	On Schedule									
Change & Efficiency	90%	Modern Worker including EDM	Phase 1 implimentation (scoping, pilots , roadmaps and investment planning)																							↔	On Schedule	On Schedule		
Change & Efficiency	90%	Pension Administration System Upgrade - Altair (Heywood)	Supplier Engagement					Implementation			Mobilisation			Close-Project Review							↔	On Schedule	On Schedule							
Change & Efficiency	84%	PAMS (Property Asset Management System)	Procurement				Phase 1A Implementation					Phase 1B Implementation			Phase 2 Implementation				Phase 3 Nov 2013	↔	On Schedule	On Schedule								
Change & Efficiency	84%	SAP Trasformation	Transfer										DR		Support & Seabass		Futures							↔	On Schedule	On Schedule				
Change & Efficiency	82%	Finance PVR - BI Solutions & Reporting	Procurement			Anallysis & Design			Implementation - Reporting for all directorates					Forecasting for CAE & CEX - Soft launch		Forecasting for remaining directorates - June13 Go Live			↔	On Schedule	On Schedule									
Change & Efficiency	75%	Dynamic Learning Environment (DLE)	Procurement			Implementation										Closeout							↓	Amber	On Schedule					
Change & Efficiency	73%	EDM Scanning Solution for Invoicing & Personnel Records	Planning/ Business Case revision for Accounts Payable													Procurement		Implementation					↓	Behind Schedule	Behind Schedule					
Change & Efficiency	67%	Web Content Management: P1 Live, P2 TBD	Phase 1 Live	Phase 2 implimentation																						↔	On Schedule	On Schedule		
Change & Efficiency + Central Surrey Health	70%	Central Surrey Health							Planning			Scoping			Implementation (on going untill June 2013). User Equipment Rollout Feb 2013 - Sep 2013										↔	On Schedule	On Schedule			
Chief Executive's Office	63%	Legal Transformation	Implementation																							↔	On Schedule	On Schedule		
Chief Executive's Office	59%	Committee Management System	Procurement			Implementation																		↔	On Schedule	On Schedule				
Children, Schools & Families	90%	New Children's/ ICS System	Phase 2 Controcc Implementation										Transition to BAU			Phase 3 - ESCR and eCAF					↔	On Schedule	On Schedule							
Children Schools & Families	87%	Youth Technical Services and Youth Restructure & TUPE	Scoping and Implementation			Design / Build					Implementation										↔	On Schedule	On Schedule							
Children, Schools & Families	82%	Schools Broadband Implementation	Implimentation Phase 3								Contract Negotiation					Transition to UNICORN					↑	On Schedule	On Schedule							
Children Schools & Families	72%	CSF HUB	Phase 1 - Schools Information Sharing																		↔	On Schedule	On Schedule							
Customers & Communities	88%	Libraries IT System	Phase 1 Implementation					Phase 2 Implementation										Closeout							↑	Closed	Closed			
Environment & Infrastructure	85%	Concessionary Fares Phase 2	Procurement	Implementation					Phase 3 HOPS Procurement			Mobilisation - Phase 2 & 3 Live			Close-Project Review							↑	Closed	Closed						
Environment & Infrastructure	85%	MIDAS - Developer Contribution Monitoring - S106 & CIL	Planning & Scoping					Phase 1 Implementation										Phase 2 Scoping		Phase 3 TBD			Ongoing untill 2014					↑	On Schedule	On Schedule
Environment & Infrastructure	75%	Travel Smart	Planning & Scoping CMS & Journey Planner Components										Phase 1 Implementation										↑	On Schedule	On Schedule					
Public Health	61%	Public Health	Procurement			Implementation			Transition to BAU					Closeout							↑	Closed	Closed							

PDS

This page is intentionally left blank