

Local Committee Decision and Action Tracker

This tracker monitors progress against the decisions and actions that the Local Committee has made. It is updated before each committee meeting. (Update provided on 7/3/22).

- Decisions and actions will be marked as **'open'**, where work to implement the decision is ongoing by the Local/Joint Committee.
- When decisions are reported to the committee as **'complete'**, they will also be marked as **'closed'**. The Committee will then be asked to agree to remove these items from the tracker. For some decisions the Committee and public will be able to monitor the progress through Surrey County Council website. A link to the webpage will be included on the item when marked as complete.
- Decisions may also be **'closed'** if further progress is not possible at this time, even though the action is not yet complete. An explanation will be included in the comment section. In this case, the action can remain on the tracker should the Committee request.

Ref No	Meeting Date	Decision	Status (Open/Closed)	Officer	Comment or update
CS1	4 December 2017	Petition 4 – speed assessment to be carried out in Hare Lane	Closed (Retain on tracker)	Highways Engagement and Commissioning Manager (E&CM) (Zena Curry)	9/11/21 - Action now with Claygate Parish Council to decide whether or not to allocate CIL funding to implement this scheme. 29/11/21 – further discussion to be had with Highways officers offline re best option for scheme.
2	11 June 2018	Committee to be provided with information on the basis of the feasibility study and a follow up report to be brought to the Committee when the pedestrian refuge in Portsmouth Road has been installed and the safety audit completed to identify if further measures are required.	Open	E&CM	9/11/21 - Surveys completed recently. Officers assessing results. 21/2/22 – Officers waiting for feedback from members.
3	17 March 2020 (delegated officer decisions)	• Construct the Stoke Road speed management scheme;	Open	E&CM	9/11/21 - Phase 1 complete. Phase 2 complete. Phase 3 on hold pending outcome of first two phases. 21/2/22 – Post scheme speed surveys to take place before Easter Holidays.

ITEM 10

Ref No	Meeting Date	Decision	Status (Open/Closed)	Officer	Comment or update
		<ul style="list-style-type: none"> Apply to Elmbridge Borough Council for CIL funding for capacity improvements between Station Road and the Scilly Isles, Esher, subject to the necessary consultation; 	Closed		9/11/21 - CIL bid deferred by Elmbridge Borough Council pending further discussion on proposals for Esher Town Centre.
4	16 November 2020	Undertake an officer assessment of the road safety concerns on the roads in the vicinity of the St Lawrence School and report the findings to a future meeting of the Local Committee.	Open	Active Travel Team Manager	24/2/22 - The county council has allocated new funding for highway road safety schemes near schools of £1million per year over the next three years. This site has been added to the provisional list for design and delivery within the next financial year. The finalised list will be confirmed in the coming weeks.
Page 5 34	16 November 2020	Following the construction of three pedestrian crossings as part of the Esher Road Active Travel scheme public consultation to take place with the local community and the results reported back to Committee.	Open	E&CM	22/2/22 – Consultation period ended 18 th February. Traffic Surveys to begin week of 28 th February Results to be discussed with Divisional Members.
6	8 March 2021	<ul style="list-style-type: none"> Promote a Pegasus crossing scheme on the A244 as part of Committee's 2021-22 programme of feasibility / design work and consider whether a scheme that is already part of Committee's 2021-22 programme of work should be deferred; 	Open	E&CM	22/2/22- Design in progress; Officers to liaise with Elmbridge Borough Council Officers over procurement of common land required for the scheme. Once Feasibility has been complete, details will be sent to Divisional Member.
7	8 March 2021	<ul style="list-style-type: none"> Authorise the advertisement of a permanent traffic regulation order to convert the temporary Active Travel scheme currently deployed in Baker Street, Weybridge, into a permanent scheme, and consider any objections, subject to Committee members having seven days to review the detailed consultation response and 	Open	E&CM	22/2/22 – TRO now in place. Permanent Measures due to be delivered March 2022

Ref No	Meeting Date	Decision	Status (Open/Closed)	Officer	Comment or update
		<p>send any comments to the Area Highways Manager.</p> <ul style="list-style-type: none"> • Advertise an amendment to the prohibition of traffic order that is currently in force in Pointers Road, Cobham, to move the starting point of the order approximately 90m to the southeast to a point just northwest of the entrance to Chatley Farm, and install a new gate at this location. 	Open	E&CM	22/2/22 – No progress to date.
8	14 July 2021	That a parking restriction to prohibit the parking of HGVs in Redhill Road overnight be added to the current parking review. The parking strategy and implementation team manager to agree an appropriate weight limit and times in consultation with the Chairman and Vice-Chairman of the Committee and the divisional and ward members.	Open	Parking Engineer	17/2/22 - The scheme to be advertised has been agreed with divisional and ward members and is due to be advertised alongside the rest of the parking review as agreed.
9	14 July 2021	Advertise the agreed changes to on street parking, any, adjustments can be made to the proposals by the parking strategy and implementation team manager in consultation with the chairman, vice-chairman and divisional county councillor prior to advertisement. Consider the results of the advertisement and in consultation with the chairman/vice chairman of this committee and the county councillor for the division, decide whether to implement with or without modifications.	Open	Parking Engineer	17/2/22 - The consolidated traffic orders came into effect in December 2021. The decisions about what to advertise have now been made, following the informal consultations carried out in October 2021 at five locations across the borough. The parking review is due to be advertised in March, alongside changes to the costs and types of permits available which are being made on a countywide basis.
10	14 July 2021	<ul style="list-style-type: none"> • Create a new cycle route along the east side of Seven Hills Road, in consultation with the Divisional Members and residents as appropriate; 	Open	E&CM	22/2/22 – Detailed design highlighted drainage issues that required further investigations. Road space not available for a 21/22 build. Scheme is now deferred until a spring/summer 2022 build. All monies have been reprofiled for 2022-23.

Ref No	Meeting Date	Decision	Status (Open/ Closed)	Officer	Comment or update
Page 36		<ul style="list-style-type: none"> Finalise the preferred options for improving the junctions at either end of Baker Street, Weybridge, in consultation with the Divisional Member and local community as appropriate, and to undertake any necessary legal procedure that may be necessary to deliver this scheme; 	Open	E&CM	<p>22/2/22 – Monument Hill junction; Officers making preparation for construction Easter Holidays. High Street junction: Liaison required between officers and the Weybridge Major Scheme Development to prepare for construction 2022-23</p>
	<ul style="list-style-type: none"> Create a new cycle route connecting the end of Grotto Road to Oatlands Drive, in consultation with the Divisional Members and residents as appropriate; 	Open	E&CM	<p>22/2/22 – Officers and local members reviewed the scheme, build to be completed March 2022.</p>	
	<ul style="list-style-type: none"> Advertise the legal notice for the introduction of a new Pegasus Crossing in Copsem Lane, Esher, in consultation with the Divisional Member and local stakeholders as appropriate, and to resolve any representations that might be received; 	Open	E&CM	<p>To be advertised once design is well advanced.</p>	
	<ul style="list-style-type: none"> Subject to Elmbridge Borough Council awarding CIL funding, advertise the legal notice for the removal of one Zebra Crossing and the introduction of a new Zebra Crossing in Walton High Street , in consultation with the Divisional Member, ward members and local community as appropriate, and to resolve any representations that might be received; 	Open	E&CM	<p>9/11/21 - To be advertised once design is well advanced. CIL awarded £195,000 22/2/22 – notes from initial officer and member consultation are with design engineer to progress detailed design. Additional consultation with stakeholders to take place.</p>	
	<ul style="list-style-type: none"> Subject to Elmbridge Borough Council awarding CIL funding, deliver the road safety scheme Ember Lane, including any necessary legal 	Open	E&CM	<p>9/11/21 - CIL funding declined by Elmbridge Borough Council. Officers working with Divisional Member to agree reduced scheme.</p>	

Ref No	Meeting Date	Decision	Status (Open/ Closed)	Officer	Comment or update	
Page 37		<p>procedure, in consultation with the Divisional Member and local community as appropriate;</p> <ul style="list-style-type: none"> Develop an overnight weight restriction for Oxshott Village, taking into account any potential impact on surrounding roads including the A245 and the roads in and around Cobham, in consultation with Divisional and Ward Members, the Mole Valley Local Committee and local communities as appropriate, including any legal procedure necessary to introduce the restriction, and should a scheme be identified that is supported by these stakeholders to implement the scheme. 	Open	E&CM	<p>22/2/22 – Scheme currently in construction. Due to be complete February 2022.</p> <p>9/11/21 - Traffic surveys complete and being assessed by officers before discussion with local stakeholders. 22/2/22 – Officers preparing to submit a local CIL bid for 2022 applications.</p>	
	11	29 Nov 2021	With the residents, agree a scheme of traffic calming for New Road, Esher, to include a reduction in speed limit to 20mph, undertake any necessary legal procedures for the implementation of the agreed scheme, and facilitate implementation of the scheme at the expense of the residents of New Road.	Open	E&CM	22/2/22 – No progress to date.
	12	29 Nov 2021	Agree the extent of a new 20mph limit for Oxshott Village centre, and subject to funding being identified for implementation promote the necessary legal order for the new limit and implement the scheme.	Open	E&CM	22/2/22 – Proposed as part of 2022/23 ITS Forward Programme.

This page is intentionally left blank