

Surrey County Council SEND & AP Capital Programmes:
SEND Delivery Phases 1-4 (2019-2026) and AP Delivery Phase 2 (2023-2024)

Project number	Programme Phase	Placement name	Placement Type	DFE Designation	District/ Borough	Project	Places	Places to be phased in	Target Delivery of works	Delivery Status
1	1	Woodfield School	Special School	MLD	Reigate & Banstead	Secondary Bulge class	10	Sep 2019	Aug 2019	Delivered
2	1	Linden Bridge School	Special School	ASD	Epsom & Ewell	Primary Bulge class	8	Sep 2019	Aug 2019	Delivered
3	1	Philip Southcote School	Special School	MLD	Runnymede	Secondary Bulge class	10	Sep 2019	Aug 2019	Delivered
4	1	Freemantles School	Special School	ASD	Woking	Secondary Bulge class	16	Sep 2019	Aug 2019	Delivered
5	1	Pond Meadow School	Special School	SLD/PMLD	Guildford	Secondary Bulge class	14	Sep 2019	Aug 2019	Delivered
6	1	Brooklands School, Wray Park	Special School	SLD/PMLD	Reigate & Banstead	Bulge class	8	Sep 2019	Aug 2019	Delivered
7	1	Walton Leigh School	Special School	SLD/PMLD	Elmbridge	Bulge class	11	Sep 2019	Aug 2019	Delivered
8	1	Bell Farm Primary School	SEN Unit	ASD	Elmbridge	New SEN Unit	21	Sep 2020-Sep 2022	Aug 2020	Delivered
9	1	Worplesdon Primary School	SEN Unit	ASD	Guildford	New SEN Unit	21	Sep 2022-Sep 2021	Aug 2021	Delivered
10	1	Meadhurst Primary School	SEN Unit	ASD	Spelthorne	Part 1: Redesignation from SLCN to ASD	11	Sep 2021-Sep 2025	Aug 2021	Delivered
11	1	Fox Grove School at Hurst Road	Special School	ASD	Spelthorne	Temporary accommodation	64	Sep 2021	Aug 2021	Delivered
	1	Fox Grove School	Special School	ASD	Mole Valley	DfE delivered Free School	152	Sep 2021-Sep 2024	Dec 2021	DfE Delivered
12	2	Sunnydown School	Special School	ASD	Tandridge	Refurbishment of changing rooms	4	Apr 2021	Apr 2021	Delivered
13	2	Philip Southcote School at The Meads	Special School	MLD	Runnymede	Relocation of Post 16	30	Sep 2021-Sep 2023	Aug 2021	Delivered
14	3A	Philip Southcote at Chertsey High School	Special School	MLD	Runnymede	Special School expansion on to satellite site	20	Sep 2021-Sep 2025	Aug 2021	Delivered
15	3A	Philip Southcote at Kings International College	Special School	MLD	Runnymede	Special School expansion on to satellite site	20	Sep 2021-Sep 2025	Aug 2021	Delivered
16	3A	Chandlers Field School	SEN Unit	ASD	Elmbridge	New SEN Unit	25	Sep 2021-Sep 2024	Aug 2021	Delivered
17	3A	Bramley Oak Academy	Special School	SEMH	Guildford	Special School expansion	6	Apr 2021	Apr 2021	Delivered
18	3A	West Hill Academy	Special School	MLD	Mole Valley	Part 1: Special School expansion	10	Sep 2021	Aug 2021	Delivered
19	3A	Manor Mead School	Special School	ASD	Runnymede	Part 1: 2 year Temporary Expansion	40	Sep 2021	Aug 2021	Delivered
20	3A	Wishmore Cross Academy	Special School	SEMH	Surrey Heath	Special School expansion	28	Sep 2021	Aug 2021	Delivered
21	3A	The Park School	Special School	MLD	Woking	Special School expansion	2	Sep 2021	Aug 2021	Delivered

Project number	Programme Phase	Placement name	Placement Type	DFE Designation	District/Borough	Project	Places	Places to be phased in	Target Delivery of works	Delivery Status
22	1	Brooklands School, Alexander Road site	Special School	ASD	Reigate & Banstead	Special School expansion on existing site	70	Sep 2020-Sep 2022	Apr 2022	Contract
23	3A	Wishmore Cross Academy MUGA	Special School	SEMH	Surrey Heath	Provision of MUGA as part of Sep 2021 expansion	0	N/A	Aug 2022	Pre-Contract
24	3A	Manor Mead School at Virginia Water	Special School	ASD	Spelthorne	Part 2: 2 year Temporary Expansion arrangements	20	Sep 2022	Aug 2022	Contract
25	1	Meadhurst Primary School	SEN Unit	ASD	Spelthorne	Part 2: Expansion of existing SEN Unit	16	Sep 2021-Sep 2025	Oct 2022	Design
26	2	Philip Southcote School at The Meads	Special School	MLD	Runnymede	External works at Post 16 Satellite Site as part of Sep 2021 expansion	0	N/A	May 2022	Planning & Procurement
27	3A	West Hill Academy	Special School	MLD	Mole Valley	Part 2: Special School expansion	20	Sep 2022-Sep 2023	Aug 2022	Pre-Contract
28	3B	Bourne Education Trust & Matthew Arnold School	Special School	ASD	Elmbridge	2 year Temporary Expansion arrangements (Sep 2022-July 2024)	50	Sep 2022	Aug 2022	Pre-Contract
29	3B	Bourne Education Trust & Matthew Arnold School	Special School	ASD	Guildford	2 year Temporary Expansion arrangements (Sep 2022-July 2024)	30	Sep 2022	Aug 2022	Pre-Contract
30	3B	Epsom Primary & Nursery School	SEN Unit	ASD	Epsom & Ewell	New SEN Unit	21	Sep 2022-Sep 2025	Aug 2022	Pre-Contract
31	3B	Lingfield Primary School	Mainstream	PD/ Complex Medical Needs	Tandridge	Access Adaptions	1	Sep 2022	Aug 2022	Pre-Contract
32	3B	The Ridgeway School at Farnham College	Special School	SLD	Waverley	Special School satellite site expansion	10	Sep 2022	Aug 2022	Design
33	1	Freemantles School	Special School	ASD	Woking	Special School expansion on existing site	72	Sep 2021-Sep 2028	Mar 2023	Planning
34	2	Woodfield School	Special School	MLD	Reigate & Banstead	Special School expansion on existing site	60	Sep 2021-Sep 2026	Aug 2023	Planning & Procurement
35	2	The Abbey Academy	Special School	MLD	Waverley	Special School expansion on existing site	60	Sep 2021-Sep 2026	June 2023	Phase 1 Contract
36	2	Three Rivers Academy	SEN Unit	ASD	Elmbridge	New SEN Unit	30	Sep 2020-Sep 2024	Sep 2023	Feasibility
37	2	Philip Southcote School (Main site)	Special School	MLD	Runnymede	Special School expansion on existing site	26	Sep 2021-Sep 2023	Aug 2023	Planning
38						Hydrotherapy pool refurbishment		N/A	Aug 2023	Design
39	4	Stepgates Community School	SEN Unit	SLCN	Runnymede	SEN Unit expansion	10	Sep 2022-Sep 2024	Aug 2023	Design
40	4	Woodfield School at Carrington School	Special School	MLD	Reigate & Banstead	Special School expansion on to mainstream satellite site	30	Sep 2023-Sep 2025	Aug 2023	Feasibility

Project number	Programme Phase	Placement name	Placement Type	DFE Designation	District/ Borough	Project	Places	Places to be phased in	Target Delivery of works	Delivery Status
41	4	Dovers Green School	SEN Unit	ASD	Reigate & Banstead	SEN Unit expansion	8	Sep 2023-Sep 2025	Aug 2023	Allocation of resource
42	4	St Matthews C of E Primary School	SEN Unit	ASD	Reigate & Banstead	SEN Unit expansion	13	Sep 2023	Aug 2023	Allocation of resource
43	4	The Hythe Primary School	SEN Unit	ASD	Runnymede	Expansion of existing accommodation	16	Sep 2023-Sep 2024	Aug 2023	Feasibility
44	4	Ashford Park Primary School	SEN Unit	MLD	Spelthorne	Redesignation to ASD and expansion of existing accommodation	4	Sep 2023	Aug 2023	Feasibility
45	4	Epsom Downs Primary School	SEN Unit	ASD	Reigate & Banstead	New SEN Unit	25	Sep 2023-Sep 2027	Aug 2023	Allocation of resource
46	4	Philip Southcote at Epsom & Ewell High School	Special School	MLD	Runnymede	Special School expansion on to mainstream satellite site	20	Sep 2023-Sep 2026	Aug 2023	Allocation of resource
47	4	Woking High School	SEN Unit	VI	Woking	SEN Unit expansion	8	Sep 2023-Sep 2024	Aug 2023	Allocation of resource
48	4	St Andrews C of E Primary School	SEN Unit	ASD	Elmbridge	New SEN Unit	20	Sep 2023-Sep 2026	Aug 2023	Allocation of resource
49	AP Capital 2	Fordway	Alternative Provision	Alternative Provision	Spelthorne	New Build	24	Sep 24	Aug 2023	Design
50	4	Thomas Knivett College	SEN Unit	ASD	Spelthorne	New SEN Unit	24	Sep 2023-Sep 2027	Aug 2023	Confirmation of scope with Trust
51	1	Betchwood Vale Academy	Special School	ASD	Mole Valley	New DfE delivered Special School	180	Sep 2024-Sep 2028	Sep-Dec 2024	Design
52	1	SCC ASD Special Free School (Free School Presumption)	Special School	ASD	Elmbridge	New SCC delivered Special School - sponsor to be identified Jul 2022	200	Sep 2024-Sep 2027	Aug 2024	Feasibility
53	4	Bramley Oak Academy	Special School	SEMH	Guildford	Part 1: Condition & Suitability works	49	Sep 2024-Sep 2028	Dec 2022	Pre-Contract
54	Part 2: Special School expansion					Aug 2024			Feasibility	
55	4	Sunnydown School	Special School	ASD	Tandridge	Special School expansion on existing site	40	Sep 2024-Sep 2028	Aug 2024	Feasibility
56	4	St John the Baptist School	SEN Unit	ASD	Woking	New SEN Unit	30	Sep 2024-Sep 2028	Aug 2024	Feasibility
57	4	All Hallows Catholic School	SEN Unit	ASD	Woking	New SEN Unit	40	Sep 2024-Sep 2030	Aug 2024	Allocation of resource
58	4	Portesbery School	Special School	SLD	Surrey Heath	Part 1: Suitability & enabling works	25	Sep 2024-Sep 2026	Aug 2022	Feasibility
						Part 2: Special School expansion on to satellite site			Aug 2024	Site Search
59	4	Woodlands School	Special School	SLD	Mole Valley	Special School expansion on to satellite site	40	Sep 2022-Sep 2026	Aug 2024	Feasibility

Project number	Programme Phase	Placement name	Placement Type	DFE Designation	District/Borough	Project	Places	Places to be phased in	Target Delivery of works	Delivery Status
60	4	Matthew Arnold School	SEN Unit	ASD	Spelthorne	New SEN Unit	20	Sep 2024-Sep 2028	Aug 2024	Allocation of resource
61	4	Pond Meadow School	Special School	SLD	Guildford	Special School expansion on to satellite site	50	Sep 2024-Sep 2028	Aug 2024	Confirming scope with SAT
62	4	TBC	SEN Unit	ASD	TBC	New SEN Unit	30	Sep 2024-Sep 2026	Aug 2024	Targeted discussions with Trusts
63	4	TBC	SEN Unit	ASD	TBC	New SEN Unit	30	Sep 2024-Sep 2026	Aug 2024	Targeted discussions with Trusts
64	AP Capital 2	Reigate Valley College (Inclusive Education Trust)	Alternative Provision	Alternative Provision	Reigate & Banstead	New build	72	Sep 2024	Aug 2024	Site Search
65	AP Capital 2	Wey Valley College (Inclusive Education Trust)	Alternative Provision	Alternative Provision	Guildford	Significant remodel of existing SCC asset	44	Sep 23	Aug 2023	Design
66	AP Capital 2	NE Short Stay School	Alternative Provision	Alternative Provision	Elmbridge	New build	60	Sep 2024	Aug 2024	Feasibility
67	AP Capital 2	North West Short Stay School	Alternative Provision	Alternative Provision	Woking -	New build	40	Sep 2024	Aug 2024	Site Search
68	4	Manor Mead School	Special School	ASD	Elmbridge	Special School expansion from temporary to permanent satellite site	60	Sep 2025	Aug 2025	Feasibility
69	4	Limpsfield Grange School	Special School	ASD	Tandridge	Special School expansion on existing site	90	Sep 2025-Sep 2029	Aug 2025	Feasibility
70	4	Walton Leigh School	Special School	SLD	Elmbridge	Special School expansion on existing site	60	Sep 2025-Sep 2029	Aug 2025	Allocation of resource
71	4	Gosden House School	Special School	MLD	Guildford	Special School expansion on existing site	62	Sep 2025-Sep 2029	Aug 2025	Allocation of resource
72	4	Brooklands School	Special School	ASD/SLD	Reigate & Banstead	Special School expansion – relocation of year groups from Alexander Road & Wray Park	36	Sep 2025-Sep 2029	Aug 2025	Initial site visit scheduled
73	4	TBC	SEN Unit	ASD	TBC	New SEN Unit	30	Sep 2025-Sep 2029	Aug 2024	Targeted discussion with Trusts
74	4	TBC	SEN Unit	ASD	TBC	New SEN Unit	30	Sep 2025-Sep 2029	Aug 2024	Targeted discussion with Trusts
75	4	SCC SEMH Special Free School (Free School Presumption)	Special School	SEMH	Elmbridge	New SCC delivered Special School - sponsor to be identified Jul 2024	160	Sep 2026-Sep 2030	Aug 2026	Site Search