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SURREY COUNTY COUNCIL 

 

 
LOCAL COMMITTEE (ELMBRIDGE) 
 
DATE: 24 February 2014 

LEAD 
OFFICER: 
 

Mark Borland, Group Manager (Surrey Highways) 

SUBJECT: Operation Horizon 5 Year Carriageway Maintenance Plan 
 

DIVISION: ALL 
 

SUMMARY OF ISSUE: 

 
This report records the progress made in the first year of the 5-year carriageway 
investment maintenance programme, any changes to the year one programme and 
the success of the countywide Operation Horizon project to date. Progress of the 
supporting surface treatment programme of roads in Elmbridge that have been 
carried out this financial year is also reported.  
 
It sets out the proposed Operation Horizon roads within Elmbridge for the year two 
programme (financial year 2014/15), along with the remaining approved roads to be 
completed in years three to five (2015 – 2018). 
 
  

RECOMMENDATIONS: 

 
The Local Committee (Elmbridge) is asked to note: 
 

(i) The success of the countywide 5-year programme in year one  

(ii) The progress of Operation Horizon roads, Surface Treatment roads, and 
changes in year one in Elmbridge in Annex 1. 

(iii) The proposed programme of Operation Horizon roads for Elmbridge for year 
two (2014/15) and the remaining approved roads to be undertaken in years 
three to five (2015-2018) listed in Annex 1. 

 

 
1. INTRODUCTION AND BACKGROUND: 

 
1.1 In tandem with majority of local highway authorities, Surrey’s roads are now 

deteriorating at a faster rate than ever before.  

1.2 In 2012 the AA published results of a year-long study and expressed serious 
concern about the state of Britain’s roads following a succession of heavy rain, 
flooding, snow and ice. It concluded that nearly one fifth of the UK network 
require urgent attention over the next five years, with an estimated cost of up 
to £10bn to deliver the necessary maintenance.  

1.3 Radical and urgent action is therefore required to meet residents’ expectations 
for road condition. Consequently over the past 18 months Surrey Highways 
has been working with its contractors, UK research laboratories and senior 
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stakeholders to develop a new innovative approach to highway road 
maintenance.  

1.4 The outcome of this exercise was Operation Horizon, a new targeted 5-year 
countywide investment programme for carriageway maintenance that will 
significantly increase both the scale and scope of highway repair.  

1.5 In February 2013, Cabinet approved the £100m Maintenance programme. 
The Horizon project will deliver 16%-20% saving on existing contract rates, 
enabling £16m- £20m to be re-invested in Surrey’s roads. This will enable a 
total investment programme of nearly £120m to replace the worst 500km 
(10%) of Surrey roads. The start of the 5-year Horizon project (year one) 
commenced in April 2013. 

1.6 For Elmbridge in particular, the new programme will result in £9m being 
invested in the local road network and will enable 45km of road (11% of local 
network) to be reconstructed. 

1.7 On 24 June 2013 the Local Committee (Elmbridge) formally approved the 
roads in Elmbridge to be resurfaced or reconstructed over the 5-year 
investment period.  

1.8 The approved roads in Elmbridge are listed Annex 1. This details the progress 
and successes of the Horizon programme to date, any changes to the 
proposed year one with reasons, the programme for year two roads 
commencing April 2014, and the remaining roads to be treated in years three 
to five (2015 - 2018). It also updates progress of the roads in Elmbridge 
programmed for surface treatment in year one that extend the life of the 
carriageway which supplement the Horizon maintenance programme. 

  

 
2. FINANCIAL AND VALUE FOR MONEY IMPLICATIONS: 

 
2.1 The investment programme will be fully funded by Surrey Highways Medium 

Term Plan and no financial contribution is required from the local committee 
budget. 

2.2 It is, however, recognised that the fixed five year investment programme will 
reduce local committee flexibility to promote future maintenance schemes as 
petitioned by residents.  

2.3 The scale and scope of investment programme is only sustainable if 
programme changes are limited, thus Surrey Highways will not be able, over 
the project period, to delivery new schemes not previously identified in Annex 
1.  

2.4 Consequently there could be increased pressure on local committee allocation 
to respond to residents’ petitions to re-surface roads not already identified in 
Annex 1.  

3. EQUALITIES AND DIVERSITY IMPLICATIONS: 

 
3.1 Improved road maintenance will support all travelling commuters and 

minority stakeholders. 
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4. LOCALISM: 

 
4.1 The investment proposal will further support localism. Not only have local 

communities directly influenced the programme, it will also enable 
communities to have a clearer understanding of Surrey Highways “Level of 
Service” in regards to major repair and a fuller appreciation of the longer term 
programme.  

4.2 This appreciation will enable the programme to more effectively co-ordinate 
with local priorities and support wider initiatives, for example, delivering re-
surfacing schemes at the same time as new safety crossings.  

 

5. CONCLUSION  : 

 
5.1 The Committee is asked to note the contents of this report. 

 
 

6. WHAT HAPPENS NEXT: 

 
6.1 Officers will continue to progress delivery of approved roads under the 

Operation Horizon investment maintenance programme. 

6.2 Officers will provide an annual report confirming progress in delivering year 
two schemes programmed to be undertaken in 2014/15. 

 
Contact Officer: 
Mark Borland, Group Manager (Surrey Highways) 
Keith Scott, Planned Maintenance Manager (Surrey Highways)  
 
Consulted:  
 
Annexes: 
Annex One_ Operation Horizon Investment Programme _ Elmbridge 
 
Sources/background papers: 
• Environment & Transport Select Committee Reports_ November 2013  

• Cabinet Report_ February 2013 
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