
SURREY COUNTY COUNCIL 

 CABINET MEMBER FOR ASSETS AND REGENERATION 
PROGRAMMES 

DATE: 22 NOVEMBER 2012 

REPORT OF: 
JOHN STEBBINGS, CHIEF PROPERTY 
OFFICER 

SUBJECT: RELOCATION OF PHAB FROM LINTON’S YOUTH CENTRE TO 
THE NORTH EAST SURREY COLLEGE OF TECHNOLOGY, 
(NESCOT), EPSOM 

 

 

KEY ISSUE/DECISION: 

 
1. This report asks the Cabinet Member to make a decision to approve in 

principle the capital expenditure on building adaptation works to the student 
refectory at North East Surrey College of Technology (NESCOT), Epsom, and 
to approve the creation of a new single multi use games area of 780 square 
metres in order to permanently relocate Phab from Lintons Lane, Epsom.  
The commencement of these works as soon as possible is imperative if Phab 
are to be successfully relocated from Lintons Lane by 31 December 2013.   
No alternative venue has been identified where Phab can successfully 
relocate to other than this solution identified at NESCOT. 

 
 

DETAILS: 

 

Business Case 
 

2. On 20 December 2011 the Cabinet made a decision to dispose of the Lintons 
Youth Centre in Epsom, and to seek to re-provide youth and community 
facilities in locations to be identified, off-site.  On 21 February 2012, the 
Investment Panel approved capital budget provision in the Medium Term 
Financial Programme (MTFP) for re-provision of youth and community 
organisation facilities in Epsom and Ewell, to replace those which will be lost 
when the Linton’s Lane centre closes.   

3. Following the Cabinet’s decision, the Linton’s Lane Working Group, chaired 
by SCC’s Assistant Chief Executive and including representatives of Epsom 
and Ewell Borough Council, SCC officers, and the two main community 
organisations at Lintons, Phab and Disability Challengers, have been working 
to identify and appraise suitable alternative venues for the two community 
groups. At the same time, Property Services and Services for Young People 
(SYP) officers have been working together to identify and appraise possible 
alternative property solutions for the core SYP functions at Lintons.   

4. Since December 2011, Property Services officers have also been in extensive 
negotiations with both the freeholder and the purchaser to attempt to secure 
an extension of the earliest date by which the developer can obtain vacant 
possession of Lintons, in order to allow additional time for relocation of the 

Item 3

Page 1



 

2 

current occupiers. These negotiations successfully resulted in the deadline for 
vacant possession being extended by one year to 31 December 2013.   

 
5. On 30 July 2012 the Cabinet Member for Assets and Regeneration and the 

Cabinet Member for Community Safety received a paper from the Assistant 
Chief Executive Susie Kemp, detailing progress of the task group up to that 
date in identifying alternative premises for all the users of Linton’s Youth 
Centre.  The paper (attached at Appendix A in the Annex to be presented as  
Part 2 item 5), concluded that all reasonable steps were being taken to help 
ensure service continuity for the community groups from 31 December 2013. 
Unconditional exchange of contracts took place on 19 October 2012 for the 
sale of SCC’s long leasehold interest, thus enabling a capital receipt upon 
completion in March 2013, with SCC and the current occupiers being able to 
remain in occupation if required until 31 December 2013.   

 

6. A brief summary of progress in identifying and procuring alternative property 
solutions for each of the three main occupiers at Lintons Youth Centre is 
provided below, together with the approval now being sought from Cabinet 
Member in respect of capital expenditure on building works at the North East 
Surrey College of Technology (NESCOT), Ewell, in order to provide Phab 
with a new permanent base from which to carry out their community activities.    

 
The wider context: 
 
Services for Young People (Leasehold acquisition) 
 
 

7. Following an extensive property search, and elimination of other identified 
options, a building in Epsom has been identified as being potentially suitable 
for SYP’s requirements. A separate report has been submitted to the Cabinet 
Member seeking approval for the acquisition of a 10 year lease and for 
approval to carry out building adaptation works to this property.  

 
8. Full details, including a budget costing, and programme of works, are 

provided in the separate report relating to the acquisition of this leasehold 
property.  Therefore, the estimated date for completion of all works enabling a 
permanent move for SYP from Lintons will be 24 June 2013.   

 
 
Disability Challengers (proposed move to The Edge Youth Centre, West Ewell) 
   

9. Following a search which commenced with a long-list of 57 properties, The 
Edge Youth Centre in West Ewell has been identified as a building which 
would, with the benefit of internal adaptations, provide a suitable venue for 
Disability Challengers (DC) upon their relocation from Lintons Youth Centre.   

 
10. The Edge is a relatively new SCC youth centre with a sports hall, office and 

activity space, on-site parking, and an outside multi use games area (MUGA).  
SCC hold a long ground lease (virtual freehold) expiring in 2095, which 
permitted the construction of a youth centre in accordance with a specific 
planning consent.  SCC built the centre in 1989.  The freehold reversion is 
owned by Epsom and Ewell Borough Council. 

 
11. As DC have on average 10 young people and 8 staff members attending  

their sessions every Saturday from 9am to 5pm, plus daily from Monday to 
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Saturdays during school holidays and half term (again from 9am to 5pm), 
certain adaptations and improvements would be necessary to The Edge and 
its grounds to render it safe and suitable for DC’s purposes. These comprise  

 

• New ramped access to main front and rear entrances 

• New entrance lobby with widened entrance doors 

• New fencing and gates to secure rear car parking area 

• Small rear extension to create new disabled WC and changing area 

• Provide accessible WC, hoist, and accessible changing bed and alarm 

• New segregated corridor access from rear of building 

• New partitioning to create storage cupboard with full height shelving 

• Refurbish existing music studio within reduced area 
 
12. Discussions between SYP officers, the youth centre’s external operator (the 

YMCA) and Disability Challengers have resulted in recent changes to the 
plans which are currently being costed by building surveyors. When a 
mutually acceptable scheme has been signed off by SYP, a separate 
business case will be submitted to IP to seek approval for the relevant capital 
expenditure, together with a detailed programme of works. Therefore no 
decision is being sought from the Cabinet Member on the proposals relating 
to The Edge at this time.  
 

13. Officers and Disability Challengers are now also currently exploring with 
NESCOT the possibility of DC sharing the space at NESCOT which it is 
proposed would be adapted in order to be used by Phab.  The college could 
prove to be a more cost effective solution for SCC and a preferable solution 
for DC than The Edge, as minimal additional adaptation works would be 
required. A verbal update will be provided at the Cabinet Member’s meeting 
on 22 November.  
 

Phab relocation to North East Surrey College of Technology (NESCOT), Epsom 

 

Background 
 

14. Phab is a national charity, established in 1957, dedicated to the integration of 
people with and without physical disabilities in the community. A link to 
Phab’s main website is provided at the foot of this report. 
 

15. Phab has a network of around 200 integrated junior, youth and adult clubs 
throughout England. Activities range from sailing, sports and orienteering to 
theatre visits and quiz evenings. 

 

16. Phab currently use the entire internal area of Lintons Youth Centre for 2 – 3 
hours every Friday evening plus an external area comprising three floodlit 
games courts and a large grassed area.  Current membership of Epsom Phab 
is 120, with on average 70 members attending the Friday session at Lintons. 

 

 

Page 3



 

4 

Options Considered 

 

17. Following a search commencing with a long list of 57 properties, officers 
working in partnership with Phab inspected and reviewed all possible 
relocation opportunities, resulting in NESCOT being identified as the 
preferred option.  

 

18. An initial long-list of 57 sites were originally identified and discussed, which 
was then narrowed down to a long list of 19 venues, which were subsequently 
moderated by PHAB, and Services for Young People (“SYP”) against 18 
different characteristics.   From this long list, the more appropriate sites were 
identified and the first site visit took place on the 12th March 2012.  SCC 
Property Services appointed architects and building surveyors at the 
beginning of April 2012 to enable more detailed analysis of several sites.  
SCC officers from Property Services and SYP, members of the user groups 
and the architects carried out various assessments from March through to 
June 2012.     

 

NESCOT 
 

19. Following site visits, Phab highlighted The Harrier’s Centre and NESCOT as 
their most promising alternatives to Lintons Lane.  The Task Group meeting 
on the 16th May explored NESCOT in more detail as a long-term option 
depending upon securing funding from the Department of Education.  In July 
NESCOT received confirmation that they had been awarded a £1.3 million 
grant to carry out building works to the college specifically intended to 
improve facilities for young people with learning difficulties and disabilities.    

 

20. Meetings between Phab and NESCOT, facilitated and attended by SCC 
officers, were held to ascertain whether the proposed new facilities could also 
be used by Phab.  NESCOT were willing to allow Phab to have exclusive 
secure use of the area on Friday evenings, which is Phab’s usual meeting 
time.  However, following careful consideration of NESCOT’s offer, Phab 
decided that the area would not be suitable for their purposes, largely 
because of the distance (approx 200 metres) from the nearest outside area 
for sports, which would have caused monitoring and safeguarding difficulties.  

 

21. At the site visit to NESCOT on the evening of 4 September 2012, attended by 
the Vice-Principal of the college and SCC officers, Phab were offered use of 
an alternative area (the refectory) at NESCOT, which was tentatively 
accepted by Phab if workable building solutions could be found which would: 
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a. Provide Phab with a safe access for their members to and from the 
refectory and the external location of their proposed new external area 
for games.   

 
b. Provide Phab with use of new accessible toilet facilities, in a location 

to be agreed with NESCOT (with direct access from the refectory).   
 

c. Accommodate and integrate Phab’s requirements alongside those of 
NESCOT, which has longer term business plans to carry out its own 
works to the area around the refectory.   

 

22. Following further meetings between Phab, Nescot, and SCC officers, a layout 
for adaptation works to the student refectory was agreed on 25 October 
between Phab and Nescot (subject to the agreement of Phab’s trustees at 
their next meeting on 14 November).  

 

23. However, it must be noted that Phab, whilst welcoming the Council’s proposal 
of a single MUGA as announced by the Cabinet Member for Community 
Safety and Youth at Cabinet on 24 July 2012, are looking for more extensive 
space.   Council officers have costed the options that Phab put forward and 
each one is more expensive than the cost of the single MUGA. These are 
summarised below, and the estimated costs of each will be reported to the 
Cabinet Member within the confidential annexe to be submitted as a Part 2 
item. (item 5) 

 

24.  Phab will be encouraged to work with NESCOT and to use their own funding 
raising abilities to fund wider outdoor amenities over and above those funded 
by SCC. 

Internal Adaptation Works (Refectory) 
 

25. The adaptations (which will also be widely available for use by the college 
students and the public, outside of Phab’s hours of use, with NESCOT’s 
consent) to the refectory area are shown on the plans to be tabled at the 
Cabinet Member’s meeting and in summary comprise:   

 

• Installation of a heavy duty folding retractable partition to divide the 
refectory into two areas of equal size. This will allow use of the refectory 
for both ‘quiet’ activities such as arts and crafts and noisier and more 
active indoor sports and games at the same time.  Attendance at Phab’s 
events averages around 70 individuals, therefore the ability to carry out 
various different activities at the same time is important to the group.  
  

• Provision of 1.8m high soft partitions on casters to enable further flexible 
sub-division of the refectory into smaller areas for different activities at the 
same time.   
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• Adaptations to electrics, lighting, and existing floor to receive the folding 
partition.  
 

• Construction of a single storey toilet block by way of an extension in the 
courtyard adjacent to (but accessed from) the refectory, to provide one 
male, one female WC and an accessible WC with hoist and changing 
area.  
 

• Provision of sturdy, weatherproof, secure, storage facilities for Phab’s 
equipment in the courtyard area adjacent to the refectory, together with 
use of a separate secure internal store within the refectory area.  
 

• Fencing to allow secure access between the refectory and the external 
games area. 

 
 
External Games Area  
 

26. Lintons is the largest of all the Surrey youth centres (excluding outdoor 
education centres) with three floodlit games courts (2,000 square metres) and 
a large grassed area in good weather (approximately 4,000 square metres).   

 

27. At the Cabinet Meeting on 24 July, the Cabinet Member for Community 
Safety made a statement (attached as Annex A).  This confirmed that SCC 
would fund an outdoor Multi-Use Games Area (“MUGA”) upto a cost of £125k.  
The area has been identified at NESCOT comprising of 780 square metres 
providing a good quality games area, surfaced, floodlit, fenced and marked 
out for games.   This MUGA is for wider community use but can be used 
exclusively by Phab at their Friday evening sessions. 

 
28. Phab have identified further options which have been costed and these 

costings are detailed in the Part II papers.  Due to the other youth provision 
which will need to be funded by SCC on the vacation of Lintons, the options 
that have been identified by Phab are not affordable by SCC. 

 
29. The outline of the options identified by Phab are: 

 
 

• One larger outdoor enclosed and floodlit games area, (2,340 square 
metres) but constructed to a lower specification than a MUGA.   The 
space would be fully marked out for games, divided and fenced.   

 
 

• One MUGA (780 square metres) together with an outdoor surfaced 
games area (total 2,340 square metres).  

 

• Three MUGA’s (total 2,340 square metres).   
 

• A surfaced, fenced, floodlit games area of 1,560 square metres (a 
smaller version of option B above) divided into two equal sections 
with access gates between them  
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Budget Cost Estimates 
 

30. The total estimated budget cost of the internal adaptation works and the 
single MUGA are provided in Appendix B within the confidential annexe 
presented as Part 2 item 5.  

 

 
Consultation 
 

31. The Cabinet Member for Community Safety has been consulted on the 
progress to date in securing alternative accommodation for the three users of 
Linton’s Youth Centre.  

 

32. The local Members, Mr Colin Taylor and Mrs Jan Mason have been involved 
in the discussions with the user groups and discussions with the task group.  
Mr Eber Kington, in his capacity as the Chairman of the Epsom and Ewell 
Local Committee has also been kept informed.  Mrs Frances Rutter, CEO of 
Epsom and Ewell and her colleague Mr Andrew Eperson, Head of Policy and 

Partnerships, have also been actively involved.  

 
 
Financial and value for money implications  
 

33. The capital costs of the proposed works at NESCOT to accommodate Phab 
will be reported in the confidential annexe (Appendix B) to be presented as  
Part 2 item 5. There are no ongoing revenue costs for SCC, although it is 
proposed that SCC meets NESCOT and Phab’s reasonable legal fees (as 
detailed in paragraph 38).  

 
 
 
Equalities implications 
 

34. The equalities implications of the sale were addressed within the report to 
Cabinet dated 20 December 2011.  Since that Cabinet decision, officers and 
Members have worked to understand exactly how each group functions, their 
individual requirements and needs, and have worked with them to agree the 
precise criteria for assessing the suitability of alternative premises.  
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35. The adaptation works to NESCOT will provide modern fit for purpose facilities 
which will be well used by Phab members and by NESCOT students and the 
wider community alike.  Assuming Phab are prepared to commit to a 
relocation to NESCOT as soon as possible, this will enable the proposed 
adaptation works to proceed, thus ensuring that Phab continues to thrive as 
an important local resource for disabled and non-disabled young people, with 
a minimum of disruption and no loss of service continuity.   

 
Risk management implications 
 

36. Officers have mitigated the risks of failing to secure alternative 
accommodation for Phab by setting up a Linton’s relocation Working Group.  
This is supported and sponsored by the Assistant Director of Services for 
Young People and met regularly at Linton’s Youth Centre. It is chaired by 
Assistant Chief Executive and comprises Borough Council Member 
representation as well as that of Epsom and Ewell BC’s Chief Executive, 
Property Services, and SYP officers with SCC Member representation, to 
ensure a focussed cross-service approach to finalising accommodation 
requirements and delivering a value for money, sustainable solution within 
budget and timescales. If Phab does not accept this proposal there is no 
alternative solution which can be delivered in time for the vacant possession 
of Lintons Lane by 31 December 2013.   This risk has been identified and has 
been mitigated by the extensive trawl of alternative locations and solutions.   

Climate change/carbon emissions implications 

37. The County Council attaches great importance to being environmentally 
aware and wishes to show leadership in cutting carbon emissions and 
tackling climate change. 

Legal implications/legislative requirements 

38. Prior to the commencement of works and in order to safeguard SCC’s capital 
investment in this facility SCC will enter into a formal ‘Agreement for Works’ 
with NESCOT.  

  

39. Upon completion of the works NESCOT and Phab will be required to enter 
into a formal licence, in a form approved by SCC, which guarantees Phab’s 
long term use of the facility during their normal hours of use (three hours each 
Friday evening).  

Corporate Parenting/Looked After Children implications  

40. There are no corporate parenting or looked after children implications in this 
proposal.  
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Section 151 Officer commentary 

41. The Section 151 Officer (Head of Finance) confirms that all material, financial 
and business issues and risks have been considered/addressed.   

RECOMMENDATIONS: 

42. The Cabinet Member is therefore requested to approve in principle the capital 
expenditure relating to internal adaptation works and the creation of a single 
Multi Use Games Area at NESCOT (subject to receipt of competitive 
quotations) as detailed in the schedule of works. 

 

43. That the works are not commenced until Nescot has entered into an 
Agreement For Works with SCC and NESCOT and Phab have entered into a 
formal Licence, the terms of which meet with SCC’s approval, and which 
guarantees Phab’s use and enjoyment of the new facilities for a minimum 
period of 20 years.  

 

44. Approval of the final costs, when quotations have been procured, to be 
delegated to the Chief Property Officer, (Property Services) in consultation 
with SCC Procurement.  

 

45. SCC will meet NESCOT’s reasonable legal fees incurred in drawing up and 
agreeing with SCC an Agreement for Works, as well as Phab’s and 
NESCOT’s reasonable legal costs incurred in agreeing a formal long term 
licence to safeguard Phab’s future use of the completed facilities. The fees 
are not expected to exceed £10,000.  

 

REASONS FOR RECOMMENDATIONS: 

46. To ensure the valuable services to the community offered by Epsom Phab 
continue to be available to young local people following the closure of Lintons 
Youth Centre, with a minimum of disruption to that organisation. The proposal 
represents an opportunity for Phab to move from an outdated, unsustainable 
property to one which has been specifically adapted for their use.   

 

47. Officers are making these recommendations on the following grounds: 
 

• It provides a MUGA built to Sports England’s standards, marked 
out for more than one type of game, securely fenced and floodlit 
for year round use. 
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• The area within which the MUGA is to be constructed has been 
identified by NESCOT, within their master-plan for improvements 
at the college, as a possible future location for the provision of 
further external games facilities. Therefore, there is a strong 
possibility that Phab could, with NESCOT’s approval, carry out 
fundraising or make grant applications with a view to securing 
funding for the construction of additional games facilities alongside 
the proposed MUGA in the future.  Alternatively, there could be 
opportunities for Phab to share the use of any new outside sports 
facilities in that location which might be provided by NESCOT as 
part of the college’s own future improvement plans.  

 

 
 

WHAT HAPPENS NEXT: 

 

48. If the Cabinet Member approves the proposal set out in this report, SCC will 
continue discussions with Phab with the intention of securing their approval to 
the works specified.  Once their approval has been provided, and an 
acceptable Licence agreed between Phab and NESCOT, SCC will obtain 
competitive quotations for the approved works, seek to obtain all relevant 
planning consents, and a building contract will be procured to complete the 
works by the end of September 2013 in accordance with the provisional 
programme attached in the confidential annexe at Appendix C.  

 

 
Contact Officer:  Keith Barker (Asset Strategy Partner) 020 8541 9744 
 
Consulted: The Cabinet Member for Community Safety has been consulted on the 
progress to date in securing alternative accommodation for the three users of 
Linton’s Youth Centre.  
 
The local Members Mr Colin Taylor and Mrs Jan Mason, together with the Borough 
Councillor Mr Neil Dallen have been involved in the discussions with the user groups 
and discussions and the task group.   
 
Informed:  Mr Eber Kington, in his capacity as the Chairman of the Epsom and Ewell 
Local Committee has also been kept informed.  Ms Frances Rutter, CEO of Epsom 
and Ewell Borough Council and her colleague Mr Andrew Eperson, Head of Policy 

and Partnerships, have also been actively involved. 
 
Sources/background papers: Phab’s website http://www.phab.org/ 
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