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SURREY COUNTY COUNCIL 

 

 
LOCAL COMMITTEE (TANDRIDGE) 
 
DATE: 28 JUNE 2013 

LEAD 
OFFICER: 
 

MARK BORLAND, GROUP MANAGER (SURREY HIGHWAYS) 

SUBJECT: OPERATION HORIZON 5 YEAR MAINTENANCE  
 

DIVISION: ALL TANDRIDGE DIVISIONS 
 
 

 
SUMMARY OF ISSUE: 

 
Operation Horizon is a new targeted investment programme for road maintenance, 
and has been achieved through two key actions:  
 

• Increased Funding – Cabinet has added £25m to the road maintenance 
budget over the next 5 years, resulting in a total £100m budget.   

• Contract Savings – project will deliver 16%-20% saving on existing 
contract rates, enabling £16m- £20m to be re-invested in Surrey’s roads 

Combined the actions above will enable a total investment programme of nearly 
£120m to replace the worst 500km (10%) of Surrey roads.  
 
For Tandridge in particular, the new programme will result in £12m being invested in 
the local road network and will enable 70km of road (14% of local network) to be re-
surfaced over 150 separate road schemes.   
 
A further £4m will be invested in the A22 & A25 to resurface 40km of network, with 
Surrey stretch of the A22 and the 5km stretch between Oxted and Godstone 
completely rebuilt.  
 
This report seeks Local Committee approval for the identified roads which will be 
resurfaced in Tandridge under Operation Horizon.  
 

RECOMMENDATIONS: 

 
The Local Committee (Tandridge)is asked to: 
 

(i) Note the decision made by Cabinet on the 26 March 2013 to allocate capital 
monies to Operation Horizon as detailed in the Medium Term Financial Plan. 

(ii) Formally approve the Operation Horizon programme for Tandridge and that 
the 70km of road, across the defined scheme list detailed in Annex One, is 
resurfaced over the investment period. 

(iii) Agree that Surrey Highways produce an annual report in March 2014 
confirming to Local Committee programme progress and success to date.  

 

ITEM 13
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REASONS FOR RECOMMENDATIONS: 

 
17% of the county’s roads are classified as “poor”, requiring structural repair. 
Operation Horizon will seek to address this structural issue by rebuilding a minimum 
of 10% of the road network and over the investment period will realise £16m to £20m 
in savings, all of which will be fully re-invested in highway network.  
 
The investment programme will not completely resolve the wider road maintenance 
backlog (estimated at £200m), however, it is intended to reduce the number roads 
classified as “poor” by 50% and will be a significant step in improving the overall road 
network.  
 

 

1. INTRODUCTION AND BACKGROUND: 

 
1.1 In tandem with majority of local highway authorities, Surrey’s roads are now 

deteriorating at a faster rate than ever before.  

1.2 In 2012 the AA published results of year-long study and expressed serious 
concern about the state of Britain’s roads following a succession of heavy rain, 
flooding, snow and ice. It concluded that nearly one fifth of the UK network 
require urgent attention over the next five years, with an estimated cost of up 
to £10bn to deliver the necessary maintenance.  

1.3 Radical and urgent action is therefore required to meet resident’s expectation 
for road condition. Consequently over the past 18 months Surrey Highways 
has been working with its contractors, UK research laboratories and senior 
stakeholders to develop a new innovative approach to highway road 
maintenance.  

1.4 The outcome of this exercise is Operation Horizon, a new investment 
programme that will significantly increase both the scale and scope of highway 
repair and is provided in this report for committee review and endorsement.   

2. ANALYSIS: 

 
2.1 Road condition is measured nationally by the Road Condition Index (RCI), 

which assesses roads into 3 categories: 

• Green – good road condition 

• Amber – in need of maintenance but not critical 

• Red – road requires structural repair  
 

2.2 The RCI indicates that on average 10% of England’s local highway network 
is classified in the red zone. However, the average in Surrey is higher, with 
17% of the network classified in the red zone.  

2.3 Further analysis confirms that Surrey has a specific concern in town centres, 
residential and rural areas, with more than 21% of lower speed roads 
(SPN3) classed as in need of structural repair. 

2.4 800km of the road network is therefore classified as poor, with the previous 
annual programme (12/13) only resurfacing approximately 60km p.a. On 
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current projections it would take a minimum of 13 years to repair the 
structural backlog, during which time more roads will deteriorate. 

2.5 To address this problem Surrey Highways is therefore launching Operation 
Horizon and will aim to: 

� Replace a minimum of 500km (10%) of the council’s network 

� Deliver an annual reduction of 20% in number of potholes  

� Specifically target rural lanes and residential areas 

� Improve the council’s national score for road condition 

� Improve the appearance and ride quality of network 

� Support the local economy by reducing disruption 

 

2.6 The project outcomes have been delivered not only through a £25m 
increase in highway budget but also by achieving 16%-20% in contract 
efficiencies.  

2.7 To deliver the project savings, five key efficiency areas have been identified: 

a. Longer Term Programme 
A 10% cost discount was secured on condition that Surrey Highways 
confirm a five year programme in advance and ensure amendments 
are restricted to the absolute essential changes only. The longer term 
programme enables contractors to bulk buy and remove costly staff 
downtime 
 
b. New Storage Depot 
Significant waste cost was identified in haulage as small amount of 
materials are required to be transported from Kent for each specific 
scheme. SCC has offered storage facilities to reduce haulage costs 
and allowed contractors to reduce their costs by 2%  
 
c. New Materials 
Following work with contractor’s laboratories a new material has been 
identified which is more durable and due can be delivered using less 
volume and thus less material. This will deliver a further 2% saving.  
 
d. Vehicle Relocation 
A time & motion study identified that contractor staff was waiting for up 
to two hours on-site before commencing scheme. This was due to the 
need to locate owners of parked vehicles that was preventing re-
surface. From 2013/14 SCC will implement new policy allowing 
contractors to re-locate vehicles to an adjacent road, saving 1%.   
 
e. Improved Waste Management 
Surrey roads contain high presence of Tar, classified as hazardous 
waste, and thus can only be disposed in specific UK locations. As part 
of Project Horizon, Surrey Highways will apply a new chemical process 
which will make materials safe and save further 1%  

 
2.8 In addition to the identified 16% saving, the project team is confident that a 

further 4% saving could be secured over the five years through improved 
value engineering and use of new materials.  
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2.9 Operation Horizon will also deliver the following quality benefits: 

• Improved Programme Management – the five year programme, 
will ensure all works are published 12 months in advance and allow 
at least three months for in-depth planning for each scheme 

• Improved Communication Plan – A new Communications Plan 
will be implemented. This will improve the level of communications 
residents and member receive on scheme in their area 

• Apprentice Programme –Horizon will employ an additional 12 
apprentices via Surrey Highways and wider supply chain to be 
appointed. 

2.10 Operation Horizon is unfortunately not able to resurface the total identified 
17% need, it will however, resurface a minimum of 10% of the identified 
roads and significantly reduce the structural backlog and deliver the single 
biggest road maintenance programme to Surrey’s road network for the last 
15 years. 

2.11 In addition to Operation Horizon, Surrey Highways will also fund two further 
road maintenance programmes. These additional programme are intended 
to reduce the rate of road deterioration and prevent additional roads (over 
and above the 17% already identified) developing further structural failures: 

� Surface Protection Programme – Surrey Highways will fund a 
£5m per annum programme of surface dressing and micro-
asphalt. This programme will not replace the road structure but 
will add a protective surface layer which will prevent potholes 
and defects from developing, while also improving ride quality 
for commuters and residents. The planned programme will be 
published each year, and the 13/14 Surface Protection 
Programme for Tandridge is detailed in Annex One.  

� Local Structural Repair – Surrey Highways will fund an 
additional £2m per annum to Local Committees to enable 
them to repair roads not identified by the Operation Horizon or 
Surface Protection Programme. Funding will be ring-fenced for 
highway activity, however, committees will have complete 
discretion to allocate spending as they see fit.  

2.12 Combined the three programme (Horizon, Protection and LSR) will ensure 
that Surrey Roads are maintained to the highest possible standard within 
exiting financial constraints.  

2.13 Surrey Highways have also commissioned a further project to develop 
proposals and options to resolve the 7% of the network not addressed by 
Operation Horizon. These long term proposals will be developed in 
conjunction with the South East 7 and assessed with Environment Select 
Committee/Cabinet and will hopefully be brought forward during the term of 
the existing council.  
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3. OPTIONS: 

 
3.1 Over the past 18 months Surrey Highways have examined a number of 

alternative options including: 

� Large Patch Repair – a number of other highway authorities have 
sought to address the maintenance backlog by delivering large pot 
hole repair crews and patching work. Although it is recognised that this 
will deliver high volume activity, the analysis confirmed it would only be 
a short term measure. As due to the significant underlying road 
conditions, the potholes would reappear within 6-24 months. Surrey 
Highways have therefore sought to invest in a larger structural repair 
programme which although delivering less volume, will ensure that all 
works delivers a minimum of 10 year design life.   

� Annual Programme – Almost all highway authorities deliver an annual 
repair programme, this is to enable flexibility and allow works to adapt 
to changing road conditions. However, our analysis demonstrated that 
a longer term fixed programme would deliver16% savings (£16m) and 
would support improved communications to members and residents, 
improving forward planning and engagement.  

3.2 Surrey Highways therefore believe the investment programme delivers the 
best value and quality for Surrey County Council.  

 

4. CONSULTATIONS: 

  
4.1 To ensure the five year programme was fit for purpose, a nine month 

consultation process was conducted with residents, local associations and 
county councillors. The consultation included: 

� Public Road Shows – with members of the public asked to nominate 
their worst roads 

� Websites – an online publicity campaign was launched seeking 
residents views 

� County/District Councillors – individual 1:1s and ward specific 
meetings were held with councillors to ensure local priorities were met 

� Local Highway Office – large number of meetings to ensure 
programme was aligned to local priorities 

� Planning Office  to ensure works planned for year one did not conflict 
with existing planning decisions 

� Transport & Environment Select Committee/Cabinet – work to ensure 
funding and objectives met strategic priorities 

� Utilities Companies – meeting to ensure programme is co-ordinated 
with utilities replacement programme 
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4.2 As a result of the consultation, 20% of the investment programme has been 
directly nominated by residents and councillors, with the remainder based 
upon engineering study and analysis. 

5. FINANCIAL AND VALUE FOR MONEY IMPLICATIONS: 

 

5.1 The investment programme will be fully funded by Surrey Highways 
Medium Term Plan and no financial contribution is required from local 
committee budget. 

5.2 It is, however, recognised that the fixed five year investment programme 
will reduce local committee flexibility to promote future maintenance 
schemes as petitioned by residents.  

5.3 The scale and scope of investment programme is only sustainable if 
programme changes are limited, thus Surrey Highways will not be able, 
over project period, to delivery new schemes not previously identified in 
Annex One.  

5.4 Consequently there could be increased pressure on local committee 
allocation to respond to resident petitions to re-surface roads not already 
identified in Annex One.  

5.5 To ease potential budget pressure, cabinet has therefore confirmed that the 
enlarged funding originally announced as one off for 2012/13 (increasing 
local committee funding from £2m to £4m) will be maintained throughout 
the Operation Horizon period (2013 – 2018).  

5.6 The additional funding will be allocated per committee on the previously 
agreed formula and it is for local committees to determine funding split 
between road maintenance and transport improvements. 

5.7 The additional funding will support local committee’s response to local 
petitions. For clarity Surrey Highways will continue to ensure that all roads 
are safe for travel by removing potholes and wider patch repairs, however, 
it will not deliver larger condition repairs outside of the annual Surface 
Protection Programme and scheme list provided in Annex 1. 

6. EQUALITIES AND DIVERSITY IMPLICATIONS: 

 
6.1 Improved road maintenance will support all travelling commuters and 

minority stakeholders 

7. LOCALISM: 

 
7.1 The investment proposal will further support localism. Not only have local 

communities directly influenced programme, it will also enable communities to 
have clear understanding of Surrey Highways “Level of Service” in regards to 
major repair and a fuller appreciation of longer term programme.  

7.2 This appreciation will enable the programme to more effectively co-ordinate 
with local priorities and support wider initiatives, for example, delivering re-
surfacing scheme at the same time as new safety crossing.  
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8. OTHER IMPLICATIONS: 

 
8.1 Not applicable 

 

9. CONCLUSION AND RECOMMENDATIONS: 

 
9.1 The combined effect of increasing severe weather (impacting the rate 

deterioration on the road network) and overall reducing budgets in an era of 
austerity has the potential to have a lasting negative impact on the local road 
network, reducing resident satisfaction and impacting wider local economy.  

9.2 However, rather than accept the status quo, Surrey Highways has sought to 
develop innovative and new ways of working that will not only maintain current 
investment but indeed radically increase its scope and scale. 

9.3 The move to a longer term programme has delivered an effective local 
consultation process. This has enabled a fit for purpose road maintenance 
programme that not only meets the technical need but also wider local 
aspirations and concerns.  

 

10. WHAT HAPPENS NEXT: 

 
10.1 Following committee approval of Operation Horizon programme detailed in 

Annex One, the following actions will be delivered: 

 June 2013 
� Operation Horizon programme published to residents and 

communities 
� Detailed Year One programme published confirming proposed dates 

for each specific scheme.  
� Re-surface programme commences, with monthly updates to Surrey 

county councillors and impacted residents 
 
March 2014 

� Officers provide annual report confirming progress in delivering year 
one schemes and detailed dates for Year 2 programme. 

 

 
Contact Officer: 
Mark Borland, Group Manager (Surrey Highways), 0208 541 7028 
 
Consulted: 
See consultation details above 
 
Annexes: 
Annex 1- Operation Horizon Investment Programme Tandridge  
 
Sources/background papers: 
• Environment & Transport Select Committee Reports November 2013  

• Cabinet Report March 2013 
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