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SURREY COUNTY COUNCIL

LOCAL COMMITTEE (SPELTHORNE)

DATE: 23RD MARCH 2020   

LEAD 
OFFICER:

NICK HEALEY, AREA HIGHWAY MANAGER (NE)

SUBJECT: HIGHWAYS UPDATE 

DIVISION: ALL

SUMMARY OF ISSUE:

This report summarises progress with the Local Committee’s programme of 
Highways works for the current Financial Year 2019-20.

The Local Committee’s Highways budgets for next Financial Year 2020-21 have now 
been confirmed.  Officers have worked with Members to amend the programme of 
Local Structural Repair (LSR – large scale patching) for next Financial Year 2020-21, 
of total value £164,000 capital.   

RECOMMENDATIONS:

The Local Committee (Spelthorne) is asked to:

(i) Delegate authority to the Area Highways Manager to decide preferred 
option(s) for the Shepperton High Street ITS scheme, in consultation with 
the Chairman, Vice Chairman and Divisional Member, and to undertake all 
necessary legal processes, to enable to enable this scheme to be delivered 
next Financial Year 2020-21 (paragraph 2.2.3 and Annex B refer);

(ii) Approve the advertisement of an extension of the Thames Street 20mph 
Zone to include the one-way sections of Church Street and Green Street, 
Lower Sunbury, to authorise the Area Highways Manager to consider any 
representations in consultation with the Chairman, Vice Chairman and 
Divisional Member, and if there are no significant objections to implement the 
scheme (paragraphs 2.2.4 and Annex C refer); 

(iii) Delegate authority to the Area Highways Manager to decide preferred 
option(s) for the Walton Bridge Road, Shepperton ITS scheme, in 
consultation with the Chairman, Vice Chairman and Divisional Member, to 
enable the scheme to move forwards through detailed design and 
consultation next Financial Year 2020-21 (paragraph 2.2.5 and Annex D 
refer); 

(iv) Delegate authority to the Area Highways Manager to decide preferred 
option(s) for the Chertsey Road ITS scheme, in consultation with the 
Chairman, Vice Chairman and Divisional Member, to enable the scheme to 
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move forwards through detailed design and consultation next Financial Year 
2020-21 (paragraph 2.2.6 and Annex E refer); 

(v) To authorise the Area Highway Manager in consultation with the Chairman, 
Vice Chairman, and relevant Divisional Member(s) to undertake all necessary 
procedures to deliver the agreed programmes.

REASONS FOR RECOMMENDATIONS:
A number of options have been identified for improvements in Shepperton High 
Street.  This scheme is due for construction next Financial Year 2020-21.  Therefore 
the preferred option(s) now need to be identified, some of which will require legal 
processes to be undertaken.

The extension of the Thames Street 20mph Zone to include the one-way sections of 
Green Street and Church Street will assist in managing traffic speeds and road 
safety in this part of Lower Sunbury. 

A number of options have been identified to improve pedestrian crossing facilities in 
Walton Bridge Road, and to provide new speed management and road safety 
measures in Chertsey Road.  These schemes are due for detailed design and public 
consultation next Financial Year 2020-21.  Therefore the preferred option(s) now 
need to be identified for both schemes. 

Committee is asked to provide the necessary authorisation to deliver those 
programmes of work in consultation with the Chairman, Vice Chairman and relevant 
Divisional Member without the need to revert to the Committee as a whole.

1. INTRODUCTION AND BACKGROUND:

1.1 Surrey County Council’s Local Transport Plan (LTP) aims to improve the 
highway network for all users. In general terms it aims to reduce congestion, 
improve accessibility, reduce the frequency and severity of road casualties, 
improve the environment, and maintain the network so that it is safe for public 
use.

1.2 The Spelthorne Joint Committee has been delegated Highways budgets to be 
able to contribute to the objectives set out in Surrey County Council’s LTP, 
according to local priorities.

2. ANALYSIS:

2.1 Local Committee finance

2.1.1 The Spelthorne Joint Committee has been delegated Highway budgets in the 
current Financial Year 2019-20 as follows:

 Committee revenue:  £0
 Member revenue:  £52,500 (£7,500 per Division)
 Capital:  £177,778
 Total:  £230,278

2.1.2 The funds delegated to the Local Committee are in addition to funds allocated 
at a County level to cover various Highways maintenance and improvement 
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activities, including inspection and repair of safety defects, resurfacing, 
structures, vegetation maintenance, and drainage.  

2.1.3 Committee agreed the allocations of the regular 2019-20 budgets at its 
meeting in March 2019.  These agreed allocations are shown in Table 1 below.  

Table 1 Agreed allocation of budgets for 2019-20
Allocation Amount

Capital to deliver minor ITS schemes 
and feasibility studies

£100,000

Capital for patching / resurfacing of 
carriageways and footways

£77,778

Maintenance works according to 
priorities within each Division

£52,500
£7,500 per Divisional 
Member.

Total £230,278

2.1.4 In addition to the regular Highways capital and revenue budgets detailed above 
Committee is able to make allocations from the parking surplus.  The surplus 
must be spent according to section 55 of the Road Traffic Regulation Act 1984 
(https://www.legislation.gov.uk/ukpga/1984/27/section/55).  Expenditure can 
cover all types of highway improvement and maintenance.  The parking 
surplus and associated expenditure is detailed in Table 2 below.

Table 2 Parking surplus – financial summary
Surplus Amount Expenditure / Allocation Amount

2013-14 £22,868 Signs & lines maintenance and 
additional enforcement

£32,000
(Expenditure)

2014-15 £8,407 2017-18 Parking Review 
implementation

£20,000
(Allocation)

2015-16 £38,577 2017-18 develop strategic 
schemes for CIL bids

£18,000
(Allocation)

2016-17 £36,966

Staines Town Centre projects:
- SCOOT revalidation

(£13,000 spent up to July 2019)
- Signs and road markings

Work has started to draft an 
overview of the existing signs, 
destinations, and potential sign 
strategy for Staines Town Centre.  
This would need to be reviewed 
and agreed before detailed 
design could commence.

- Traffic surveys 
(£3,970 spent up to July 2019)

£30,000
(Allocation)
(£16,970 

spent up to 
July 2019)

2017-18 £8,500 2019 Parking Review 
implementation

£8,500
(Allocation)
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Surplus Amount Expenditure / Allocation Amount

Total £115,318 Total £108,500

2.1.5 Members will observe that the parking surplus account is currently under 
allocated.  Monies from the parking surplus carry over from Financial Year to 
Financial Year, so the unallocated monies may be held in reserve for future 
projects.  

2.1.6 At its meeting in September 2019 Committee approved provisional 
allocations of the assumed 2020-21 Highways budgets, as detailed in Table 3 
below.

Table 3 Approved provisional allocation of assumed 2020-21 budgets
Allocation Amount

Capital to deliver minor ITS schemes 
and feasibility studies

£100,000

Capital for patching / resurfacing of 
carriageways and footways

£77,800

Maintenance works according to 
priorities within each Division

£52,500
£7,500 per Divisional 
Member.

Total £230,300

2.1.7 In December 2019 the Cabinet Member for Highways announced amended 
budgets for the Local and Joint Committees for 2020-21.  It is now expected 
that the Spelthorne Joint Committee will be delegated Highway budgets next 
Financial Year 2020-21 as follows:

 Committee revenue: £0
 Member revenue: £52,500 (£7,500 per Division)
 Committee capital: £100,000
 Member capital: £164,000 (£23,000 per Division, which must be 

spent on capital maintenance schemes)
 Total: £316,500

2.1.8 At its meeting in December 2019 Committee authorised the Area Highway 
Manager, in consultation with the Chairman, Vice Chairman and relevant 
Divisional Members, to amend the 2020-21 capital LSR programme as 
appropriate when the 2020-21 budgets have been confirmed.  Accordingly the 
Area Highway Manager wrote to Divisional Members on 7th January 2019 to 
propose the allocation of 2020-21 budgets set out in Table 4 below.  
Committee’s ITS programme is not affected by the amended budgets.  The 
amended capital LSR programme is set out in Table 8 below.
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Table 4 Proposed allocation of 2020-21 budgets
Allocation Amount

Capital to deliver minor ITS schemes 
and feasibility studies

£100,000

Capital for patching / resurfacing of 
carriageways and footways

£164,000

Maintenance works according to 
priorities within each Division

£52,500
£7,500 per Divisional 
Member.

Total £316,500

2.1.9 Officers will update Committee with progress in the delivery of its works 
programmes at each Committee meeting.  In addition Committee Chairmen 
are provided with detailed monthly finance updates, which detail all the orders 
raised against the various budgets, as well as the works planned for each of 
the budgets.

2.2 Joint Committee capital works programme

2.2.1 Table 5 below summarises progress this Financial Year’s capital programme, 
which was approved by Committee in December 2018.  

Table 5 Progress with Capital ITS Programme
Location Proposed works Cost Status

Charlton Village

Further feasibility work 
following the previous 
traffic and speed 
management feasibility 
study.

-
On hold pending outcome 
of potential Shepperton 
Studios development.

Wraysbury 
Road near 
Vicarage Road

New pedestrian 
refuge island -

Completed in 2018-19
Stage 3 Road Safety Audit works 
now complete.

Meadhurst School 
(previously known 
as Spelthorne 
School)

Safety 
improvements

£60,000
Developer funding 

available for 
implementation

Construction due to 
commence on 30th March 
2020.

A308 Staines Road 
West junction with 
C233 Chertsey 
Road and Littleton 
Road (Black Dog 
junction)

Pedestrian 
improvements

£5,000 to 
complete 
feasibility 

study

Outline design complete – 
see comments below and 
Annex A.

Stanwell Moor 
Village width 
restriction

Feasibility study for 
new weight 
restriction

£16,000
Funded by 
Spelthorne 

Borough Council

Feasibility study nearing 
completion.  Need to 
review with Spelthorne 
Borough Council and 
decide how to proceed.

Worple Road, 
Staines

Implementation of 
accessibility 
improvements (dropped 
kerbs)

£15,000
Construction due to 
commence on 2nd March 
2020.
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Location Proposed works Cost Status

French Street, 
Lower Sunbury

Implementation of 
extension of 20mph zone 
northwards and 
improvements to 
pedestrian crossing at 
Hawke Park

£30,000
Construction due to 
commence on 16th March 
2020.  

Halliford Road, 
between Halliford 
Village and Thames 
Street

Implementation of 
accessibility 
improvements 
(dropped kerbs)

£30,000
Construction due to 
commence on 16th March 
2020.  

Laleham Village
Implementation of speed 
and traffic management 
measures and pedestrian 
improvements

-

Feasibility study completed for 
traffic management and 
pedestrian improvements within 
the village.  
Scheme now on hold pending 
outcome of Shepperton Studios 
development.

Shepperton 
High Street 

Feasibility study for 
pedestrian 
improvements.

£8,000
Feasibility complete.  See 
comments below and 
Annex B.

Walton Lane, 
Shepperton

Feasibility study for 
amendment to one-
way system.

£5,000
Funded from 

Walton to Halliford 
Transport study

Officers making 
preparations for delivery.  
Traffic Regulation Order 
being drafted ready for 
advertising.

Lower Hampton 
Road, Sunbury

Feasibility study for 
speed management 
scheme.

£3,500 Feasibility in progress.  

Church Street / 
Green Street, 
Lower Sunbury

Feasibility study for 
extension of 20mph 
Zone to start of one-
way system

£5,000
Outline design complete – 
see comments below and 
Annex C.

Gresham Road, 
Staines

Feasibility study for 
traffic, parking and 
speed management.

£5,000
Feasibility in progress.  A 
number of options being 
developed.

Walton Bridge 
Road, 
Shepperton

Feasibility study for 
pedestrian crossing 
improvements

£5,000
Funded from 

Walton to Halliford 
Transport study

Feasibility complete – see 
comments below and 
Annex D.

Buckland 
School

Feasibility study for 
Road Safety Outside 
Schools scheme.

£3,500

Feasibility nearing 
completion.  A number of 
options have been 
submitted for Road Safety 
Audit.  Aiming to publish to 
Committee in June 2020.

Chertsey Road

Feasibility for speed 
management and 
casualty reduction 
scheme, between 
Staines Road West and 
Feltham Hill Road

£5,000
Feasibility complete – see 
comments below and 
Annex E.
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Location Proposed works Cost Status

Total – noting that costs are 
approximate

Approximately £196,000
Including £10,000 from the Walton to Halliford 
Transport Study, £60,000 developer funding, and 
£16,000 funding from Spelthorne Borough Council

2.2.2 The outline design for the A308 Staines Road West junction with Chertsey 
Road (Black Dog) is now complete, and is shown in Annex A.  The estimated 
cost to construct this scheme is £200,000.  This is too expensive for the Joint 
Committee to deliver using its delegated Highways budgets.  This scheme 
forms part of the A308 Corridor Scheme for which an application has been 
submitted to Spelthorne Borough Council for potential CIL funding.

2.2.3 The feasibility study for the Shepperton High Street scheme is complete, and 
is included in Annex B.  A number of options have been identified for 
improvements for the benefit of pedestrians.  This scheme is due for 
construction next Financial Year 2020-21.  Therefore the preferred option(s) 
now need to be identified, some of which will require legal processes to be 
undertaken.

2.2.4 The outline design for the Church Street / Green Street, Lower Sunbury 
scheme is complete, and is included in Annex C.  This scheme involved the 
extension of the Thames Street 20mph Zone to include the one-way sections 
of Green Street and Church Street.  It is anticipated that this change will assist 
in managing traffic speeds and road safety in this part of Lower Sunbury.  
Committee is asked to give the necessary authority to advertise the necessary 
legal order for the change of speed limit. 

2.2.5 The feasibility study for the Walton Bridge Road, Shepperton scheme is 
complete, and is included in Annex D.  A number of options have been 
identified for potential pedestrian crossing improvements.  This scheme is due 
for detailed design and public consultation next Financial Year 2020-21.  
Therefore the preferred option(s) need to be identified to enable the scheme 
to move forward. 

2.2.6 The feasibility study for the Chertsey Road ITS scheme is complete, and is 
included in Annex E.  A number of options have been identified for potential 
speed management and road safety measures.  This scheme is due for 
detailed design and public consultation next Financial Year 2020-21.  
Therefore the preferred option(s) need to be identified to enable the scheme 
to move forward.

2.2.7 Table 6 details the capital ITS programme for 2020-21, which was approved 
by Committee in December 2019.  This includes developer funded schemes 
that are not due to be completed in the current Financial Year 2019-20, and 
schemes to be funded by the Local Committee from its 2020-21 budgets.

Table 6 Recommended Capital ITS Programme for 2020-21
Location Proposed works Cost Status

Meadhurst School 
(previously known 
as Spelthorne 
School)

Construction of 
safety improvements 
including new Zebra 
Crossings

£60,000
Developer funding 

available for 
implementation

Construction due to 
commence on 30th March 
2020.
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Location Proposed works Cost Status

Stanwell Moor 
Village width 
restriction

Construction of new 
weight restriction in 
Horton Road

tbc
funding for 

construction to be 
identified

Feasibility study nearing 
completion.  Need to 
review with Spelthorne 
Borough Council and 
decide how to proceed.

Shepperton 
High Street

Construction of package 
of pedestrian 
improvements, which 
could be implemented in 
stages.

Up to £100,000 
depending on 

elements 
implemented

Feasibility complete.  See 
comments above.

Walton Lane, 
Shepperton

Implementation of 
amendment to 
existing one-way 
system.

£10,000
Funded from 

Walton to Halliford 
Transport study.

Officers making 
preparations for delivery.

Lower Hampton 
Road, Sunbury

Implementation of 
speed management 
scheme.

£20,000 Feasibility in progress.

Church Street / 
Green Street, 
Lower Sunbury

Implementation of 
extension of 20mph 
Zone to start of one-
way system

£10,000 Outline design complete.  
See comments above.

Gresham Road, 
Staines

Consultation and 
detailed design £5,000 Feasibility in progress.

Walton Bridge 
Road, 
Shepperton

Consultation and 
detailed design £5,000 Feasibility complete.  See 

comments above.

Buckland 
School

Consultation and 
detailed design £5,000 Feasibility nearing 

completion.

Chertsey Road Consultation and 
detailed design £5,000 Feasibility complete.  See 

comments above.

Total – noting that costs are 
approximate

Approximately £170,000
Including £60,000 developer funding and £10,000 
from the Walton to Halliford Transport Study

2.2.8 Further to Committee’s allocation of £78,000 in March 2019 for carriageway 
and footway patching and resurfacing, officers agreed with Members which 
individual schemes should be prioritised within their respective Divisions.  
Table 7 details the resulting agreed programme for 2019-20.  

Table 7 Capital maintenance programme for 2019-20
Location Proposed works Cost Status

Approach Road, 
Ashford

Footway 
resurfacing £11,500 Complete.
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Location Proposed works Cost Status

Grovelly Road 
junction with 
Cadbury Road, 
Sunbury

Local Structural 
Repair (LSR – 
large scale 
carriageway 
patching)

£26,300 Complete.

Squire Road, 
Shepperton

Footway 
resurfacing £4,200 Complete.

Lyndhurst Avenue, 
Sunbury LSR £8,000 Complete.

Chesterfield Road, 
Ashford

Footway 
resurfacing £26,500 Complete.

Ashford Road, 
Ashford, at Kingston 
Road and 
Fordbridge Road 
roundabouts

LSR £20,700 Complete.

Mulberry Road 
junction with Clyde 
Road, Stanwell

LSR £14,600 Complete.

Total expected investment £98,100 including £13,700 Member revenue

2.2.9 Table 8 below details the proposed capital Local Structural Repair (LSR – large 
scale patching) programme for 2020-21.  Following Committee’s authorisation 
in December 2019 and the subsequent amendment of the 2020-21 budgets by 
the Cabinet Member for Highways, the LSR programme has been amended 
by the Area Highway Manager in consultation with the relevant Divisional 
Members.

2.2.10 The programme takes into account suggestions made by residents and 
Members over a number of years, and Officers’ observations of the condition 
of roads and footways in the Borough.  Officers have endeavoured to 
coordinate the proposed LSR programme with other County Council funded 
programmes of resurfacing and maintenance work, including Operation 
Horizon and the Severe Weather Recovery programmes

Table 8 Proposed Local Committee funded capital LSR programme for 
2020-21

Location Proposed works Cost Status

Shepperton Road, 
Laleham, near the 
war memorial

Carriageway 
patching c£20,000 Proposed for 2020-21

Gaston Way, 
Shepperton Verge repairs c£5,000 Proposed for 2020-21
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Location Proposed works Cost Status

Meadway, Staines Carriageway and 
footway patching c£4,000 Proposed for 2020-21

High Street, Staines Modular paving c£8,000 Proposed for 2020-21

Greenlands, Staines Footway patching £10,000 Proposed for 2020-21

Ashford Road 
junction with 
Spelthorne Lane, 
Ashford

Carriageway 
patching c£10,000 Proposed for 2020-21

Chesterfield Road, 
Ashford Drainage repairs c£8,000 Proposed for 2020-21

Fordbridge Road, 
Ashford Footway patching £10,000 Proposed for 2020-21

Town Lane, Stanwell Carriageway 
patching c£7,000 Proposed for 2020-21

Stanwell Close, 
Stanwell

Roundabout 
reduction c£5,000 Proposed for 2020-21

Explorer Avenue, 
Stanwell

Carriageway 
patching £10,000 Proposed for 2020-21

Heathcroft Avenue, 
Sunbury Common Verge repairs £10,000 Proposed for 2020-21

Maxwell Road, 
Ashford Common, 
shopping area

Footway patching £15,000 Proposed for 2020-21

Laleham Road 
junction with Worple 
Road, Staines South

Carriageway 
patching and 
verge repairs

£20,000 Proposed for 2020-21

Station Crescent, 
Ashford Footway patching c£15,000 Proposed for 2020-21

Sutherland Avenue, 
Sunbury

Carriageway 
patching c£15,000 Proposed for 2020-21

Darby Crescent, 
Sunbury Footway patching c£10,000 Proposed for 2020-21

Total cost Approximately £164,000
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2.2.11 Officers will keep the Chairman, Vice Chairman and appropriate Divisional 
Member updated as these schemes are delivered, taking decisions as 
necessary to ensure the programmes are delivered, and cost variations 
managed.

2.3 Joint Committee revenue works programme

2.3.1 Officers would like to thank Members for working with officers to prioritise their 
£7,500 revenue allocations for specific works.  These were fully allocated to 
projects as detailed in the Highways Update report to Committee in December 
2019.

2.3.2 The £30,000 that was originally allocated for the re-validation of the Staines 
Town Centre SCOOT region is now being used for three related projects, 
following Committee’s approval in March 2019:

 Completion of the SCOOT region revalidation – £13,000 spent to date.
 A review of the signs and road markings in the town centre – no significant 

expenditure to date.
 Traffic surveys to help to understand patterns of traffic movement in the town 

centre – these surveys cost £4,000.

2.3.3 For more information on these projects, please see comments below in relation 
to the Staines Town Centre Major Scheme.

2.4 Parking

2.4.1 Implementation of the 2019 review is ongoing.  The signing is complete and a 
significant amount of the lining has been completed.

Other highway related matters

2.5 Customer services

2.5.1 The total number of enquiries received in the calendar year 2019 was 126,399, 
an average of 10,533 per month.  This represents a decrease of approximately 
14% from the total received in 2018.  This reflects the milder winter and the 
work that has taken place to improve the website and online reporting.

2.5.2 The decrease in defect reports is reflected in the balance of enquiries between 
SCC and Kier.  All reports are categorised at the point of logging, either 
automatically through the website or by officers.  Safety defects are directed to 
Kier with the remainder passed to the SCC local office for further investigation.  
During 2018 the average split was 47% SCC and 53% Kier, in 2019, because 
of the reduction in reports this has increased the proportion sent to SCC to 
51%.

2.5.3 For Spelthorne specifically, 8,795 enquiries were received between January 
and December of which 5,027 were directed to the local area office for action, 
of these 96% have been resolved.  This is in line with the countywide average.     

2.5.4 Since January 2019, Highways & Transport have received 150 Stage 1 
complaints.  Sixty one were escalated to Stage 2, of which the Service has 
been found to be partially or fully at fault in 18 cases.  In addition ten have been 
escalated to the Local Government Ombudsman, the Service was found to be 
partially at fault in one case.
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2.6 Gully cleaning

2.6.1 No update at the time of writing.

2.7 Street lighting

2.7.1 No update at the time of writing.

2.8 Major schemes

2.8.1 The latest update for the Wider Staines Sustainable Transport Package 
(STP) is available on the project website: 
www.surreycc.gov.uk/spelthornetransportschemes. 

2.8.2 Highways England have informed Surrey County Council that funding has now 
been identified for them to undertake a substantial improvement of the 
Crooked Billet junction, which would complement the Wider Staines STP by 
providing high quality pedestrian and cycle crossing facilities at this junction.  
Highways England are planning to start construction of this scheme in April 
2020.  Further information is available on Highways England’s website:  
https://highwaysengland.co.uk/projects/a30-crooked-billet-roundabout/. 

2.8.3 Officers have submitted an application to Spelthorne Borough Council for the 
A308 Corridor Scheme for consideration for CIL funding.  The Area Highway 
Manager will keep Committee updated with the outcome of this application.  

2.8.10 A number of elements of the Staines Town Centre Scheme are progressing:  
 Officers are working to plan the next stages of the SCOOT region 

revalidation.  Subject to costs, this could include upgrading equipment where 
needed, and patching areas of carriageway where its condition is a threat to 
the integrity of the detection.

 Work has started to draft an overview of the existing signs, destinations, and 
potential sign strategy for Staines Town Centre, as part of the review of signs 
and road markings project.  This could then be reviewed and agreed by 
Members before commencing detailed design.

 Spelthorne Borough Council is moving forwards towards installation of new car 
park guidance signage.

 Officers have reviewed the parking and loading arrangements on London 
Road, and will ensure that erroneous the signs and road markings are 
corrected as part of the 2019 parking review.

 Traffic surveys have been undertaken to help to understand patterns of traffic 
movement into and through the town centre.  Officers are working to present 
these in a user-friendly format, and will present the results to Members and 
other stakeholders in due course.  

 Officers have met with Members and other stakeholders to establish the 
operational requirements of the High Street pedestrian zone.  Subject to 
funding being made available, this would feed into an amendment to the traffic 
regulation order, and establishment of a sustainable access control feature.

2.9 Centrally funded maintenance

2.9.1 Operation Horizon reports for 2019-20 are available on the Surrey County 
Council website.  These reports list road that are due to be treated in the 
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current Financial Year 2019-20.  Also on the same page of the Surrey County 
Council website is the latest information regarding the Severe Weather 
Damage programme, and lists of roads for consideration for future Financial 
Years or the Horizon programme.  For more information please see here:  
https://www.surreycc.gov.uk/roads-and-transport/roadworks-and-
maintenance/horizon-highway-maintenance-investment-programme.  

2.10 Road safety

2.10.1 No update at the time of writing.

2.11 Passenger Transport

2.11.1 No update at the time of writing.

2.12 Other key information, strategy and policy development

2.12.1 No update at the time of writing.

3. OPTIONS:

3.1 None at this stage.  Officers will revert to the Chairman, Vice Chairman and 
Divisional Member, or indeed the Committee as appropriate, whenever 
preferred options need to be identified.

4. CONSULTATIONS:

4.1 None at this stage.  Officers will consult the Chairman, Vice Chairman and 
Divisional Members as appropriate in the delivery of the programmes detailed 
above.

5. FINANCIAL AND VALUE FOR MONEY IMPLICATIONS:

5.1 The financial implications of this paper are detailed in section 2 above.

6. EQUALITIES AND DIVERSITY IMPLICATIONS:

6.1 It is an objective of Surrey Highways to take account of the needs of all users 
of the public highway.

7. LOCALISM:

7.1 The Local Committee prioritises its expenditure according to local priorities.

8. OTHER IMPLICATIONS:

Area assessed: Direct Implications:
Crime and Disorder A well-managed highway network 

can contribute to reduction in crime 
and disorder as well as improve 
peoples’ perception of crime.
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Sustainability (including Climate 
Change and Carbon Emissions)

A number of schemes being 
promoted by the Local Committee 
are intended to promote sustainable 
transport.  

Corporate Parenting/Looked After 
Children

No significant implications arising 
from this report.

Safeguarding responsibilities for 
vulnerable children and adults  

No significant implications arising 
from this report.

Public Health A number of schemes being 
promoted by the Local Committee 
are intended to promote active 
travel.

9. CONCLUSION AND RECOMMENDATIONS:

9.1 This Financial Year’s programmes are being delivered.

9.2 Recommendations have been made to facilitate the development and delivery 
of next Financial Year’s programmes.

10. WHAT HAPPENS NEXT:

10.1 The Area Team Manager will work with Divisional Members, the Chairman and 
Vice-Chairman to deliver this Financial Year’s Divisional Programmes, and to 
develop next Financial Year’s programme of investment.

Contact Officer:  Nick Healey
Consulted: Committee Members in relation to the amended budget allocations 

and capital LSR programme for 2020-21.
Annexes:  Five
Sources/background papers:  None
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