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SURREY COUNTY COUNCIL 

 
 
 

 
LOCAL COMMITTEE (WAVERLEY) 
 
DATE: 13 NOVEMBER 2020 

LEAD 
OFFICER: 
 

STEVE HOWARD, TRANSPORT STRATEGY PROJECT 
MANAGER 

SUBJECT: SURREY COUNTY COUNCIL ELECTRIC VEHICLE CHARGING 
POINT TRIALS 
 

DIVISION: FARNHAM CENTRAL; FARNHAM NORTH; WAVERLEY 
EASTERN VILLAGES; GODALMING NORTH; 
GODALMING SOUTH, MILFORD AND WITLEY; 
HASLEMERE 
 
 

SUMMARY OF ISSUE: 
 
This report serves as an update on the progress of the Electric Vehicle (EV) Charging 
Point Trials happening across Surrey as the project moves into the final pre-
installation phase. 
 
Following the informal Local Committee meeting in September 2020, Traffic 
Regulation Orders (TRO) of 9 sites were submitted for public consultation.  Within 
this report, member approval is required to delegate decision making powers to the 
Chairman, Vice Chairman and Divisional Member(s) to approve the final five sites 
upon completion of the consultation feedback review to install EV charging point 
units. 
 
 
RECOMMENDATIONS: 
 
The Local Committee (Waverley) is asked to: 
 

(i) Approve delegation of site approval to the Chairman, Vice Chairman and 
Divisional Members once the appropriate consultation evidence is presented 
to them. 

(ii) Note that the final consultation evidence and feedback will be shared with the 
Committee Members when finalised. 

(iii) Allow for any future sites required for approval prior to the next Local 
Committee meeting to be agreed by the Chairman and Vice Chairman and 
Divisional Members for a potential Phase 2 trial.  

REASONS FOR RECOMMENDATIONS: 
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The Local Committee is asked to agree the recommendations to enable the 
progression of the Electric Vehicle Charging Point Trials as per the business case 
that was approved and funded by the EM3 LEP. 
 
As previously noted, the proposed charge point sites are the product of prior 
consultation with the Committee informally and feedback from subsequent TRO 
consultation. 
 
Due to TRO delays the consultation period ended on 30th October.  Therefore, the 
feedback is currently being analysed and reviewed in order to determine the final 5 
sites.  Through Chairman, Vice Chair and Divisional Member approval after the 
committee meeting this will allow the project to progress.  

 
1. INTRODUCTION AND BACKGROUND: 

 
1.1 Following the consultation and the subsequent adoption of Surrey’s Electrical Vehicle 

Strategy policy in 2018 which forms part of Surrey’s Transport Plan, a number of issues 
have been identified concerning on-street EV charging and the lack of commitment from 
Surrey to invest in the infrastructure that would help residents in the transition to EVs.  
There was recognition that provision should be targeted in areas where air quality is a 
concern i.e. Air Quality Management Areas (AQMAs), town centre locations, and that 
there was a need for standardisation to ensure a consistent user experience throughout 
Surrey. 

1.2 As the demand for EVs increases, the pressure to provide the necessary infrastructure 
in certain locations will also increase.  There are a number of issues that need to be 
considered before SCC introduces a county wide roll out (to be undertaken by SCC or 
a private company) e.g. parking, availability of space on the public highway, sustainable 
business model, capital and revenue funds required to deliver and operate this type of 
technology on the highway network. 

1.3 This trial, funded by EM3 LEP with match funding providing by Waverley Borough 
Council and the other three boroughs, aims to support the Council in upholding their 
commitments to improving air quality and addressing the climate change emergency; 
both of which require urgent action.  The trial’s objectives are aligned with the ambitions 
set out in the government’s ‘Road to Zero’ strategy published in 2018. 

1.4 The prioritised sites within the Borough of Waverley have been selected based on a 
strict site feasibility criteria in partnership with our charge point supplier and Waverley 
Borough Council.  Two twin 22kW fast charging units will be installed at each site, giving 
capacity for four (4) EVs to charge simultaneously.  Overall, there will be 20 parking 
bays served by the EV charge points to be provided.  An additional 60 charge points will 
be provided in the other three participating boroughs. 

1.5 Sites were initially identified via an interactive selection process involving suggestions 
from Borough partners and local residents.  Following this, 11 sites were deemed 
feasible, having passed desktop assessment; DNO cost assessment and engineering 
and financial risk assessment were forwarded for TRO advertisement.  Permission was 
sought from an informal Local Committee meeting in September 2020 to advance these 
locations to TRO, after which 2 further sites were identified as infeasible, resulting in 9 
being submitted for pubic consultation on 2nd October 2020. 
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1.6 Public consultation approach involved the 9 sites being published on the county council’s 
website, which allowed for residents and business owners or users to give feedback 
about the proposed sites. 

1.7 The TRO consultation period ended on the 30th October.  The feedback and content 
from this consultation is currently in the process of being reviewed. 

 

2. ANALYSIS: 

2.1 The 9 sites which were put through TRO consultation will now be analysed prior to 
recommendations being made about which 5 sites will be progressed and charging 
infrastructure installed. 

2.2 Feedback will be assessed internally and will engage the relevant parking teams to 
determine how the feedback is processed and reflected in the site selection.  

2.3 Based upon the review of the TRO consultation feedback, 5 sites will be chosen and 
presented to the Chairman, Vice Chairman and Divisional Members. 

 

3. OPTIONS: 

 
3.1 The committee is asked to approve the option of delegating decision making power in 
order for the project to be progressed within in the funding agreement schedule. 

 

4. CONSULTATIONS: 

 
4.1 The process which is currently being followed since receiving the consultation feedback 
on 30th October will ensure all feedback is analysed and reviewed.  

4.2 The project team will engage internally to seek advice on responses and practicalities 
of TRO review.  Sites will be looked at in light of these responses to determine if the sites 
still remain viable and acceptable.  

4.3 Due to the nature of this being a trial and the first EV TRO consultation to be completed, 
it is not known to what extent or opinion the feedback will cover, but it will be reviewed 
rationally in line with our wider considerations and criteria of site selection. 

 

5. FINANCIAL AND VALUE FOR MONEY IMPLICATIONS: 

 
5.1 All funding for the Electric Vehicle Charging Point trials including the TRO 

advertisements was confirmed in November 2019 with majority of the funds provided by 
the EM3 LEP.  Match funding was provided by Waverley Borough Council and the other 
three trial boroughs. 

5.2 Sites with existing on-street parking charges will remain unchanged in the updated 
TROs, thus ensuring the protection of this revenue stream. 

 

6. EQUALITIES AND DIVERSITY IMPLICATIONS: 

 
6.1 The following accessibility considerations have been factored into our pilot plan: 

1. We have ensured that the EV charging points leave at least 1.5m of footpath width, 
where they are installed on the pavement.  Where this is not possible, we are 
requiring an extension of the footway in a form of a ‘buildout’ to be constructed to 
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allow for the installation of the charging points.  This is designed to leave sufficient 
width of pavement for wheelchair access and avoid unnecessary obstacles for 
those with vision impairments.  

2. Each EV charging site will consist of 4 dedicated EV parking bays.  Ensuring that 
where possible at least 1 parking bay at each new charging site will be of sufficient 
length for blue badge holders (6.6m opposed to 5.7m standard spacing).  These 
‘easy access’ bays will not be reserved for blue badge holders for the duration of 
the 2 year pilot as the aim of the trial is to facilitate EV uptake in the borough which 
is currently very low and we acknowledge that is likely that an EV only and blue 
badge holder only charging site is not going to encourage optimum use of the 
infrastructure.  It is our intention however, that once the level of EV use has reached 
a significant level in comparison to the Internal Combustion Engines (ICE), the 
TRO will be updated to enforce blue badge only parking to prioritise those with 
mobility impairment. 

6.2  This has previously been discussed with the Local Committee and still remains in the 
current plan. 

 
7. LOCALISM: 

 
7.1 The 9 sites which will be put forward for public consultation via the current standard TRO 

procedure are: 

• Site 1: Windrush Close, Bramley 

• Site 2: Hale Road, Farnham  

• Site 3: Falkner Road, Farnham  

• Site 4: High Park Road, Farnham  

• Site 5: Brighton Road, Godalming  

• Site 6: Croft Road, Godalming  

• Site 7: Summer’s Road, Godalming  

• Site 8: St Christopher’s Green, Haslemere  

• Site 9: Wey Hill, Haslemere  
 
7.2 Based on the consultation feedback of the 9 sites, 5 sites will be recommended to install 

EV charging points as part of the Phase 1 trials. 

7.3 The remaining 4 will be considered for any potential additional phases of on street EV 
infrastructure.  Further suggestions for other potential EV charging sites specifically in 
residential areas with limited off-street parking, is welcomed. 

 
8. OTHER IMPLICATIONS: 

 

Area assessed: Direct Implications: 

Crime and Disorder No significant implications arising from 
this report. 

Sustainability (including Climate Change 
and Carbon Emissions) 

Set out below. 

Corporate Parenting/Looked After 
Children 

No significant implications arising from 
this report. 

Safeguarding responsibilities for 
vulnerable children and adults   

No significant implications arising from 
this report. 

Public Health 
 

Set out below. 
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8.1 Sustainability implications 

Increased uptake of electric vehicles where it replaces combustion engine forms of 
transport such as petrol and diesel cars, will improve air quality and reduce carbon 
emission levels, which is a key objective of the Surrey Local Transport Plan (LTP) and 
addresses the declaration of climate emergency.  Transport is responsible for one third 
of carbon emission in Surrey.  SCC’s LTP has a target to reduce carbon emissions from 
(non-motorway) transport by 10% (absolute emissions) by 2020, increasing to 25% 
reduction by 2035 from 2007 baseline of 2,114k tonnes. 

 
8.2 Public Health implications 

The improvements in air quality resulting from the reduced NOx emissions and reduced 
particulate matter will mitigate any negative health implications leading to respiratory 
diseases which poor air quality is proven to cause. 

 

9. CONCLUSION AND RECOMMENDATIONS: 

 
9.1 A recommendation is made to approve delegation powers of site approval to the 

Chairman, Vice Chairman and Divisional Members once the appropriate consultation 
evidence is presented to them. 

9.1 This is to allow for the full analysis of consultation feedback to be progressed and for the 
5 chosen sites to be recommended to the Chairman, Vice Chairman and Divisional 
Members. 

9.2 Through allowing the delegation powers the EV trial can still go ahead and meet 
installation timescales of the new year.  

9.3 Agree that if there are unresolved objections, they will be dealt with in accordance with 
the county council’s scheme of delegation by the parking strategy and implementation 
team manager, in consultation with the chairman/vice chairman of this committee and 
the appropriate county councillor, with the addition also of the project sponsor. 

 
 
 

10. WHAT HAPPENS NEXT: 

 
10.1 The project team will continue analysis of the consultation feedback.  

10.2 Following the completion of this exercise the project team will a complete a report 
detailing our recommended 5 sites.  This will be shared and presented to the Chairman, 
Vice Chairman and Divisional Members. 

10.3 Following the TRO approval and approval from the Chairman, Vice Chairman and 
Divisional Members, the charging infrastructure will be installed in early 2021. 

10.4 Depending on the outcomes of the consultation the remaining 4 sites could be 
considered for Phase 2.  

10.5 As it is a trial there will be ongoing review of the installed sites and, although not 
anticipated, could be reviewed if there are ongoing issues.  
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KEY MILESTONES STATUS/TARGET DATE 

Site Selection Completed 

Site Feasibility Assessment Completed 

6 week public consultation  Completed 30th October  

Seek approval to implement 5 sites (Local 
Committee meeting) 

W/C 30th November  

TRO changes implemented January 2021 

EV charge point installation and Go Live March 2021 

 

 

 
 
Contact Officer: 

Steve Howard, Transport Strategy Manager, Transport Policy Team SCC 

 
Consulted: 

SCC Parking, Local Highways. Legal, Property 

WBC Sustainability, Environmental Health 

 
Annexes: 
Annex A – Waverley EV Charging Pilot Proposed Site Locations 

 
Sources/background papers: 
Surrey County Council EV Strategy, 2018 
https://mycouncil.surreycc.gov.uk/documents/g7310/Public%20reports%20pack%20Friday%
2019-Jun-2020%2010.30%20Waverley%20Local%20Committee.pdf?T=10 
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Annex A – Waverley EV Charging Pilot Proposed Site Locations 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 1: Summers Road Proposed Site Location 

Figure 2: Wey Hill Proposed Site Location 

Figure 3: Falkner Road Proposed Site Location 
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Figure 4: Windrush Close Proposed Site Location 

Figure 5: High Park Road Proposed Site Location 

Figure 6: Hale Road Proposed Site Location 
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Figure 9: Croft Road Proposed Site Location 

Figure 7: St Christopher's Green Site Location 

Figure 8: Brighton Road Proposed Site Location 
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