

**Progress on Waste Action Plans Development and Approval by Surrey's authorities**

<b>Authority</b>	<b>Progress</b>
Elmbridge BC	Action Plan ready. Report to Council in February for approval as part of service plan.
Epsom and Ewell BC	Action Plan ready. Report to March 2012 Committee for adoption.
Guildford BC	Action Plan being consulted over. Report to March Executive seeking agreement.
Mole Valley DC	Action Plan agreed in early January 2012
Reigate and Banstead BC	Action Plan developed. Report agreed, including operational changes starting in July.
Runnymede BC	Action Plan being developed.
Spelthorne BC	Action Plan being developed. Report to March Cabinet seeking agreement.
Surrey CC	Action Plan ready. Report to April Cabinet for adoption.
Surrey Heath BC	Action Plan adopted by Executive on 4th January 2012.
Tandridge DC	Action Plan being developed. Report being progressed.
Waverley BC	Action Plan ready Report to March Executive seeking agreement.
Woking BC	Action Plan signed-off.