

Annex 2 Major Maintenance Schemes (Remove and replace road surface)

Original Programme Programme works dates still being developed, but the work is expected to be completed by October 2011.

| ROAD NUMBER | ROAD NAME | LOCATION | LIMITS | LENGTH (M) |
|-------------|------------------|-----------|-------------------------------------------------------|------------|
| D4005 | MARKENFIELD ROAD | GUILDFORD | STOKE ROAD TO WOODBRIDGE ROAD | 294 |
| A322 | WORPLESDON ROAD | GUILDFORD | 60m S TO 100m N STOUGHTON ROAD/ SHEPARDS LANE X'ROADS | 300 |
| D4021 | RYDES HILL ROAD | GUILDFORD | A323 ALDERSHOT ROAD TO BELMONT AVENUE | 546 |
| A25 | BOXGROVE ROAD | MERROW | 48m N EPSOM RD TO 30m S BOXGROVE LANE | 336 |
| D4001 | CABELL ROAD | PARK BARN | HOMESTALL TO BARNWOOD | 350 |

Additional Winter Damage The majority of these schemes will be programmed for the Autumn, or February/March 2012.

| ROAD NUMBER | ROAD NAME | LOCATION | LIMITS | LENGTH (M) |
|-------------|----------------------------|----------------|----------------------------------------|------------|
| A31 | HOGS BACK EASTBOUND LANE 1 | GUILDFORD | WHITE LANE TO PUTTENHAM HILL SLIP ROAD | 3700 |
| A25 | DORKING ROAD | GOMSHALL | 300m E RAILWAY BRIDGE TO FELDAY ROAD | 680 |
| D4013 | LONDON ROAD | MERROW | FULL LENGTH | 460 |
| D4018 | DENZIL ROAD | GUILDFORD | FARNHAM ROAD TO GUILDFORD PARK ROAD | 270 |
| D79 | ASHDENE CRESENT | ASH | ENTIRE LENGTH | 246 |
| D4017 | BANNISTERS ROAD | ONSLow VILLAGE | LITCHFIELD WAY TO ORCHARD ROAD | 220 |
| D4015 | CASTLE HILL | GUILDFORD | WARWICKS BENCH ROAD TO QUARRY STREET | 217 |
| A322 | WOODBRIDGE ROAD | GUILDFORD | LADYMEAD TO STOCKTON CLOSE | 172 |