Risks Register

Risk	Impact	Probability	Mitigation
	Enter, low	1– 5 high	
Contractor unable to carry out construction works	3	1	SCC has entered into a partnership contract with May Gurney for 6 years (with an option of a 4 year extension)
Local public objection to construction of 'multi modal transport access' bus point in their locality.	1	1	Flexible on location, away from residential properties.
Effective operation of RTI system relies on continued bus operator support and involvement. Risk can therefore be attached to continued operator support in the area	2	1	Working more closely with operators, ensuring they take advantages of the benefits.
Local objections to walking and cycling infrastructure.	2	1	Effective consultation and ensure good design meets latest national policy/best practice with good examples to counter objections.