

CAPITAL AND MAINTENANCE PROJECTS PROGRESS REPORT MOLE VALLEY AREA

MAJOR MAINTENANCE		
Project	Area	Progress
Deepdene Avenue	Dorking	Completed
Woodfield Lane	Ashted	Completed
SURFACE TREATMENT		
Deepdene Avenue	Dorking	Completed
The Mount	Fetcham	Completed
Randalls Road	Leatherhead	Completed
Reigate Road	Dorking	Completed
Reigate Road	Leatherhead	Completed
Punchbowl Lane	Dorking	Completed
Abinger Road	Coldharbour	Completed
Leatherhead Town Centre One Way System	Leatherhead	Completed
Guildford Road	Westcott	Completed
Reigate Road	Buckland	Completed
Church Road	Leatherhead	Completed
Watson Road	Westcott	Completed
Village Street	Newdigate	Completed
Cobham Road	Fetcham	Completed
FOOTWAYS		
Tynedale Road	Betchworth	Programmed for completion by March
Coles lane	Dorking	Programmed for completion by March
Church Road	Newdigate	Programmed for completion by March

Ottways Lane	Ashtead	Programmed for completion by March
LOCAL STRUCTURAL REPAIR/ PATCHING		
Project	Area	Progress
Ifield Road	Charlwood	Completed
Hollow Lane	Wotton	Completed
Holmbury Lane	Abinger	Programmed for completion by March
Reigate Road	Dorking	Programmed for completion by March
St Pauls Road West	Dorking	Completed
Deepdene Avenue	Dorking	Completed
Reigate Road	Hookwood	Completed
Reigate Road	Betchworth	Completed
Blackbrook Road	Holmwood	Completed
Norfolk Road	South Holmwood	Completed
Mole Road	Fetcham	Completed
Horsham Road	Okewood Hill	Completed
St Johns	North Holmwood	Completed
Friday Street	Ockley	Completed
Wellhouse Road	Brockham	Programmed for completion by March
Hawkwood Rise	Gt Bookham	Programmed for completion by March
DRAINAGE IMPROVEMENTS		
Lower Road	Fetcham	Completed
Dorking Road/ Broderick Grove	Bookham	Programmed for completion by March

ANTI SKID			
Deepdene Avenue		Dorking	Completed
ITS SCHEMES			
Oxshott Road	CRWG scheme	Leatherhead	Programmed for completion by March
A29 Stane Street	30mph Speed Limit	Ockley	Programmed for completion by March
Old London Road	40mph Speed Limit	Mickleham	Programmed for completion by March
A25 Westcott to Dorking	40mph Speed Limit	Westcott	Complete
SURFACE TREATMENT PRE-PATCHING			
Project	Area		Progress
Horley Road/ Charlwood Road	Charlwood		Programmed for completion by March
Wellhouse Lane	Brockham		Programmed for completion by March
Wathen Road	Dorking		Programmed for completion by March
Stane Street	Ockley		Programmed for completion by March
Reigate Road	Buckland		Programmed for completion by March
Farm Lane	Ashtead		Programmed for completion by March