Task group

with young people co-opted

Local Preventative Framework:

Formal Committee

Q1 MAY 2011 Agree task group membership, terms of reference and mandate **JUNE 2011 Needs Assessment** Workshop **JULY 2011** Prioritisation of needs AUG 2011 Q2 Priorities Report Confirm needs & priorities Approve draft outcomes **Procurement Process** Framework and PQQs SEP 2011 Evaluation of tenders/ Mini OCT 2011 competition Recommendations on award of contract NOV 2011 Q3 Recommendations Report Award of contracts **DEC 2011** Dialogue with successful providers to facilitate 1/4/12 JAN 2012 start Q4 FEB 2012 Update report **APR 2012**