



**OFFICER REPORT TO LOCAL COMMITTEE
(REIGATE AND BANSTEAD)**

**MEMBER LOCAL REVENUE FUNDS FOR HIGHWAYS
PROGRESS REPORT
(INFORMATION ONLY)**

7 DECEMBER 2009

KEY ISSUE

To update the Local Committee on the progress of the list of works agreed at the Local Committee on 21 September 2009 regarding the £60,000 Local Revenue Funding for maintenance issues.

The remaining £40,000 of Member Local Revenue Funds is allocated to the advertisement and progression of the Redhill Parking Review Traffic Regulation Order and implementation and revenue portions of transport schemes that are not covered by the LTP Capital budgets as agreed at Local Committee on 21 September 2009.

SUMMARY

This report sets out progress on the 2009/10 Local Revenue funds for use on highways in the Reigate and Banstead area programme to date.

OFFICER RECOMMENDATIONS

The Local Committee (Reigate and Banstead) is asked to note the report for information only.

LEAD OFFICER:	Andrew Leitch, Interim Local Highway Manager (Reigate & Banstead)
TELEPHONE NUMBER:	03456 009009
E-MAIL:	eastssurreyhighways@surreycc.gov.uk
CONTACT OFFICER:	Andrew Leitch, Interim Local Highway Manager (Reigate & Banstead)
TELEPHONE NUMBER:	03456 009009
E-MAIL:	eastssurreyhighways@surreycc.gov.uk
BACKGROUND PAPERS:	Report to Local Committee 21 September 2009

REIGATE & BANSTEAD LOCAL REVENUE ALLOCATION PROJECTS PROGRESS 2009/10 PROGRAMME

Location	Description	Division	Officer Estimate	Constructor Price	Comments
Crossoak Lane, Salfords.	Drainage Improvement Works to prevent flooding of two properties. Works to comprise of 25m ditching, new gully and approx 10m run 150mm dia drainage pipe to ditch extension.	Horley West	£5,000	£3,666	Completed
A217 Brighton Road, Banstead.	Bore hole to existing soakaway on roundabout at j/w Belmont Rise. Works to include Traffic Management and cleaning soakaway.	Banstead West	£3,000	£4,881	Order Committed Proposed additional costs for traffic management and additional specialised equipment-actual price to be confirmed on completion
Nork Way, Banstead.	Repair and increase capacity of drainage pipework to existing soakaway outside 87 Nork Way.	Banstead West	£2,000	£3,406	Completed Additional costs involved in reprofiling the footway after works
Park Road, Banstead.	Borehole to existing soakaway outside Mint Cottages. Works to include Traffic Management and cleaning soakaway.	Banstead East	£3,000	£3,741	Order Committed Proposed additional costs for traffic management and additional specialised equipment-actual price to be confirmed on completion
Lackford Road, Chipstead.	Additional gully and connecting pipework to existing soakaway. Works to include for soakaway cleaning.	Banstead East	£2,000	£5,760	Completed Additional costs incurred during trenching and resurfacing
Park House Drive, Reigate.	Footpath repair works around No. 18.	Reigate South	£1,500	£904	Completed
Copsleigh Avenue	New bollards near School entrance - extent to be determined	Reigate South	£2,000		Estimate being sort
Masons Bridge Road	Ditching works near property called Elders	Reigate South	£1,500		Possible removal from list
Millview Close, Redhill.	Footpath and carriageway repairs to remove area of subsidence at end of cul-de-sac.	Redhill	£2,500	£2,400	Completed
A23 London Road, Redhill	Additional gully cleaning works.	Redhill	£2,500		Possible removal from list

ITEM 16

Merefield Gardens, Tadworth The Avenue, Tadworth Waterhouse Lane, Kingswood. Babylon Lane	Soakaway Cleaning Programme	Banstead South	£5,000	£5,000	Order placed
London Road North, Merstham	Replace one gully grating and rebuild 4 collapsed gullies. Works to include Traffic Management and any jetting works to clear pipeworks following rebuilding of gullies.	Merstham and Reigate Hill	£3,000		Possible removal from list
High Street, Merstham.	Repair to gully o/s No. 20	Merstham and Reigate Hill	£2,000	£7,474	Additional works required as reinforced concrete road discovered under Tarmac road surface
Albert Road, Horley.	Remove concrete fill from 2 gully pots - o/s 57 and 59.	Horley East	£1,000		Possible inclusion in Phase 2
Haroldslea Drive	Investigate and repair 3 broken gully connections.	Horley East	£3,000		Estimate being sort
Massetts Road, Horley.	Investigate and repair broken gully connection beside Gainsborough Lodge.	Horley East	£1,000		Possible inclusion in Phase 2
Church Street, Reigate.	Remove redundant gully and make good road surface. Works to include Traffic Management.	Reigate Central	£2,500		Possible inclusion in Phase 2
Lesbourne Road, Reigate	Reconstruct small area of footpath to remove excessive crossfall.	Reigate Central	£2,500	£1,733	Completed
Crossoak Lane - Extra Works - ditching	Reconstruction of headwall and additional ditching works not anticipated in main works listed above.	Horley West	£2,000	£4,097	Additional works required for main job listed above
Raglan Road, Reigate	Carry out silt removal from surface water catchment pond	Merstham and Reigate Hill	£9,000	£9,353	Additional job requiring attention
Around whole Borough	Additional gully cleaning programme.	All	£15,000		Awaiting outcome of above works to determine balance available