

## **Item 24**

### **TASKS COMMISSIONED BY THE LOCAL COMMITTEE – MONITORING REPORT.**

SURREY COUNTY COUNCIL'S  
LOCAL COMMITTEE IN SURREY HEATH.

**29<sup>th</sup> April 2004**

#### **SUMMARY:**

This report lists the tasks commissioned by the Surrey Heath Local Committee, and the progress that has been made by County Council Officers on those tasks.

#### **OFFICER RECOMMENDATIONS:**

This report is for information only.

#### **INTRODUCTION and BACKGROUND**

1. This report lists those tasks designated by Members to Surrey County Council Officers at the Surrey Heath Local Committee meetings (Part B transportation items) since 26<sup>th</sup> November 2002. The report details the progress that has been made on these tasks.

#### **ANALYSIS AND COMMENTARY**

2. The list of designated tasks can be found in the Annex to this report. The Annex does not show tasks that have been reported to previous Local Committee meetings as completed

#### **CONSULTATION**

3. None.

#### **IMPLICATIONS**

4. This report has no financial, sustainable development, crime and disorder or equalities implications.

#### **CONCLUSION AND REASONS FOR RECOMMENDATIONS**

5. Members are asked to note the progress made.

**LEAD/CONTACT OFFICER:** Jane Biscombe.  
Local Support Officer, Surrey Heath.

**TELEPHONE NUMBER:** 01276 702504.

**BACKGROUND PAPERS:** None.

## Annex.

Date of meeting.	Action.	Action.	Done?
26/11/02	Local Transportation Manager to advertise a Traffic Regulation Order under Section 84 of the Traffic Regulation Act 1984 to implement a 50mph speed limit on A322 Bracknell Road, Bagshot. Objections to the Order be determined by the Local Transportation Manager in consultation with the Chairman and local Ward Member. Approve that, subject to no objections being maintained, the Orders be made, and implemented at the earliest opportunity. Investigation of traffic problems at Burrow Hill Green are progressed as part of the Chobham Village Area bid, subject to receipt of LTP funds for the District, to the level anticipated in 2003/04.	Graham Hodgson  Graham Hodgson  Graham Hodgson Ian Haller	Completed  Completed  In progress In progress
11/03/03	Examine the possibility of a box junction at the roundabout on Caesars camp Road.  Graham Hodgson will bring a report to committee on the safety audit of the Egham to Woking cycle link when the audit has been done.	Graham Hodgson  Graham Hodgson	Completed  In progress
17/07/03	Arrange a meeting with local residents to discuss the A30 traffic light scheme, to involve Cllr Peirce.  Transportation to investigate the road improvement scheme outside the Post Office in Windlesham to ensure it has been fully completed. Transportation to liaise with Borough on the provision of a bus shelter in Windlesham.	Ian Haller / Graham Hodgson & Mike Abbott  Ian Haller / Graham Hodgson  Ian Haller / Graham Hodgson	Completed  Completed  Completed
16/10/03	Refer the petition to the Chief Executive of Surrey Heath Borough Council as landowners of the Football Ground	Graham Hodgson	Completed
27/11/03	Consult cycle forum on the A30 bus lane	Graham Hodgson	Completed
15/01/04	Set up a meeting with the Borough Council regarding Decriminalised Parking Enforcement.	Graham Hodgson	In progress
18/03/04	Ensure a written response is sent to Mrs Wood regarding her questions in Open Public Question Time. Consider St Catherine's Road, Frimley Green and Benner Lane in Bisley as speed poster sites. Make a Traffic Regulation Order to prohibit the right turning of vehicles from the proposed access onto London road Local Transportation Director convenes a meeting of the A322 Task Group to discuss the two schemes at Fellow Green and Gosden Road, West End Advertise a Traffic Order in accordance with the Traffic Regulations 1984 regarding changes to speed limits along the A319 Bagshot Road (A322 to Pennypot Lane), A322 Guildford Road (A319 to High Street), Gordons Roundabout and approach roads in West End The Local Transportation Director in consultation with the Local Committee Chairman to determine any objections to the Order (above)	Graham Hodgson Graham Hodgson Graham Hodgson Graham Hodgson Graham Hodgson  Graham Hodgson  Graham Hodgson	Completed  In progress In progress In progress In progress  Completed  Completed

