

**TANDRIDGE AREA**

<b>Major Maintenance</b>		
<b>Project</b>	<b>Area</b>	<b>Progress</b>
Godstone Road	Caterham	Completed
Sunnybank	Warlingham	Completed
Loxford Road	Caterham	Completed
Barrow Green Road	Oxted	Completed
<b>Surface Treatment</b>		
<b>Project</b>	<b>Area</b>	<b>Progress</b>
Broadbridge Lane	Smallfield	Completed
Hare Lane	Lingfield	Completed
Philanthropic Road	Nutfield	Completed
Warwick Wold Road	Bletchingley	Completed
St Piers Lane	Lingfield	Completed
Warren Lane	Oxted	Completed
Felcourt Road	Felcourt	Completed
Buxton Lane	Caterham	Completed
Rook Lane	Caterham	Completed
Westmore Road	Tatsfield	Completed
Nutfield Road	Nutfield	Completed

Church Lane	Chaldon	Completed
Brickfield Road	Outwood	Completed
Church Road	Whyteleafe	Completed
Martin Close	Warlingham	Completed
St Andrews Way	Limpsfield	Completed
Tilburstow Hill Road	Godstone	Completed
Church Lane	Godstone	Completed
Whyteleafe Hill	Caterham	Completed
Skid Hill Lane	Warlingham	Completed
<b>Footways</b>		
<b>Project</b>	<b>Area</b>	<b>Progress</b>
Woldingham Road	Woldingham	Completed
Stafford Road	Caterham	Completed
<b>Local Structural Repair/ Patching</b>		
<b>Project</b>	<b>Area</b>	<b>Progress</b>
Chalkpit Lane	Oxted	Completed
Mill Lane	Felbridge	Completed
Tatsfield Approach Road	Tatsfield	Completed
St Piers Lane	Lingfield	Completed
Leigh Mill Lane	Godstone	Completed

Brickhouse Lane	Godstone	Programmed for completion by March
Scotts Hill	Smallfield	Programmed for completion by March
Harestone Valley Road	Caterham	Completed
Outwood Lane	Bletchingley	Completed
Limpsfield Road	Warlingham	Completed
Haxted Road	Edenbridge	Completed
Central Way/ Silkshams Road	Oxted	Completed
The Ridge	Woldingham	Completed
Hayes Lane	Caterham	Completed
Limpsfield Road	Warlingham	Programmed for completion by March
Croydon Road	Caterham	Completed
Station Road West	Oxted	Completed
Bluehouse Lane	Oxted	Completed
Copthorne Road	Felbridge	Completed
Wolfs Row	Limpsfield	Completed
<b>Drainage Improvements</b>		
<b>Project</b>	<b>Area</b>	<b>Progress</b>
Caterham By-Pass Phase 2	Caterham	Completed
Salmons Lane	Whyteleafe	Completed
<b>Anti Skid</b>		
<b>Project</b>	<b>Area</b>	<b>Progress</b>
Westerham Road	Limpsfield	Completed

## ITS Schemes

Project	Description	Area	Progress
Hilbury Road	VAS	Whyteleafe	Programmed for completion by March
Rook Lane	Footway Improvements	Chaldon	Carry Forward 2011/2012
High Street	Safety Scheme	Dormansland	Carry Forward 2011/2012
A25 Bletchingley	Pedestrian Island	Bletchingley	Carry Forward 2011/2012

## Surface Treatment Pre-Patching

Project	Area	Progress
Limpsfield Road	Slines Green	Programmed for completion by March
Kent Hatch Road	Limpsfield	Programmed for completion by March
Lusted Hall Lane	Tatsfield	Programmed for completion by March
Whyteleafe Road	Caterham	Programmed for completion by March
Haxted Road	Lingfield	Programmed for completion by March
Northdown Road	Woldingham	Programmed for completion by March
Ulstan Close	Woldingham	Programmed for completion by March
Lagham Road	South Godstone	Programmed for completion by March
St Catherines Cross	Bletchingley	Programmed for completion by March
Hunters Chase	South Godstone	Programmed for completion by March
St Clair Close	Oxted	Programmed for completion by March