Task group

with young people co-opted

Local Preventative Framework:

Formal Committee

Q1 MAY 2011 Set up youth services task group & terms of reference **JUNE 2011 Needs Assessment** Workshop **JULY 2011** Prioritisation of needs AUG 2011 Q2 **Priorities Report** Confirm needs & priorities Approve draft outcomes Procurement Process Framework and PQQ **SEP 2011** Evaluation of tenders/ Mini competition **OCT 2011** Recommendations on award of contract NOV 2011 Q3 Award of contracts Recommendations Report **DEC 2011** Dialogue with successful providers to facilitate 1/4/12 JAN 2012 start Q4 FEB 2012 Update report APR 2012

www.surreycc.gov.uk/tandridge