## **Local Preventative Framework:**

APR 2012

## **Formal Committee** Task group with young people co-opted Q1 MAY 2011 Set up youth services task group & terms of reference **JUNE 2011 Needs Assessment** Workshop **JULY 2011** Prioritisation of needs Q2 AUG 2011 **Priorities Report** Confirm needs & priorities Approve draft outcomes **Procurement Process** Framework and PQQ SEP 2011 Evaluation of tenders/ Mini competition OCT 2011 Recommendations on award of contract NOV 2011 Q3 Award of contracts Recommendations Report **DEC 2011** Dialogue with successful providers to facilitate 1/4/12 JAN 2012 start Q4 FEB 2012 Update report