

Sprint Zero 100 day plan

setting out the platform transformation pipeline and the processes and governance models associated with it

Solution
 Deliver a platform solution that meets the needs of the business and is scalable, secure and compliant.

Principles
 The platform solution should be designed to be scalable, secure and compliant, and should be able to evolve over time.

Standards
 The platform solution should be designed to be scalable, secure and compliant, and should be able to evolve over time.

Delivery capability
 The platform solution should be designed to be scalable, secure and compliant, and should be able to evolve over time.

Communicate
 The platform solution should be designed to be scalable, secure and compliant, and should be able to evolve over time.

Control
 The platform solution should be designed to be scalable, secure and compliant, and should be able to evolve over time.

Business Application
 The platform solution should be designed to be scalable, secure and compliant, and should be able to evolve over time.

Pipeline
 The platform solution should be designed to be scalable, secure and compliant, and should be able to evolve over time.



Sprint 1

the next 100 days delivery

day 1:
 publish platform strategy
 name exemplars
 publish first sets of open data

Sprint Zero 100 day plan

setting out the platform
transformation pipeline and the
processes and governance models
associated with it

Guidance

Create an external advisory board of specialist companies and individuals to guide SCC's transformation

Principles

Agree and adopt a set of principles around data, procurement and technical architecture for the organisation going forward

Education

Agree and coordinate a masterclass series to disseminate the platform approach to key staff members. Make outcome focused work more visible by holding show and tell sessions with CPT and senior managers.

Delivery capability

**Build using existing budgets and resource
a full time outcomes team (OT) to define
the proposition and manage
transformation projects**

Control

Define the right questions to ask at the right points to ensure cross organisation compliance with the platform principles.

Implement service level monthly reporting against adoption of principles.

Business Architecture

Where possible understand data flows across the organisation. Map change activities, contract breaks and customer satisfaction rates.

Pipeline

Select 3 'exemplar' service areas for the council to transform and create an open data pipeline

Sprint 1

the next 100 days delivery

day 1:

publish platform strategy

name exemplars

publish first sets of open data