

Guildford Local Committee Transportation Task Group Work Plan for 2014/15

Actions	Officer	When next to TTG	When next to GLC	Lead Agency	Status / Note / Feedback
GLC Highways Budget 2015/16	JH	21/10/14	10/12/14	SCC	Full report to committee will be submitted.
ITS Schemes progress 2014/15	JH	As req.	24/9/2014	SCC	Refer to Highways Update Rpt.
Minor Works Maintenance Schedule	JH	As req.		SCC	New proposal. To form a liaison between County Councillors and lead Highways officer. To committee only if further decisions req.
Flood recovery	JH	As req.	As req.	SCC	No rpts scheduled currently.
Local Transport Strategy for Guildford (LTS)	LM/SH	21/10/2014	Dec 2015	SCC	Ongoing review. Part A: Current schemes - out for Local Committee member review Part B: Future schemes – updated schedule at Annex 3 .
Local Committee Framework	HT/JH	21/10/2014	24/9/2014	SCC	To TTG 4 Sept. First draft for Sept committee. Final draft December committee.
Local Sustainable Transport Fund	DL/MW	As req.	24/9/2014	SCC	Programme review and progress update to all Local Committee formal meetings. To TTG as req.
Bus Review	PM	21/10/2014	13/11/2014 TBC	SCC	Proposed review of current services and future provision. Proposed informal

Actions	Officer	When next to TTG	When next to GLC	Lead Agency	Status / Note / Feedback
					meeting with Local Committee Autumn 2014.
Community Infrastructure Levy	TM-F/PD	TBA	TBC	GBC	To TTG 4 Sept. Initial paper tbc
Transport Strategy for Schools	DF/KB	TBA	TBA	SCC	Awaiting consultation dates
High Street Setts	JH/GSB	As Req.	As Req.	SCC	Local Committee has agreed to reserve up to one third of the cost. GBC has agreed to fund £318k towards the cost. Guildford Surrey Board approved. Start date after June 2015.
Speed Management Plan	DK	As req.	24/9/2014	SCC	To TTG 4 Sept. Tbe updated and include casualty overlay (vehicle/pedestrian/cycle). For liaise with Safer Guildford Executive.
Guildford Cycle Plan	DS	21/10/14	TBA	SCC	In progress. Linked work with other projects on the programme (Framework, road safety etc). TTG recommends a stakeholder workshop to be convened.
Boxgrove Area (Road Safety Outside Schools)	RH	21/10/2014	24/9/2014	SCC	To TTG 4 Sept. Trigger of new policy as approach to one of the worst congested schools.
Park & Ride & on-street parking revenue review	DL/KM	21/10/2014	10/12/2014	SCC/GBC	P&R under regular review.
Parking Strategy	KM	21/10/2014	10/12/2014	GBC/SCC	Joint, holistic approach to using parking

Actions	Officer	When next to TTG	When next to GLC	Lead Agency	Status / Note / Feedback
					as a tool to manage congestion and sustainable transport options.
Parking evaluation matrix	KM	21/10/2014	As req.	GBC	To regularly review the criteria by which parking proposals are evaluated to ensure the process remains relevant and robust.
PETITIONS					
<ul style="list-style-type: none"> WTC Closure 	JH		19/6/2014	SCC	Request for closure was considered by the Transportation Task Group, but was not prioritised for funding in 2014/15 as it is closely linked with work on the gyratory, and felt it could not be progressed in isolation. It is recommended that the closure of Walnut Tree Close is included in the gyratory modelling currently underway in order to gain an appreciation of the effects on the local road network.
<ul style="list-style-type: none"> Onslow 20mph zone 	JH	21/10/2014	TBA	SCC	The TTG will consider ITS schemes for 2015/16 at the October meeting.
<ul style="list-style-type: none"> Peaslake 20mph 	JH	21/10/2014	24/9/2014	SCC	The TTG will consider ITS schemes for 2015/16 at the October meeting.
<ul style="list-style-type: none"> Shere HGV 	JH	21/10/2014	24/9/2014	SCC	The TTG will consider ITS schemes for 2015/16 at the October meeting.
PUBLIC QUESTIONS OUTSTANDING					
Mount Pleasant proposed one-way system	JH	21/10/2014	TBA		Local resident survey to be undertaken and report back to TTG and committee.
Sheepwalk Lane impact of 4x4	JH	21/10/2014	TBA		Referred to Countryside Access officers

Actions	Officer	When next to TTG	When next to GLC	Lead Agency	Status / Note / Feedback
					for investigation.
MEMBER QUESTIONS OUTSTANDING					

ITEM 21

Meetings
14 May 2014 7 July 2014 4 September 2014 21 October 2014 4 February 2015