

Elmbridge Local Committee Decision Tracker

This Tracker monitors progress against the decisions that the local committee has made.

NB. Once actions have been reported to the committee as complete, they are removed from the tracker.

Meeting Date	Item	Decision	Due By	Officer	Comment or Update
7 December 2015	10	Map Modification Order for Turners Lane & Burhill Road made, be advertised & be submitted to the Secretary of State.	Early Summer 2017	Dan Williams	The order was advertised, but as 2 objections were received it now needs to be referred to the Secretary of State for determination. Due to a small process error the legal order needed to be re-advertised (Due date amended). Confirmation of order may not be until Spring 2018 as an Inquiry is likely to be considered necessary by Secretary of State.
27 June 2016	13	Changes to parking restrictions in Weybridge to be advertised and implemented.	April 2017 (Implementation)	Adrian Harris	Implementation completed by 11 August 2017. Complete
3 October 2016	6b	To amend school keep clear markings at pedestrian entrance outside St Lawrence Junior School	Late 2017	Adrian Harris	This will be taken forward alongside the Dittons and Moleseys parking review. Advertised 18 August, with objection period lasting until 22 September.
3 October 2016	11	Changes to parking restrictions in the Moleseys and the Dittons to be advertised and implemented.	Late 2017	Adrian Harris	These proposals have been modified following LC decision to revisit East Molesey permit scheme petition. Revised proposals advertised 18 August, with objection period lasting until 22 September.



27 February 2017	6	Ensure Silverdale Ave, Oxshott is included in next Cobham/Oxshott parking review	Early 2018	Adrian Harris	This will be considered as part of the next review due to begin early 2018 (depending on LC decision on future parking strategy).
27 February 2017	10	Install bus clearways in Effingham Rd, Long Ditton	Summer 2017	Mark Borrett	Letters are being drafted for residents to notify them of proposals.
27 February 2017	12	Changes to parking Restrictions in Esher, Claygate & Hinchley Wood to be advertised and implemented.	Late 2017	Adrian Harris	Advertised 18 August, with objection period lasting until 22 September.
26 June 2017	7	<ul style="list-style-type: none"> Resident parking to be considered in Felcott Road and Close as part of the Hersham parking review. Sustainable travel team to work with Royal Kent CofE School to look at improving safety in the area. Subject to outcome of work above to consider whether a feasibility study is appropriate. Triangle area to be added to the list of potential projects held for the Committee to consider. Consider installing advisory no HGV signs in Triangle area. 	<p>September 17</p> <p>September 17</p> <p>Autumn 2017</p> <p>July 2017</p> <p>Summer 2017</p>	<p>Adrian Harris</p> <p>Ed Cowley</p> <p>Peter Shimadry</p> <p>Peter Shimadry</p> <p>Peter Shimadry</p>	<p>Recommendations will come to the September Local Committee. Complete</p> <p>The team has contacted the petitioner. Complete</p> <p>Awaiting discussions with sustainable travel team on the outcomes of their work.</p> <p>Added to list. Complete</p> <p>A sign and fixing would cost approx. £80 if a suitable fixing point is available. If a post is required this would be an additional £170 approx. Funding would need to be identified by the Committee.</p>
26 June 2017	11	<ul style="list-style-type: none"> To introduce bus stop 	Autumn 2017	Nick Healey	

		<p>clearways in Ambleside Avenue, Walton on Thames, and in Milbourne Lane, Esher.</p> <ul style="list-style-type: none"> • Reassess parking proposals in roads in the vicinity of Hampton Court Station 	Autumn 2017	Adrian Harris	Discussions on this to begin in December 2017.
26 June 2017	12	Bids to be invited for £3,000 community safety funding.	29 September	Nicola Morris	Relevant organisations have been notified of bid process. One bid received so far.
26 June 2017	13	The cost of burning off redundant school keep clear markings to be investigated	September 2017	Peter Shimadry	<p>Two main methods are shot blasting and hydro blasting and will depend on the road surface and location. The minimum costs are £1260 and £3590 respectively based on rates per day so work would need to be batched to maximise efficiency and value.</p> <p>Complete</p>

This page is intentionally left blank