

Runnymede Joint Committee Decision Tracker

This tracker monitors progress against the decisions that the Local Committee has made. It is updated before each committee meeting.

- Decisions will be marked as 'open', where work to implement the decision is ongoing.
- When decisions are reported to the committee as **complete**, they will also be marked as 'closed'. The Committee will then be asked to agree to remove these items from the tracker.
- Decisions may also be 'closed' if further progress is not possible at this time, even though the action is not yet complete. An explanation will be included in the comment section. In this case, the action will stay on the tracker unless the Committee decides to remove it.



Meeting Date	Item	Decision	Status (Open / Closed)	Officer	Comment or Update
27 November	6	Inaugural meeting of working group to be scheduled	CLOSED	Partnership Committee Officer in collaboration with Chairman and divisional member	Partnership Committee Officer is in contact with the university to secure a date for the first meeting and is liaising with the divisional member to draw up list of key invitees. University will provide meeting room on campus. Update – first mtg was held on 17 March 2018. Recommend this item is removed.
	9	That £15,619 of unallocated parking surplus is used to help reduce the existing 2017/18 Local Committee capital budget overspend.	OPEN	Area Highway Manager	Recommend that this is closed at meeting of 18 July when 2018/19 will have been confirmed and Highways will be able to demonstrate the reduction in deficit.
	9	The introduction of a bus stop clearway (prohibiting stopping between 7am and 7pm from Monday to Saturday, except local buses) on A318 New Haw Road.	OPEN	Area Highway Manager	As detailed in the Highways report, 2.10.2 (Passenger Transport) The Bus Service Planning team have advised residents of the proposed restriction. It was anticipated that the work would be completed by the end of Feb 2018 but after a delay in ordering the bus stop cage marking the completion is now expected by the end of the first week in August.

19 February	9	To incorporate the improvement of Station Road into the Highways/Horizon programme to support the redevelopment of Addlestone.	CLOSED	Cabinet Member for Highways (Area Highways Manager)	The Cabinet member noted the wishes of the committee. Recommend this item is removed.
-------------	---	--	--------	---	---

This page is intentionally left blank