

Phab and Disability Challengers - Nescot
Project Milestones

Milestone	Date
Investment Panel Sign Off	19 th March 2013
Planning Application Period	31 st March 2013
Building Control Application	10 th May 2013
Tender Preparation and Submission	17 th May 2013
Cabinet Member Approval – Contractor Sign Off	11 th June 2013
Contractor Mobilisation Period	9 th July 2013
Contract Period	25 th October 2013
Phab and Disability Challengers Move in	1 st November 2013

This page is intentionally left blank