

**REIGATE & BANSTEAD
DRAFT INTEGRATED TRANSPORT SCHEME (ITS) PROGRAMME 2019/20 - 2020/21**

Scheme/Title	2019-20			2020-21			Comments
	D	C	ITS Budget Allocation	D	C	Budget Allocation	
Hollymeoak Road/Portnalls Road, Chipstead		•	£35,000				Construction of measures following design in 2018/19.
Cormongers Lane, Redhill				•		£5,000	Design of speed management and sign improvements.
Masons Bridge Road - speed management		•	£30,000				Initial design work carried out in 18/19 using small safety schemes budget.
Holly Lane, Banstead				•	•	£7,000	Design and construction of speed management and sign improvements.
West Avenue, Salfords					•	£15,000	Construction of kerb build out to provide improved formal crossing outside school.
Accessibility Improvements - dropped kerbs/tactile paving	•	•	£5,000	•	•	£3,000	Locations to be identified during the year.
Stage 3 Road Safety Audits			£1,000			£1,000	Post construction road safety audits of schemes implemented in 2015/16.
Small safety and improvement schemes	•	•	£6,111	•	•	£3,363	Schemes to be identified during the year.
Signs and road markings	•	•	£4,000	•	•	£2,000	Works to be identified during the year.
			£81,111			£36,363	

NOTES:

The programme for 2019/20 and 20/21 is indicative and subject to confirmation. Costs may change following design.

KEY:

- D = Design
- C = Construction

Signs and road markings

Crossoak Lane, Salfords - bridge height signs
Salisbury Rd and Commonfield Road/Winkworth Road access roads - give way markings
Gatton Bottom Road, Redhill - yellow back terminals where required

This page is intentionally left blank