

Local Committee Decision Tracker

This tracker monitors progress against the decisions that the Local Committee (Mole Valley) has made. It is updated before each committee meeting. *Information correct as of 28/02/2019*

- Decisions will be marked as 'open', where work to implement the decision is ongoing.
- When decisions are reported to the committee as **complete**, they will also be marked as 'closed'. The Committee will then be asked to agree to remove these items from the tracker.
- Decisions may also be 'closed' if further progress is not possible at this time, even though the action is not yet complete. An explanation will be included in the comment section. In this case, the action will stay on the tracker unless the Committee decides to remove it.

Meeting Date	Item	Decision	Status (Open / Closed)	Officer	Comment or Update
16/11/16	9	To implement a Traffic Regulation Order in Buckland Lane	Open	Area Highways Manager	The contractor installed the bollards and gates to support the existing Traffic Regulation Order. The contractor installed the incorrect signs, the Local Area Team are continually chasing the contractor to install the correct signs. Once the correct signs are installed the Local Area Team will approve the invoice for these works to be paid. Contractor still being chased on this.
22/06/17	10	To advertise TRO of agreed changes to on street parking.	Open	Senior Engineer (Parking)	There are still a couple of areas that require finishing off. We have been out to temporarily fill some of the gaps, but we do have some persistent parkers who will not move - unfortunately we do not have any means to remove vehicles, so will

					continue to monitor the areas concerned. The contractors have been given additional works to try to complete those areas that have been temporarily filled.
05/09/18	5	Officers to work with Chairman and petitioners to look again at the possibility of implementing an experimental Traffic Regulation Order on the High Street, Leatherhead	Open	AHM/Transport Strategy Projects Manager	Update report to be provided to the local committee at the meeting on 12 December 2018.
05/09/18	8	To advertise changes to on Street parking measures.	Open	Senior Engineer (Parking)	Parking amendments at approval stage following public consultation. Once all final decisions have been made this will move to implementation in the coming months.
12/12/18	4a	To organise a meeting with the appropriate councillors and officers and Dorking Town Forum to resolve long-running issues	Open	Area Highways Manager	A meeting took place on 10 January with a representative of Dorking Town Forum
12/12/18	4b	Pippbrook Mill Path – to hold discussions with district council over costs to repair and maintain the weir to ensure footpath remains open	Open	Area Highways Manager/ Countryside Access Team	Initial conversations have begun about going into an agreement with MVDC. SCC to adopt as a public right of way but MVDC to retain the maintenance
12/12/18	13	SCC and MVDC to work together to put forward proposals for new car park signage and directional signage around Leatherhead.	Open	Area Highways Manager	Proposals have been put forward and new signage looks to be implemented at the start of the new financial year 2019/20
12/12/18	6	To reduce the speed limit from 50 mph down to 40mph along the A25 in Wotton	Open	Road Safety & Active Travel Team Manager	