

### Surface Treatment Guildford 2013/14

Ref	Councillor	Road Name	Status	Planned Date
1	Graham Ellwood	FIELD CLOSE	Microasphalt	Completed
2	Graham Ellwood	GOLDFINCH GARDENS	Microasphalt	Completed
3	Keith Taylor	PRIORS CLOSE	Microasphalt	Completed
4	Keith Taylor	FELDAY GLADE	Microasphalt	Completed
5	Keith Witham	ST ALBANS CLOSE	Microasphalt	Completed
6	Keith Taylor	SHERE ROAD	Surface Dressing	July
7	Keith Taylor	HORSHAM ROAD	Surface Dressing	July
8	Marsha Moseley	VALE ROAD	Surface Dressing	August
9	David Goodwin	FARNHAM ROAD	Surface Dressing	August
10	Bill Barker	OCKHAM ROAD	Microasphalt	August
11	Graham Ellwood	GILLIAT DRIVE	Microasphalt	August
12	Marsha Moseley	GUILDFORD ROAD	Surface Dressing	August
13	Keith Taylor	EWHURST ROAD	Surface Dressing	September
14	Keith Witham	SCHOOL LANE	Microasphalt	September
15	Keith Taylor	DOWN LANE	Microasphalt	September
16	Bill Barker	GAMBLES LANE	Surface Dressing	September
17	Keith Witham	WILDFIELD CLOSE	Microasphalt	September
15	Mark Brett-Warburton	AVONMORE ROAD	Surface Dressing	September
16	Pauline Searle	CEDAR WAY	Microasphalt	September
17	Pauline Searle	ROWAN CLOSE	Microasphalt	September
18	Keith Witham	LOUIS FIELDS	Microasphalt	September
19	Keith Witham	GUILDFORD ROAD / HEATH MILL LANE	Surface Dressing	September
20	Marsha Moseley	WENTWORTH CLOSE	Microasphalt	September
21	Bill Barker	LONG REACH	Surface Dressing	September
22	Fiona White	WESTON ROAD	Surface Treatment	September
23	Keith Taylor	WOODHILL	Surface Dressing	Removed from prog

This page is intentionally left blank