

Local Committee Decision Tracker

This tracker monitors progress against the decisions that the Local Committee (Mole Valley) has made. It is updated before each committee meeting. *Information correct as of 04/12/18.*

- Decisions will be marked as 'open', where work to implement the decision is ongoing.
- When decisions are reported to the committee as **complete**, they will also be marked as 'closed'. The Committee will then be asked to agree to remove these items from the tracker.
- Decisions may also be 'closed' if further progress is not possible at this time, even though the action is not yet complete. An explanation will be included in the comment section. In this case, the action will stay on the tracker unless the Committee decides to remove it.

Meeting Date	Item	Decision	Status (Open / Closed)	Officer	Comment or Update
16/11/16	9	To implement a Traffic Regulation Order in Buckland Lane	Open	Area Highways Manager	The contractor installed the bollards and gates to support the existing Traffic Regulation Order. The contractor installed the incorrect signs, the Local Area Team are continually chasing the contractor to install the correct signs. Once the correct signs are installed the Local Area Team will approve the invoice for these works to be paid. Contractor still being chased on this.
22/6/17	10	To advertise TRO of agreed changes to on street parking.	Open	Senior Engineer (Parking)	There are still a couple of areas that require finishing off. We have been out to temporarily fill some of the gaps, but we do have some persistent parkers who will not move - unfortunately we do not have any

					means to remove vehicles, so will continue to monitor the areas concerned. The contractors have been given additional works to try to complete those areas that have been temporarily filled.
05/09/18	5	Officers to work with Chairman and petitioners to look again at the possibility of implementing an experimental Traffic Regulation Order on the High Street, Leatherhead	Open	AHM/Transport Strategy Projects Manager	Update report to be provided to the local committee at the meeting on 12 December 2018.
05/09/18	8	To advertise changes to on Street parking measures.	Open	Senior Engineer (Parking)	Advertising will commence on 20 December 2018 and run for a total of 5 weeks, closing on 24 January 2019.