

# Local Committee Decision and Action Tracker

This tracker monitors progress against the decisions and actions that the Local Committee has made. It is updated before each committee meeting. (Update provided on 23/10/2020).

- Decisions and actions will be marked as '**open**', where work to implement the decision is ongoing by the Local/Joint Committee.
- When decisions are reported to the committee as '**complete**', they will also be marked as '**closed**'. The Committee will then be asked to agree to remove these items from the tracker. For some decisions the Committee and public will be able to monitor the progress through Surrey County Council website. A link to the webpage will be included on the item when marked as complete.
- Decisions may also be '**closed**' if further progress is not possible at this time, even though the action is not yet complete. An explanation will be included in the comment section. In this case, the action can remain on the tracker should the Committee request.

Ref number	Meeting Date	Decision	Status (Open/ Closed)	Officer	Comment or update
1.	04/12/2017	To make a Map Modification Order in respect of footpaths on land off Rectory Lane, Woodmansterne	Closed	Countryside Access Officer	Public inquiry set for 4 August 2020 but postponed due to pandemic.  The latest up to date information can be found here: <a href="https://www.surreycc.gov.uk/land-planning-and-development/countryside/footpaths-byways-and-bridleways/map-modification-applications/alleged-public-footpath-from-rectory-lane-to-lyndhurst-road-banstead">https://www.surreycc.gov.uk/land-planning-and-development/countryside/footpaths-byways-and-bridleways/map-modification-applications/alleged-public-footpath-from-rectory-lane-to-lyndhurst-road-banstead</a>  <b>COMPLETE</b> - No further action for the committee to take and therefore closed
2.	17/09/2018	A23 Three Arch Road Scheme – to consult, design and construct	Open	Transport Strategy Project Manager and	Scheme progressing at a slower rate than originally believed. This is due to other LEP schemes taking priority. Currently awaiting a date for final detail scheme design to return to local committee. When this date is known a task group meeting is to be arranged beforehand.

Page 19

ITEM 12

		junction improvements		Area Highway Manager	
3.	04/03/2019	The pedestrian crossing scheme along Frenches Road be added to the ITS list for consideration when funding becomes available	Closed	Area Highways Manager	Item is on the ITS list. Although this project received support from RBBC there is not sufficient CIL funding available to progress this project at this time.  <b>COMPLETE</b> – no further action for the committee to take
4.	09/09/2019	To add initial investigation work to find the cause and design work to repair the deep verge on Slipshatch Road to be added to the ITS list.	Closed	Area Highways Manager	Programmed for work to take place in 2020-21.  The latest up to date information on the progress of this can be found here: <a href="https://surreycc.maps.arcgis.com/apps/webappviewer/index.html?id=5591c90a85d94b9682398fd1485f323b">https://surreycc.maps.arcgis.com/apps/webappviewer/index.html?id=5591c90a85d94b9682398fd1485f323b</a>  <b>COMPLETE</b> – no further action for the committee to take
5.	09/09/2019	To install a bus stop clearway within the bus layby on the southbound carriageway on A217 Brighton Road, Burgh Heath	Open	Senior Transport Officer (Projects and Infrastructure)	Consultation exercise with the affected frontages was completed on 20 October 2019. Lining works have been programmed with the Parking Team and expected to be completed in early 2020.  <b>Chased for update – awaiting response</b>
6.	09/09/2019	To implement the Chetwode Road improvements scheme as detailed in the report	Open	Transport Advisor, RBBC	Following difficulties this year with Covid-19 and progress of a CIL funding agreement, the implementation of the Chetwode Rd project was delayed a few months. However, the scheme, which will increase on-street parking for residents, re-surface pavements; repair damaged carriageway and upgrade bus stops, recently started in site on 12 October. Residents were informed by leaflets from the Borough and SCC of the

					programme of works and minor traffic restrictions prior to work commencing. The project will be on site until January 2021.
7.	02/12/2019	Invite the Officers responsible for the Three Arch Road junction to the next LC informal and formal to provide an update on the project	Open	Transport Programme Manager	See above update on Three Arch Road
8.	02/12/2019	Add a scheme to provide a formal pedestrian crossing on cycle route 21 at the junction with Wheatfield Way to the ITS list	Closed	Area Highways Manager	Scheme has been added to the ITS list but due to the lack of readily available funding is unlikely to be progressed at this time.  <b>COMPLETE</b> – no further action for the committee to take
9.	02/12/2019	Conduct a Road Safety Outside Schools Assessment at St Anne's Catholic Primary School, Banstead	Open	Safer Travel Team	Road Safety Outside Schools Assessment conducted in early 2020. Results have been shared with relevant parties. Potential safety measures could be installed. Safer Travel Team exploring possibility of submitting a CIL bid to Reigate and Banstead Borough Council.  <b>COMPLETE</b> – no further action for the committee to take

This page is intentionally left blank