

Local Committee Decision and Action Tracker

This tracker monitors progress against the decisions and actions that the Local Committee has made. It is updated before each committee meeting. (Update provided on 15/02/2021).

- Decisions and actions will be marked as **'open'**, where work to implement the decision is ongoing by the Local/Joint Committee.
- When decisions are reported to the committee as **'complete'**, they will also be marked as **'closed'**. The Committee will then be asked to agree to remove these items from the tracker. For some decisions the Committee and public will be able to monitor the progress through Surrey County Council website. A link to the webpage will be included on the item when marked as complete.
- Decisions may also be **'closed'** if further progress is not possible at this time, even though the action is not yet complete. An explanation will be included in the comment section. In this case, the action can remain on the tracker should the Committee request.

Ref number	Meeting Date	Decision	Status (Open/ Closed)	Officer	Comment or update
1.	17/09/2018	A23 Three Arch Road Scheme – to consult, design and construct junction improvements	Open	Transport Strategy Project Manager and Area Highway Manager	Scheme progressing at a slower rate than originally believed. This is due to other LEP schemes taking priority. Currently awaiting a date for final detail scheme design to return to local committee. When this date is known a task group meeting is to be arranged beforehand.
2.	04/03/2019	The pedestrian crossing scheme along Frenches Road be added to the ITS list for	Open	Area Highways Manager	It is proposed that work on this scheme will begin in the 2021-22 financial year.

		consideration when funding becomes available			
3.	09/09/2019	To add initial investigation work to find the cause and design work to repair the deep verge on Slipshatch Road to the ITS list.	Closed	Area Highways Manager	<p>Feasibility design completed in 2020-21, further work on scheme proposed for 2021-22 financial year.</p> <p>The latest up to date information on the progress of this can be found here: https://surreycc.maps.arcgis.com/apps/webappviewer/index.html?id=5591c90a85d94b9682398fd1485f323b</p> <p>COMPLETE – no further action for the committee to take as work is underway</p>
4.	09/09/2019	To install a bus stop clearway within the bus layby on the southbound carriageway on A217 Brighton Road, Burgh Heath	Open	Senior Transport Officer (Projects and Infrastructure)	The lining for the bus stop clearways has been ordered by the Parking Team. We are still awaiting completion by the contractor
5.	09/09/2019	To implement the Chetwode Road improvements scheme as detailed in the report	Open	Transport Advisor, RBBC	Work on the project has advanced well and should be completed by end of March 2021
6.	02/12/2019	Invite the Officers responsible for the Three Arch	Open	Transport Programme Manager	See above update on Three Arch Road

		Road junction to the next LC informal and formal to provide an update on the project			
7.	02/12/2019	Add a scheme to provide a formal pedestrian crossing on cycle route 21 at the junction with Wheatfield Way to the ITS list	Closed	Area Highways Manager	Scheme has been added to the ITS list but has not been prioritised for funding at this time.
8.	02/12/2019	Conduct a Road Safety Outside Schools Assessment at St Anne's Catholic Primary School, Banstead	Open	Safer Travel Team	Road Safety Outside Schools Assessment conducted in early 2020. Results have been shared with relevant parties. It is proposed that work begins on this scheme in the 2021-22 financial year.
9.	02/11/2020	Add a scheme to investigate the viability of an informal crossing on Linkfield Lane to the ITS list	Closed	Area Highways Manager	Scheme has been added to the ITS list but has not been prioritised for funding at this time.

10.	02/11/2020	Add a scheme to investigate the viability of traffic calming measures for A242 Gatton Park Road to the ITS list	Open	Area Highways Manager	Scheme has been added to ITS list and it is proposed that feasibility design work, to assess what measures could be viable, be carried out in 2021/22, with any measures identified installed during 2022/23.
11.	02/11/2020	To advertise and implement the speed limit reduction in Reigate Town Centre from 30mph down to 20mph	Open	Area Highways Manager	Consultation has taken place. The 20mph speed limit is scheduled to be installed before the end of March 2021.
12.	02/11/2020	To advertise and implement a one-way system on Eastgate, Nork	Open	Area Highways Manager	Consultation has taken place and the one-way system needed to support the proposed echelon parking is to begin construction on site by the end of March 2021.
13.	02/11/2020	To advertise and implement the changes to on-street parking restrictions	Open	Parking Projects Team Leader	The county council's intention to introduce the parking review proposals was formally advertised on 10 December 2020, with a closing date for comments on the proposals of 15 January 2021. Once all the comments that were received have been considered and the final decisions made about which proposals should still go ahead, the final step will be the implementation of the necessary road markings and signs, which is expected to take place in late spring/early summer.