

Local Committee Decision and Action Tracker

This tracker monitors progress against the decisions and actions that the Local Committee has made. It is updated before each committee meeting.

- Decisions and actions will be marked as **'open'**, where work to implement the decision is ongoing by the Local/Joint Committee.
- When decisions are reported to the committee as **'complete'**, they will also be marked as **'closed'**. The Committee will then be asked to agree to remove these items from the tracker. For some decisions the Committee and public will be able to monitor the progress through Surrey County Council website. A link to the webpage will be included on the item when marked as complete.
- Decisions may also be **'closed'** if further progress is not possible at this time, even though the action is not yet complete. An explanation will be included in the comment section. In this case, the action can remain on the tracker should the Committee request.

Ref	Meeting Date	Decision	Status (Open/Closed)	Officer	Comment or update
1.	17/09/2018	A23 Three Arch Road Scheme – to consult, design and construct junction improvements	Open	Transport Strategy Project Manager and Area Highway Manager	Scheme progressing at a slower rate than originally believed. This is due to other LEP schemes taking priority. Currently awaiting a date for final detail scheme design to return to local committee.
2.	04/03/2019	The pedestrian crossing scheme along Frenches Road be added to the ITS list for consideration when funding becomes available	Open	Area Highways Manager	It is proposed that work on this scheme will begin in the 2021-22 financial year. Detailed design work on this scheme has been completed, and it is proposed to install a zebra crossing on Frenches Road in the vicinity of Kingfisher Drive and Wiggie Lane. At the time of writing, the proposals are out to consultation. Subject to the results of the consultation it is planned to install the zebra crossing by 31 March 2022.
3.	09/09/2019	To install a bus stop clearway within the bus layby on the southbound carriageway on A217 Brighton Road, Burgh Heath	Open	Senior Transport Officer (Projects and Infrastructure)	The lining for the bus stop clearways has been ordered by the Parking Team. We are still awaiting completion by the contractor

4.	09/09/2019	To implement the Chetwode Road improvements scheme as detailed in the report	Open	Transport Advisor, RBBC	Work on the project has advanced well and should be completed by end of March 2021	ITEM 8
5.	02/12/2019	Invite the Officers responsible for the Three Arch Road junction to the next LC informal and formal to provide an update on the project	Open	Transport Programme Manager	See above update on Three Arch Road	
12.	01/03/2021	Petition to introduce a 20mph speed limit on Chipstead lane, Lower Kingswood	Open	Highways	Reject the officer's comments and response and requested officers relook at the possibilities at the location using more up to date data and return their findings to a future Local Committee meeting for further consideration. 2no. Vehicle Activated Signs are to be installed in Chipstead Lane, Lower Kingswood before the end of this financial year (March 2022).	
13.	01/11/2021	Horley Town Cllr Mike George and Highway Engagement & Commissioning Manager (HECM) to discuss how to best manage the serious incidents in Wheatfield Way, what costs would be to improve the situation and if a CIL bid to R&BBC would be appropriate. Cllr Schofield to email HECM cc highways email with details of 2 bollards missing in Wheatfield Way.	Open	Highways		
14	01/11/2021	Petition – Winkfield Way. HECM to report defects to colleagues	Closed	Highways	Road improvements carried out in November 2021	
15	01/11/2021	Speed limits on the below roads implemented: Holly Lane, Park Lane, Clayhall Lane, Whitehall Lane	Open	Highways		
16	01/11/2021	Update Cllr Ashford on when vehicle activated signs will be installed in Chipstead Lane	Open	Road Safety and Sustainable School Travel		