
 

Item 26 
INTEGRATED TRANSPORT & LOCAL ALLOCATION CAPITAL 

BUDGETS 
 

SURREY COUNTY COUNCIL’S  
LOCAL COMMITTEE (SURREY HEATH) 

 
8th December 2005 

 
KEY ISSUE:  
The report provides an update of the Integrated Transport, Local Allocation 
and Devolved Maintenance budgets for the year 2005/06, seeks approval 
for the 2006/07 integrated transport programme and the setting up of a task 
group to review schemes for the 2007/08 programme. 
 
SUMMARY:  
The Local Committee approved the 2005/06 and 2006/07 programmes at 
its meeting on 10th March 2005. In addition an amendment to the schemes 
contained within for those financials years was made at the meeting on 22 
September 2005. 
 
For the 2006/07 local programmes the Local Transportion Group has 
advised that no formal bid is required this year and that programmes should 
reflect the indicative schemes already approved by Local Committees. 
Whilst a level of funding of £440k has been assumed, as in previous years, 
the actual allocation to the Committee will not be known until receipt of the 
Government settlement.  
 
Annex A shows the revised expenditure profile for 2005/06 and the 
proposed expenditure for 2006/07.  
 
Furthermore, it is necessary to review the 2007/08 Integrated Transport 
programme within the LTP framework to ensure appropriate priority and 
inclusion of scheme requests. This process can be managed by a small 
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Task Group, which would subsequently be recommended to the Local 
Committee. This would form the basis of a bid for funding should this be 
required later in the year. 
 
OFFICER RECOMMENDATIONS: 
That the Local Committee in Surrey Heath: 
i. approve the updated budget allocations for 2005/06, 
ii. approve the scheme priorities for 2006/07, as set out in Annex A, and 

progressed within the available budgets and resources,  
iii. approve the formation of a Task Group to review the District’s 

Integrated Transport scheme priorities and programmes within the 
LTP for the years 2007/08, 

iv. that the Task Group reports its recommendations to the Local 
Committee in March 2006, 

v. that the Task Group be formed of the Chairman, one County Council 
Member and two Borough Council Members. 

vi. That the Task Group meets at the LTS office on Thursday 16th 
February 2006 at 10am.  

 
 
 
INTRODUCTION and BACKGROUND 
1. The Local Committee approved the 2005/06 and 2006/07 programmes at its 

meeting on 10th March 2005. In addition an amendment to the schemes 
contained within the budget for those financials years was made at the 
meeting on 22 September 2005. 

 
2. Surrey’s LTP settlement for 2006/07 will be announced in December and it is 

necessary to approve the programme so that design work can commence 
early in the New Year. 
 

3. Traditionally the Local Committee has, through the LTS, submitted an annual 
bid for integrated transport funds. The base budget for Surrey Heath is £440k 
and this was increased in 2003/04 & 2004/05 by 30% & 40% respectively for 
the quality of the bid. The budget for 2005/06 was also subject to the bid 
process and included an indicative 5-year LTP2 programme. No additional 
funds were allocated across any of the 11 Districts for bid quality.  

 
4. For the 2006/07 local programmes the Local Transportation Group has 

advised that no formal bid is required this year and that programmes should 
reflect the indicative schemes already approved by Local Committees. Whilst 
a level of funding of £440k has been assumed, as in previous years, the 
actual allocation to the Committee will not be known until receipt of the 
Government settlement. It is unlikely that the Committee will receive funding 
in excess of £440k.  
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ANALYSIS AND COMMENTARY 
 
Integrated Transport Budget 

2005/06 Programme 
5. Annex A shows the revised expenditure profile for the 2005/06 financial year. 

Scheme estimates and anticipated costs have been updated where possible. 
A verbal update will also be given at the Committee. 

 
6. A change to the programme since September’s meeting has involved the 

scheme at Ravenscote School. Due to a dispute about land ownership and 
highway rights it became apparent that completion of the scheme, by the end 
of the financial year, would not be possible. As a result and in consultation 
with the Local Committee Chairman the decision was made to accelerate the 
programme at Crawley Ridge Schools. This has resulted in the four phases of 
the safe routes to school work at the Schools being completed in one financial 
year. Some minor work was undertaken at Ravenscote School this year and 
the postponed work will be progressed during 2006/07 subject to resolution of 
legal matters.  

 
2006/07 Programme 

7. The 2006/07 programme is also shown in Annex A. Two schemes are shown 
as commitments and these are Phase two of traffic management works at 
Mytchett Road and the completion, subject to legal procedures, of the A319 
Bagshot Road/Benner Lane improvement scheme. 

 
8. Further schemes include a new footway in Upper Chobham Road, which will 

again benefit the Safe Routes to Schools programme, and Ravenscote School 
in particular.  

 
9. Funding provision is also allocated to continue the work of supporting 

passenger transport within the Blackwater Valley via the Quality Bus 
Partnership (QBP). Funding is used to improve the accessibility of bus stops 
and to help support the role out of Surrey’s ‘real time’ information. The 
Committee’s continued financial and LTS officer support to the QBP has 
resulted in additional investment in the District in 2005/06. Additional funding 
of £30K has been allocated by the Passenger Transport Group for the 
Blackwater Valley QBP and will allow the provision of new street lighting near 
to Frimley Business Park and also assistance with bus stop infrastructure 
improvements. 

 
10. The Safe Routes to School programme continues with many Surrey Heath 

Schools now preparing or having already prepared School Travel Plans. 
Continued financial support for engineering solutions to assist these travel 
plans is vital.  Funding next year will be focussed on Holy Trinity School, West 
End, Pineridge, Camberley and continue the work at Ravenscote and Prior 
Heath Schools. 

 
11. Funding provision is also made for the Surrey Heath Cycle Forum priority 

route two. This route links Camberley and the Frimley area, including Frimley 
Park Hospital and proposes to use the direct route across the M3 motorway at 
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Brackendale Bridge. Some development funding has been secured for the 
Camberley length of the route and this will help to support the Committee’s 
investment. 

 
Local Allocation Budget 
12. Annually the County Council has allocated £100k, classed as local capital, to 

be used for transportation. This budget is required to develop future LTP 
schemes, progress traffic related problems including construction work if 
considered appropriate. However, due to the funding pressures on the County 
Council it is not clear whether this funding will be available in future. 
Therefore, approval of the 2006/07 local allocation budget will be reported at 
the next Committee, in March, at which time the result of Surrey’s Business 
Delivery Review will be known. Furthermore, as the budget would also be 
used to help develop the 2007/08 programme then approval is logical 
following the task group review of the 2007/08 programme in February. 

 
Devolved Maintenance 
13. The District is awarded a budget for devolved maintenance, which is treated 

as capital expenditure. The budget can be used for signing, footway and 
surface dressing works. The budget for 2005/06 including a ‘carry forward’ 
from 2004/05 is on target to be spent. Annex A shows the annual devolved 
maintenance programmes in the columns shaded blue. 

 
2007/08 Programme Task Group 
14. It is necessary to review the 2007/08 Integrated Transport programme within 

the LTP framework to ensure appropriate priority and inclusion of scheme 
requests. This process can be managed by a small Task Group, which would 
subsequently be recommended to the Local Committee. This would form the 
basis of a bid for funding should this be required later in the year. 

 
CONSULTATION 
15. The proposed methodology for the broad distribution of LTP capital settlement 

is based on the recommendations of a working group of members set up by 
the Environment and the Select Committee and which the Committee itself 
has subsequently endorsed. The Chairmen of the Local Committees have 
also been consulted as part of this exercise.  

 
FINANCIAL IMPLICATIONS  
16. The budget allocation for 2006/07 is assumed to be £440k as in previous 

years. However, the programme will need to be adjusted should any variance 
occur.  

 
SUSTAINABLE DEVELOPMENT IMPLICATIONS 
17. Surrey has embraced the concept of sustainable development, which is the 

foundation of Surrey’s Local Transport Plan and is committed to the vision of 
making Surrey a better place. Funding from the integrated transport budget 
will be expended on projects and schemes in line with this vision whilst 
fulfilling its key commitments. 
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CRIME & DISORDER IMPLICATIONS 
18. The promotion of quality schemes and projects that improve Surrey’s highway 

infrastructure will assist in reducing the fear of crime and decrease the 
potential for injury accidents. 

 
EQUALITIES IMPLICATIONS  
19. Across the range of transportation issues and problems to be addressed the 

needs of all highway users require equal consideration. Proposals may benefit 
a particular group or individuals but it is important to consider and address 
how one impact may worsen others. 

 
CONCLUSION AND REASONS FOR RECOMMENDATIONS 
20. There is a need to commence design work early in the new year so that most 

schemes scheduled for construction in 2006/07 are ready at the commencement of 
the new financial year. In addition the programme for 2007/08 needs to be 
developed early to enable design to take place during 2006/07. The aim is to avoid, 
wherever possible, the need to design and construct in one year which is detrimental 
to effective planning. 

 
OFFICER RECOMMENDATIONS: 
 
That the Local Committee in Surrey Heath: 

i) approve the updated budget allocations for 2005/06, 
ii) approve the scheme priorities for 2006/07, as set out in Annex A, 

and progressed within the available budgets and resources,  
iii) approve the formation of a Task Group to review the District’s 

Integrated Transport scheme priorities and programmes within the 
LTP for the years 2007/08, 

iv) that the Task Group reports its recommendations to the Local 
Committee in March 2006, 

v) that the Task Group be formed of the Chairman, one County 
Council Member and two Borough Council Members. 

vi) that the Task Group meets at the LTS office on Thursday 16th 
February 2006 at 10am.  

 
Report by: Ian Haller, Local Transportation Manager, Surrey Heath 

Transportation Service 
 
LEAD/CONTACT OFFICER: Ian Haller, Local Transportation Manager 
  
TELEPHONE NUMBER: 01483 518276   
 
ANNEXES: 1 
 
BACKGROUND PAPERS: Local Committee report 10th March 2005. 
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