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OFFICER REPORT TO LOCAL COMMITTEE 
(TANDRIDGE) 

 
 

INTEGRATED TRANSPORT SCHEMES 2008/09  - 2010/11, 
MAJOR MAINTENANCE AND SURFACE TREATMENTS 

2008/09 AND EAST AREA MAINTENANCE DELIVERY PLAN 
FOR SURREY HIGHWAYS EAST 2008/09 

 
20 JUNE 2008 

 

 
 
 
KEY ISSUE 
 
To report the financial outturn for Integrated Transport Schemes (ITS) for 
Surrey Highways East for the 2007/08 financial year, and also report the East 
Area Maintenance Delivery Plan position for the 07/08 financial year.  To 
seek approval to the ITS programme for 08/09 specifically, and for 09/10 and 
10/11 financial years in broad outline.  To note the 08/09 East Area 
Maintenance Delivery Plan and major maintenance and surface treatment 
programme. 
 
SUMMARY 
 
This report sets out the work programme for Surrey Highways East and 
provides an explanation as to budgets and ownership.  It also seeks 
delegations to the Group Manager East to move work forward continuously. 
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OFFICER RECOMMENDATIONS 
 
The Local Committee is asked to: 
 

i) Note the East Area Maintenance  Delivery Plan for 2008/09, which 
includes Tandridge, and note the anticipated outturn figures for the 
East Area Maintenance  Delivery Plan for 2007/08. 

 

ii) To approve the programme of integrated transport schemes for 
Tandridge for progression in 2008/09-2010/11 funded by Local 
Transport Plan and Local Allocation as set out within the report. 

 
 
iii) That authority be delegated to the East Area Group Manager, in 

consultation with the Chairman, Vice-Chairman and local elected 
Member to advertise any necessary traffic regulation order(s), to 
consider any objections received and subject to those objections 
make the associated order(s) and deliver the schemes in (i) and (ii) 
above. 

 
iv) That the East Area Group Manager be authorised to determine any 

objections received in response to statutory notices in consultation 
with the Chairman of the Local Committee and the local elected 
Member. 

 
 
v) That authority be delegated to the East Area Group Manager, in 

consultation with the Chairman and Vice-Chairman in relation to 
any amendment to the 2008/09-2010/11 scheme list, as a result of 
changes in available funding following the closing of the 2007/08 
accounts. 

 
vi) Approve the allocation of £103,000 per district of Local Schemes 

Revenue Money in support of the East Area Maintenance Delivery 
Plan 2008/09. 

 
 
vii) Approve the Local Allocation of £100,000 per district as detailed 

within the report for integrated transport schemes. 
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1  INTRODUCTION AND BACKGROUND 
 
1.1 This report is the key work-setting and tasking annual report for Surrey 

Highways East.  Its key role is to lucidly explain the various budgets and 
ownership of the proposed works for this financial year (2008/09); to set 
workloads for ITS for the next two financial years; seek officer 
delegation to move projects forward and provide initial feedback on 
financial outturns for 2007/08. 

 
1.2 Highway Budgets and Ownership 

 
1.2.1 Major Maintenance Schemes: this financial year there is £10M 

to be spent across the County based upon a priority justification 
process that was agreed at Executive for a two year period.  The 
East (Elmbridge, Epsom & Ewell, Mole Valley, Reigate and 
Banstead and Tandridge) share of the £10m is £5.5m based on 
need. The ownership of this budget sits with the Executive, 
though delegated to the Head of Surrey Highways. See Annex 
F. 
 

1.2.2 Surface treatments: this financial year there is £6m across the 
county with a similar priority justifications “need” being the 
driver.  The East share of this budget is £3M. The ownership of 
this budget is with the Executive, though delegated to the Head 
of Surrey Highways. See Annex E. 
 

1.2.3 East Area Maintenance Delivery Plan: this financial year there 
is £7,572,935 across the East.  The ownership of the budget is 
the Executive, though delegated to the Head of Surrey 
Highways. See Annex B. 
 

1.2.4 Integrated Transport Schemes: this year across the County 
the budget is £1.9m with the East share being £880,000 and 
divided between the five districts as: 
 

Elmbridge   £180,000 

Epsom & Ewell  £140,000 

Mole Valley   £180,000 

Reigate & Banstead  £200,000 

Tandridge   £180,000 

 
The budgets are devolved to the five local committees.  See  
Annex A for 2008/09 and Annex C for 2010/ 11.  
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1.2.5 Local Allocation: there is a budget allocation across the 
County of £1,100,000, based upon £100,000 per Local 
Committee.  The monies are delegated to the Local Committees 
for capital highway works. It is recommended that this money is 
spent on I.T.S. scheme delivery. 

 
Due to the timing of the Executive Report that sets the budget 
and maintenance work programme, and the subsequent call-in, 
it has not, regrettably, been possible to hold an East Area 
Members working group. The schemes being proposed 
however are those that have previously been prioritised through 
the agreed East Area ITS ranking system, which takes into 
account previous Committee approvals; buildability, and 
meeting LTP objectives and targets.  

 
 

1.2.6 Local Schemes: there is a budget across the county of 
£1,133,000, based upon £103,000 per Local Committee.  The 
monies are devolved to the Local Committees but the approved 
Executive Report ( 6th April 2008 ) targets this money towards 
grass cutting, hedges and patching, consequently we 
recommended that these funds are targeted towards the East 
Area Maintenance Delivery Plan. 
 

1.2.7 Flooding & drainage capital works: there is a budget of 
£1,200,000 across the county, the East share is £490,000.  This 
budget sits with the Executive and is delegated to the Head of 
Surrey Highways. See Annex D. 
 

1.2.8 External funding schemes: there are two key areas: S278 and 
S106 monies.  S278 works are those that are required 
under/through a planning agreement close to or juxtapose to a 
development.  S106 works/monies are those that are required in 
support of or in ancillary to a planning agreement.  It is not easy 
to predict the volume or timeliness of these monies.  They do 
and will in certain districts have a significant effect on what can 
be delivered. See Annex G. 
 

1.3 Proposed works for 2008/09 are scheduled in Annex A to G for each 
district. 

 
1.4 ITS proposed schemes for 2009/10 and 2010/11 financial years are 

attached as Annex C. 
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1.5 A limited number of delegations are required: 
 

- advertisement of road traffic orders 

- consider objections to road traffic orders 

- determine any objections in response to statutory notices 

- amend and vary the ITS work lists 

It is recommended that all of the proposed delegations would be to the 
Area Group Manager in consultation with the appropriate Chairman 
and Vice-chairman and local divisional Member. 

 
1.6 Financial outturns for 2007/08 are divided between capital and 

revenue. 
 

1.6.1 Capital outturn 
 
District Original Budgets Outturn 

Elmbridge 

Epsom & Ewell 

Mole Valley 

Reigate & Banstead 

Tandridge 

£993,555  

£230,628  

£818,100  

£723,043  

£1,620,500 

£738,188

£238,882

£1,137,557

£869,431

£939,150

 
 
 
 
 

 
1.6.2 Revenue Outturn 

 
Original budget for the East was £6,597,000 and outturn was 
£6,727,675. 

 
 
2    ANALYSIS 
 
2.1 The Executive has decided to make a substantial investment within the 

highway network this year and it is anticipated that it will continue for 
another few years.  An effect of this increased level of investment in 
major maintenance and surface treatments is a reduction in funds for 
ITS schemes.  Accordingly our ability to deliver will be suppressed. 
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2.2 Financial outturns are varied and a the broad reasons are as follows: 

 
2.1.1 Elmbridge started last financial year with a substantial 

underspend from the year before, this has in a measured way 
been reduced. 

 
2.1.2 Mole Valley has a substantial overspend which is being 

scrutinised. 
 
2.1.3 Reigate & Banstead overspend is due to: 

 
- Woodhatch crossroads – resurfacing works through  the 

junction was undertaken that was not included in the 
original I.T.S. budget. 

 
- Additional large scale carriageway patching works to 

supplement the £100,000 Local Allocation for 2007/08. 
 

- S106 monies are due in to our accounts to off set 
expenditure 

 
2.1.4 Tandridge underspend is due to: 
 

- delays on Judges Corner 
 

- Streetscene 
 
- Costs associated with Wapses Lodge Roundabout 

project 
 
 
3 LOCAL HIGHWAYS MAINTENANCE WORKS 
 
3.1 The East Area Maintenance Delivery Plan is attached as Annex B to 

this report, and is an embryonic document and will change throughout 
the year, depending on maintenance and financial pressures. 
 

3.2 At the end of this report there are a number of Annexes listing 
proposals: flooding & drainage schemes (Annex D), Surface Treatment 
Schemes (Annex E) and Major Maintenance Schemes (Annex F).  The 
ability for the group to deliver these projects is high, though flooding & 
drainage schemes are dependant on detailed design and costs. 

 
 
4 FINANCIAL AND VALUE FOR MONEY IMPLICATIONS 
 
4.1 The key area of concern this year financially is to resolve the ITS 

overspends and manage  to a neutral position. 
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5 EQUALITIES AND DIVERSITY IMPLICATIONS 
 
5.1 The Highway Service is mindful of its needs within this area and 

attempts to treat all users of the public highway with equality and 
understanding. 

 
 
 
6 CRIME AND DISORDER IMPLICATIONS 
 
6.1 A well-managed highway network can reduce fear of crime and allow 

the Police greater opportunity to enforce speed controls. 
 
 
7 CONCLUSION AND RECOMMENDATIONS 
 
7.1 The report attempts to bring together all of the works and budgets likely 

to be required/undertaken this current financial year.  The list of 
schemes could change due to unforeseen pressures and hence the 
need for delegation to the Group Manager in consultation with the 
Chairman, Vice Chairman and local elected divisional member to allow 
a smooth workflow throughout the year. 

 
 
8 REASONS FOR RECOMMENDATIONS 
 
8.1 The rationale for the recommendations is to allow projects to move 

forward, keep members informed and give flexibility to allow a smooth 
and continuous work flow. 

 

9 WHAT HAPPENS NEXT 
 
9.1 The report allows the work programme to be delivered. 
 

 
LEAD OFFICER: Roger Archer-Reeves 
TELEPHONE NUMBER: 08456 009009 

E-MAIL: Roger.archerreeves@surreycc.gov.uk 

CONTACT OFFICER: Roger Archer-Reeves 
TELEPHONE NUMBER: 08456 009009 

E-MAIL: roger.archerreeves@surreycc.gov.uk 

BACKGROUND PAPERS:  
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