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CABINET  

DATE: 26 JANUARY 2021 

REPORT OF: 

 

MRS JULIE ILES, CABINET MEMBER FOR ALL-AGE LEARNING 

MR MEL FEW, CABINET MEMBER FOR RESOURCES 

LEAD OFFICER: RACHAEL WARDELL, EXECUTIVE DIRECTOR OF CHILDREN, FAMILIES 
AND LIFELONG LEARNING 

SUBJECT: PLACEMENT VALUE AND OUTCOMES: DEVELOPING LOCAL SPECIAL 
EDUCATIONAL NEEDS AND DISABILITY (SEND) PROVISION TO MEET 
DEMAND IN SEPTEMBER 2021 

ORGANISATION 
STRATEGY 
PRIORITY AREA: 

GROWING A SUSTAINABLE ECONOMY SO EVERYONE CAN BENEFIT, 
TACKLING HEALTH INEQUALITIES AND ENABLING A GREENER FUTURE 

 SUMMARY OF ISSUE: 

Surrey’s existing maintained specialist estate, which includes places in specialist centres 
and units in mainstream schools and special schools, has 3,477 places of which 98% are 
currently occupied. This capacity constraint given the significant increase in demand 
requires in County provision of 5,100 specialist school places.  

The demand for maintained specialist school places in Surrey for children and young people 
with SEND has grown significantly over the past 4 years from 2,859 planned places in 2017-
2018 to 3,513 in 2021. As the county’s specialist estate has not expanded at the same rate 
as the demand, this is turn has increased reliance on the independent sector to ensure all 
pupils are able to access suitable full-time education. The current position is that 400 
additional specialist school places are needed on top of those already planned for the 
beginning of September 2021. 

The SEND Capital Programme’s work is aligned with Surrey’s Community Vision 2030, 
which seeks to realise the local area’s ambition that everyone benefits from education, skills 
and employment opportunities that help them to succeed in life. The SEND Partnership 
Strategy 2019 emphasises the better long-term outcomes for children and young people 
educated closer to home by local providers, who can successfully support children and 
young people who have SEND to live, learn and grow up locally to achieve their potential. 

To that end, Cabinet initially approved £33.2m capital investment on 24 September 2019 to 
increase local specialist provision and deliver 883 additional specialist places phased 
between 2019-2030. This included three new special free schools, one of which is funded by 
Surrey County Council (SCC). A further capital investment of £36m was approved by 
Cabinet on 29 September 2020 to permanently expand existing maintained specialist 
provision by an additional 213 places, which will come online between 2021-2022.  

In addition to the approval to create the specialist places outlined above, the scope of seven 
projects from previous phases of investment within the programme have been reviewed and 
affords the opportunity to provide an additional 87 specialist school places within the funding 
envelope already agreed.   These 87 additional places will start to come online between 
2021-2022 and support sufficiency of demand for September 2022. 

Page 323

12

Item 12



 
 

The combined capital investment of £69.2m will increase Surrey’s specialist estate by 1,183 
places towards the 5,100 total projected demand. 

After providing the 1,183 places above, to satisfy demand there is still a requirement of 400 
additional specialist school places. Therefore, approval is now sought to further expand 
maintained provision by this quantity. It is expected that these new specialist places will be 
brought online through utilising and adapting capacity within existing SCC owned assets, as 
well as maintained schools, to deliver the offer for the start of the academic year 2021-2022. 

  

RECOMMENDATIONS: 

It is recommended that Cabinet: 

1. Agrees the strategy and approves in principle the use of £11.5m of the total approved 
SEND Capital Funding of £79.6m for a programme of adaption and refurbishment of 
SCC owned assets and maintained schools in Phase 3 of the SEND capital 
programme to create 400 additional specialist school places in Surrey for September 
2021. 

 
2. Approves the delegation of authority to agree individual projects and resources to the 

Cabinet Member for All Age Learning and Cabinet Member for Resources, subject to 
a detailed business case for each scheme. 

 

REASON FOR RECOMMENDATIONS: 

Following the introduction of The Children and Families Act, 2014 and revised SEND Code 
of Practice in 2015, Surrey has seen the number of Education, Health and Care Plans 
(EHCPs) increase by between 11-18% each year, resulting in the projected demand for 
5,100 specialist school places.  

This significant increase in demand for specialist provision has led to a historic over reliance 
on the independent school sector. Surrey’s ambition is to ensure sufficient maintained 
placement availability for the cohort of children and young people who have SEND and need 
specialist placements. The recommended Phase 3 SEND capital investment completes the 
planning for sufficiency of specialist school places in the academic year 2021/22.    

DETAILS: 

CONTEXT: 

1. The Department for Education’s 2019-2020 High Needs Benchmarking Tool 
identifies Surrey as an outlier with 4.4 per 1000 of the 2-18 population of children and 
young people with SEND placed in the independent sector; almost twice as many as 
compared to an average of benchmarking counties including Hampshire, Essex, 
Kent, East Sussex and Hertfordshire who have 2.25 per 1000. This results in 
approximately £71.5m cost on the current cohort of 1,350 pupils educated in non-
maintained independent provision per year. 
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2. The Cabinet report dated 29th September 2020 highlighted increased demand of key 

stage transfer pupils for 2021/22.  Further analysis and sufficiency modelling have 

been undertaken and projections based on 2020 EHCP numbers suggest a growth in 

demand across all year groups between Year 0 (age 4-5 years) and Year 14 (age18-

19 years) for an additional 400 places for September 2021. A range of factors 

including anticipated new Education Health and Care Plans (EHCPs), children and 

young people moving into the county with existing plans based on recent trends, as 

well as the proportion of children and young people with EHCPs currently educated 

in specialist provision. 

 

3. Therefore, in order to provide sufficient specialist places for those that need them 

and ensure better value for money, 400 additional places in Surrey’s maintained 

schools are critical for September 2021.  

 

4. Based on an average unit cost of £53k per learner per annum for independent sector 

provision compared to the average cost for maintained specialist places at £23k per 

learner per annum, the provision of additional maintained specialist places would 

generate an approximate saving in 2021-2022 of £30k per place. Based on the 

maximum of 400 maintained places this realises c£7.9m in 2021-2022 as the places 

would come into effect from September 2021, or in a full financial year saving of 

around £11.9m. (Annex 3)  

 

5. An Expression of Interest exercise was initiated by SCC Education Place Planning in 

collaboration with Land & Property services in early December 2020, along with the 

development of a new decision-making framework which was coproduced through 

local partnerships and the SEND Capital Programme Working Group. Mainstream 

and special schools were encouraged to submit applications for expansion, based on 

the shared understanding of demand. It was considered to be critical that all 

applicant schools were informed about the commitment and additional engagement 

required for expansion from the outset.  

 

6. The factors for decision making include: 

 

a. Leadership capacity on top of business as usual, as well as successfully 

managing additional complexities associated with COVID 19 

b. Ofsted grading – in particular Leadership & Management, Quality of 

Education and Personal Development for Learners 

c. Demonstrable impact of successful approaches to inclusion and transition 

d. Historic as well as current occupancy and vacancies (changes to PAN for 

mainstream or NOR to specialist settings) 

e. Demand by need type and schools’ specialisms 

f. Key Stage Transfer as well as in-year National Curriculum Year groups 

g. High needs revenue costs, including therapies 

h. Sustainability – use of existing and available space, recent expansions and 

modifications (either through basic need or priority building programmes)  

i. Ability to have works undertaken during term time and holiday periods 

 

7. All applications received from schools will be assessed by a panel of senior SCC 

officers from relevant SEND, Education and Land & Property departments, as well as 

Special School and Mainstream Phase Council Leads in January 2021. 
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DELIVERY OF ADDITIONAL PROVISION AND BENEFITS TO CHILDREN, YOUNG 
PEOPLE AND RESIDENTS  

8. The provision of additional specialist places supports the county-wide inclusion 

agenda as well as increasing the availability of places for children and young people 

with SEND to access in Surrey. Sufficient in-county provision ensures specialist 

education provision that achieves high quality outcomes as well as good value for 

money. 

 
9. Capacity created locally will make certain that SEND home to school transport 

distance and costs are reduced so that pupils attend their closest most appropriate 
school with shorter journey times. Opportunities for developing independent travel 
skills can be maximised as a result of children and young people being educated 
closer to home. This will also address local congestion around school sites as well as 
traffic flow around the county, which will be of benefit to Surrey’s Green Agenda. 
 

10. The distribution and occupancy of current Special Schools and mainstream Specialist 

Centres clearly illustrates that there is an existing lack of provision of Autism and 

Social Communication & Social Interaction Needs, Moderate Learning Difficulties and 

Social Emotional Mental Health Needs Special Schools and Specialist Centres. The 

proposed modification and expansion programme will ensure that additional places 

are matched appropriately to need type, phases of education and geographic 

locations. (Annex 1 and Annex 2) 

CONSULTATION: 

11. The recent disruption brought about by COVID-19 means that the consultation 

approach employed by the Council for decision-making for Phase 3 of the SEND 

Capital Programme is a continuation of the development of Surrey’s SEND strategy, 

which was subject to full public consultation and reviewed by the Council’s Cabinet 

on 29 January 2019. Consultees included education providers, SEND System-

partners (Children and Adult Education Services, Social Care Services and Health 

providers), parent carers, children and young people, local districts and boroughs. 

 

12. The Council has undertaken further engagement activities with schools in 2020, 

including encouraging settings to provide ‘Expressions of Interest’ (EOI) for capital 

expansion and targeted discussions with schools as well as Phase Councils. 

Different phases of schools have been included within this process including 

mainstream maintained and academy secondary and special schools. Comments 

and expressions of interest received from previous phases of programme as well as 

lessons learned have been used in the development of this report for approval. 

 

13. Further public consultation will be required for each approved project going forward in 

line with statutory Planning Consultations and Judicial Review periods for Land & 

Property developments, as well as Department for Education Prescribed Alteration 

(Stage 2 Representation) and Free School Presumption (Section 10 Consultation) 

processes. 

RISK MANAGEMENT AND IMPLICATIONS: 

14. Sufficiency data requires close monitoring and frequent ratification to ensure 

projected demand for learners with EHCPs is up to date and accurate. This 
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guarantees an appropriate supply of specialist places, which are aligned with need 

as well as agreed capital and revenue projections for the Council.  

 

15. Specific timescale risks associated with the statutory process including prescribed 

alterations, planning and procurement could mean that permanent expansion 

projects are not delivered by September 2021.  This risk has been mitigated by the 

significantly narrower scope of the works to be completed for the third investment 

phase in the SEND Capital Programme. The project will be monitored by the SEND 

Capital Board and jointly planned by Education and Land & Property partners in 

regard to continued business justification, financial viability, progress, risks and 

issues as appropriate. 

 

16. Targeted conversations with schools and multi-academy trust Chief Executive 

Officers took place in mid-December 2020 after the expression of interest exercise 

was initiated through communications with schools at the beginning of the month. 

This was to further ascertain and promote interest in school expansion with settings 

that have leadership capacity on top of ‘business as usual’ and resulted in highly 

positive feedback.  

 

17. All building and refurbishment projects are required to include risk, issue and quality 

registers. A contingency allowance approved by Finance and Land & Property 

partners appropriate to the schemes is already built into the project budget to 

mitigate potential risks and issues. These will be subject to approval from the Capital 

Programme Board and reported to the SEND Capital Programme Board by exception 

for decision-making. 

 

18. Evaluative processes for measuring the success of SEND Capital investment are 

employed in reviewing the impact and lessons learned from Phase 1 and 2 projects. 

Learning from experience is critical so that previous lessons learned can be applied, 

with the goal of seeking opportunities to continue to implement improvements 

throughout each phase of the programme. It is the responsibility of all officers 

involved with the SEND Capital Programme to look for lessons in order to drive 

sustainable change and progression. 

 

19. A Programme Risk Register will be used to identify, manage and mitigate programme 

risks.  In addition, each individual project within the programme will have a 

comprehensive costed risk, issue and quality register. These will be managed by the 

Land & Property project teams. 

 

20. As refurbishment or modification work is likely to be completed through Measured 

Term Contracts Teams, external planning permission is unlikely to be required. 

Therefore, we will be able to access a much faster route through planning and 

procurement processes, as compared to new-build schemes. 

 

FINANCIAL AND VALUE FOR MONEY IMPLICATIONS  

21. The capital investment required to complete this third phase of the programme is 

£11.5m, which is based on the development of 21 new specialist units at a cost of up 

to £550,000 per project.  
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22. A sustainable specialist estate will be developed to provide fit for purpose facilities for 

Surrey’s children and young people who have SEND and require a specialist school 

placement, providing cost effective solutions to support revenue savings. The 

investment will be funded from existing capital programme budgets within Education, 

which have been repurposed in order to progress this next phase of the SEND Capital 

programme.  

 

23. The total cost of the SEND Capital Programme is projected to be £79.6m: 

 

Programme Phase Investment 

Phase 1 £39.9m 

Phase 2 £21.3m 

Phase 1 & 2 expanded schemes £6.9m 

Phase 3  £11.5m 

TOTAL £79.6m 

 

24. This is funded by: 

 

Approval period Investment 

24 September 2019 £33.2m 

29 September 2020 £36m 

Repurposed capital allocations * £10.4m 

TOTAL £79.6m 
* This has been assumed in the capital programme contained in the draft Medium-Term Financial Strategy 

 

25. Each individual project will be required to demonstrate value for money and benefits 

realisation is achieved, in addition to being subject to robust cost challenge and 

scrutiny to drive optimum value as it progresses. 

SECTION 151 OFFICER COMMENTARY  

26. Although significant progress has been made over the last twelve months to improve 
the Council’s financial position, the medium-term financial outlook beyond 2021/22 
remains uncertain. The public health crisis has resulted in increased costs which may 
not be fully funded. With uncertainty about the ongoing impact of this and no clarity 
on the extent to which both central and local funding sources might be affected in the 
medium term, our working assumption is that financial resources will continue to be 
constrained, as they have been for the majority of the past decade. This places an 
onus on the Council to continue to consider issues of financial sustainability as a 
priority in order to ensure stable provision of services in the medium term. As such, 
the Section 151 Officer supports the revised SEND Capital Programme.  The 
outcome will be factored into the Medium-Term Financial Strategy. 
 

27. The capital requirement, set out in this report, is already factored into the draft 21/22 
medium-term financial strategy (MTFS). The projected revenue benefits will come 
from the reduced unit cost of a placement within a Surrey maintained school 
compared to a Non-Maintained Independent setting. As part of the wider SEND 
transformation programme, this will contribute to reducing the High Needs Block 
annual deficit. 

 

LEGAL IMPLICATIONS – MONITORING OFFICER 

28. Section 13 of the Education Act 1996 places a general duty on the Council to secure 

that efficient primary and secondary education is available to meet the needs of the 
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population in its area.  In doing so, the Council is required to contribute to the 

spiritual, moral, mental and physical development of the community. Section 14 of 

the Education Act 1996 places a duty on the Council to secure that sufficient schools 

for providing primary and secondary education are available in its area.  

 

29. Part 3 of the Children and Families Act 2014 places a duty on the local authority to 

support children and young people in England with special educational needs or 

disabilities and to keep under review the educational provision in its area for those 

children and young people. 

 

30. The best value duty is contained in s3 of the Local Government Act 1999 as a result 

of which the Council is under a duty to make arrangements to secure continuous 

improvement in the way in which functions are exercised, having regard to a 

combination of economy, efficiency and effectiveness. The relevant guidance states 

that Councils should consider overall value, including economic, environmental and 

social value when reviewing service provision. 

 

31. In considering this Report, Cabinet must give due regard to the results of the 

consultation as set out in the report and the response of the Service to the 

consultation comments and conscientiously take these matters into account when 

making its final decision. As the implementation of the SEND capital program 

progresses individual plans or projects may need further consultations and cabinet 

approval. The report makes clear that these steps will take place at the appropriate 

time. 

EQUALITIES AND DIVERSITY  

32. The SEND Strategy, to which this programme of work aligns, was subject to a full 

Equalities Impact Assessment published on 21 January 2019. This EIA has been 

reviewed and remains relevant to the schemes outlined in this cabinet paper. 

https://www.surreycc.gov.uk/__data/assets/pdf_file/0008/188729/Annex-2a-SEND-

Transformation-Programme-EIA-FINAL.pdf  

 

33. The strategy focuses on inclusion and ensuring that children and young people who 

have SEND can get a good education at a school close to their home. The aim of the 

strategy is to make sure that every child and young person who has SEND growing 

up in Surrey has the best possible start in life and equality of opportunity is 

maximised across the different need types and range of needs across the four 

quadrants of the county. 

 

OTHER IMPLICATIONS:  

34. The potential implications for the following council priorities and policy areas have been 

considered. Where the impact is potentially significant a summary of the issues is set 

out in detail below. These benefits involve maximising local business opportunities and 

the social value they create across the county, including how local communities can 

be best supported and enhancing communications both internally and externally. 

CORPORATE PARENTING/LOOKED AFTER CHILDREN IMPLICATIONS 

35. The programme of capital investment directly supports both the Surrey Corporate 

Parenting Strategy 2020 and SEND Partnership Strategy 2019. 
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36. Increasing the sufficiency of provision in Surrey for children and young people who 

have SEND and/or who are looked after will enable better long-term outcomes, with 

children closer to home and more connected to local communities and support 

services. 

 

37. Local capital investment improves value for money through the strengthening of 

collaboration with local providers, as well as other local authorities to manage the 

market more effectively. 

SAFEGUARDING RESPONSIBILITIES FOR VULNERABLE CHILDREN AND ADULTS 

IMPLICATIONS 

38. The council has a duty to promote and improve safeguarding in education as well as 

educational outcomes for all children and young people who are vulnerable or 

disadvantaged. The creation of additional specialist capacity closer to home supports 

highly effective joint agency monitoring to safeguard children, to reduce placement 

breakdown and increased demand on care services. 

ENVIRONMENTAL SUSTAINABILITY IMPLICATIONS 

39. The provision of education places closer to home will reduce the average journey 

times for learners with EHCPs and is aligned with the vision and aspirations of 

Surrey’s SEND Transport Transformation programme.  

 

40. Design philosophy that has been adopted to create new or refurbish and extend 

existing buildings will support low energy consumption, reduce solar gain and 

promote natural ventilation. Any proposals will be in line with this policy and any new 

building will be to the standards in the local planning authority’s adopted core 

planning strategy. 

 

PUBLIC HEALTH IMPLICATIONS 

41. No significant implications arising from this report. 

WHAT HAPPENS NEXT: 

42. Timescales 

a. Friday 05 February 2021: Notification to applicant schools 

b. W/c 08 February 2021: Prescribed Alteration processes start with schools 

c. February 2021-April 2021: Land & Property commence design development, 

planning & preparation including finalisation of costs with procured and 

appointed contractors 

d. May 2021 – 31 August 2021: Work on sites and project delivery 

 

43. Next Steps 

e. Completion of remaining Phase 1 and Phase 2 projects to approved 

timescales 

f. Completion of the Phase 2 and Phase 3 SEND Capital Projects’ feasibility 

assessments, as well as firm confirmation of reprofiled SEND Pipeline figures 

for 2021 onwards. 

 

44. Future decisions about final projects and resource allocation will be expedited through 

delegated authority to Cabinet members for All Age Learning and Resources 
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45. Issue/outcomes will be communicated via the SEND Capital Programme Board to the 

CFLL Capital Board alongside monthly Cabinet Member briefings 

--------------------------------------------------------------------------------------------------------------------------- 

Contact Officer: 

Liz Mills, Director of Education, Lifelong Learning & Culture, Tel: 020 8541 7608 

 

Consulted: 

As part of Surrey County Council’s ongoing transformation work, public consultations have 

been conducted to capture the users’ voice on the principles and transformation work in 

each area of the council’s strategy and offer. Each consultation has used open-ended 

questions to allow respondents to share their perceptions, attitudes and experiences.  

Surrey residents were asked for their views on the draft SEND strategy which sets out 5 

principles and 4 proposed areas of transformation to strengthen support for children and 

young people with special educational needs and disabilities (SEND), at a time when the 

amount of funding available is not keeping pace with the growing levels of need. 

Results of Surrey’s SEND Strategy Public Consultation were published in January 2019: 

https://www.surreycc.gov.uk/__data/assets/pdf_file/0010/187381/Special-Educational-

Needs-and-Disabilities-Consultation-Summary-Analysis.pdf 

 

Annexes: 

ANNEX 1: Current Special School provision for COIN, LAN and SEMH in Surrey 

ANNEX 2: Current Mainstream Specialist Centre provision for COIN, LAN and SEMH in 

Surrey 

ANNEX 3: Phase 3 SEND Capital Programme proposed schemes and the potential cost 

containment that could be realised, compared to continued use of the independent sector 

 

Sources/background papers: 

SEND Partnership Strategy 2019 

Expressions of Interest for September 2021 

SEND Transformation Portfolio 2020 

SEND Commissioning Strategy 2021 

School Organisation Plan 2020 
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ANNEX 1: Current Special School provision for COIN, LAN and SEMH in Surrey 

 

 

 

The North East, North West and South West quadrants are currently under-served for 
special school provision. The proposed schemes in Phase 3 would ensure a long-term 
sustainable position with year on year specialist school place availability that would support 
the phased reduction in use of the non-maintained independent sector. 

COIN: Higher functioning autism and communication & Interaction needs 

CSCN: Complex autism, additional learning difficulties and social communication needs 

LAN: Learning and additional needs (Moderate Learning Difficulties) 

SEMH: Social, Emotional and mental health needs 
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ANNEX 2: Current Mainstream Specialist Centre provision for COIN, LAN and SEMH in 

Surrey 

 

 

 

High COIN: Higher functioning autism and communication & Interaction needs 

Low COIN: Speech and language needs 

LAN: Learning and additional needs (Moderate Learning Difficulties) 

SEMH: Social, Emotional and mental health needs 

 

Specialist school places delivered through specialist centre provision affords children and 

young people the opportunity to spend approximately 40-50% of their education amongst 

mainstream peers, as well as receiving specialist support and education and that meets their 

more complex needs. 

The local area’s ambition is to maximise the development and use of specialist centre 

provision for pupils that have EHCPs to support Surrey’s Inclusion strategy, as well as the 

right to a mainstream education for children and young people who have SEND. 

 

 

Page 333

12



 
 

ANNEX 3: Phase 3 SEND Capital Programme proposed schemes and the potential cost 

containment that could be realised, compared to continued use of the independent sector 

Scheme Need Type Number 
of 
specialist 
school 
places 

Place 
availability 

Notional 
Capital 
Cost 

Average 
NMI 
equivalent 
cost @ 
£53,000 

Average 
Maintained 
equivalent 
cost @ 
£23,378 

Potential 
cost 
containment 

Special School modifications and expansions 

1 High COIN 20 September 
2021 

£550,000 £1.06m £0.46m £0.6m 

2 High COIN 20 September 
2021 

£550,000 £1.06m £0.46m £0.6m 

3 High COIN 20 September 
2021 

£550,000 £1.06m £0.46m £0.6m 

4 High COIN 20 September 
2021 

£550,000 £1.06m £0.46m £0.6m 

5 LAN (NE) 20 September 
2021 

£550,000 £1.06m £0.46m £0.6m 

6 LAN (NW) 20 September 
2021 

£550,000 £1.06m £0.46m £0.6m 

7 LAN (SE) 20 September 
2021 

£550,000 £1.06m £0.46m £0.6m 

8 LAN (SW) 20 September 
2021 

£550,000 £1.06m £0.46m £0.6m 

9 SEMH (NE) 35 September 
2021 

£550,000 £1.8m £0.81m £0.99m 

10 SEMH 
(NW) 

35 September 
2021 

£550,000 £1.8m £0.81m £0.99m 

New specialist centre development through utilising existing undersubscribed maintained 
mainstream schools 

11 High COIN 
(NE) 

25 September 
2021 

£550,000 £1.3m £0.58m £0.72m 

12 High COIN 
(NE) 

20 September 
2021 

£550,000 £1.06m £0.46m £0.6m 

13 High COIN 
(NW) 

20 September 
2021 

£550,000 £1.06m £0.46m £0.6m 

14 High COIN 
(NW) 

20 September 
2021 

£550,000 £1.06m £0.46m £0.6m 

15 LAN  
(NE) 

12 September 
2021 

£550,000 £0.6m £0.28m £0.32m 

16 LAN 
(NE) 

12 September 
2021 

£550,000 £0.6m £0.28m £0.32m 

17 LAN 
(NW) 

12 September 
2021 

£550,000 £0.6m £0.28m £0.32m 

18 LAN 
(NW) 

12 September 
2021 

£550,000 £0.6m £0.28m £0.32m 

19 LAN 
(NE/NW) 

12 September 
2021 

£550,000 £0.6m £0.28m £0.32m 

20 LAN 
(SW) 

12 September 
2021 

£550,000 £0.6m £0.28m £0.32m 

21 LAN 
(SE) 

12 September 
2021 

£550,000 £0.6m £0.28m £0.32m 

Total 399  £11.5m £21.2m £9.3m £11.9m 
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