

Item 24

COMMUNITY SAFETY FUND – PROGRESS REPORT

**SURREY COUNTY COUNCIL'S LOCAL COMMITTEE
(SURREY HEATH)**

19th October 2006

KEY ISSUE:

To advise members of the progress of the listed and approved schemes, funded from the Surrey Heath Borough Council Community Safety Fund.

SUMMARY:

The list of safety schemes with budget contributions provided by Surrey Heath Borough Council is set out in the table below. Each project has its current situation indicated for information.

OFFICER RECOMMENDATIONS:

That the Local Committee notes the report.

INTRODUCTION AND BACKGROUND

1. Surrey Heath Borough Council approved a budget for local district safety schemes, from its community fund. This was reported to the Local Committee in January 2004, followed by a further update in July 2004.
2. The previous reports highlighted the resource implications and the need for the approved Local Transport Plan (LTP) schemes to take priority.

ANALYSIS AND COMMENTARY

3. An update report has recently been requested and the table below sets out the current position of each project.

Project description & Location	Budget	Current Position
Pedestrian Refuge, Bagshot High Street near Post Office	£4,000	Zebra crossing proposed. Scheme design complete. Further funding to be reviewed with LTP schemes later in year.
New zebra crossing, Park Road, Camberley	£8,000	Scheme completed. Funds to be requested.
New Pedestrian Refuge, Prior Road, Camberley	£5,000	Scheme completed. Pedestrian Crossing provided. Funds to be requested.
School Wig Wag lights at rear of Lakeside School	£3,500	School Wig Wags already exist. No further action necessary.
New footway along Church Lane, Bisley	£10,000	Scheme completed. Funds to be requested.
School Warning Signs, Lightwater	£2,500	Signs already exist. No further action necessary.
Pedestrian refuge, Porstmouth Road near One Oak PH. Budget to be added to planning contribution already held by SCC for a pedestrian crossing to be augmented and replaced by a request for three pedestrian refuges in total.	£2,000	Preliminary investigations carried out. To be considered along with Cycle Forum priority route 2 between Tomlinscote and Camberley town centre. Some development contributions received.
Pedestrian Refuge, Frimley Road near Four Horseshoes PH	£4,000	No progress made.
Lake Road/Wharf Road area – footways and refuges in line with planning consent and agreement in connection with the development of the Alma Dettingen site.	£10,000	Review to be carried out before end of year.
Red Ghost central markings along Portsmouth Road.	£5,000	No progress made.
30mph Speed Limit Guildford Road, Fellow Green, Beldam Bridge Rd, Bisley/West End.	£9,000	On hold until after construction of improvement scheme at A322 Church Lane, Bisley.
Mini Roundabout (painted) Stoneleigh Court/Buckingham Way, Frimley.	£2,500	Investigated but proposal not recommended. No further action necessary.
Three pedestrian refuges central Lightwater at locations to be agreed with the Parish Council.	£15,000	No progress made. New zebra provided in village centre with further proposed near Post Office. Use with development contribution (not yet received) to fund crossing near Post Office?
Purchase of a further speed indicating device (SID)	£19,000	Speed Visors purchased. Funds received.

CONSULTATION

4. When a scheme is progressed, the appropriate consultations will be undertaken whether the scheme stands alone or forms part of another project or LTP scheme.

FINANCIAL IMPLICATIONS

5. At the appropriate time, for each project, a request for the approved financial allocation will be made to Surrey Heath Borough Council.

SUSTAINABLE DEVELOPMENT IMPLICATIONS

6. There are no direct sustainable development implications.

CRIME & DISORDER IMPLICATIONS

7. There are no direct crime & disorder implications.

EQUALITIES IMPLICATIONS

8. There are no direct implications for this report but each project will consider any implications in line with the relevant policies at the time.

LEAD/CONTACT OFFICER: Ian Haller, Local Transportation Manager

TELEPHONE NUMBER: 08456 009 009

BACKGROUND PAPERS: None

Number of Annexes: 0